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DEPARTMENT OF DEFENSE AUTHORIZATION 
FOR APPROPRIATIONS FOR FISCAL YEAR 
2014 AND THE FUTURE YEARS DEFENSE 
PROGRAM 

WEDNESDAY, MAY 8, 2013 

U.S. SENATE, 
SUBCOMMITTEE ON SEAPOWER, 

COMMITTEE ON ARMED SERVICES, 
Washington, DC. 

NAVY SHIPBUILDING PROGRAMS 

The subcommittee met, pursuant to notice, at 9:30 a.m. in room 
SR–232A, Russell Senate Office Building, Senator Jack Reed 
(chairman of the subcommittee) presiding. 

Committee members present: Senators Reed, Shaheen, 
Blumenthal, Kaine, King, McCain, Sessions, Wicker, and Ayotte. 

Majority staff member present: Creighton Greene, professional 
staff member. 

Minority staff members present: Daniel A. Lerner, professional 
staff member; and Lucian L. Niemeyer, professional staff member. 

Staff assistants present: Jennifer R. Knowles and John L. 
Principato. 

Committee members’ assistants present: Carolyn Chuhta, assist-
ant to Senator Reed; Patrick Day, assistant to Senator Shaheen; 
Ethan Saxon, assistant to Senator Blumenthal; Karen Courington, 
assistant to Senator Kaine; Steve Smith, assistant to Senator King; 
T. Finch Fulton and Lenwood Landrum, assistants to Senator Ses-
sions; Joseph Lai, assistant to Senator Wicker; and Brad Bowman, 
assistant to Senator Ayotte. 

OPENING STATEMENT OF SENATOR JACK REED, CHAIRMAN 

Senator REED. Let me call the hearing to order. 
Senator McCain has indicated that he might be delayed and 

asked us to go forward. When he arrives, I will interrupt the pro-
ceedings and ask him if there are any comments that he would 
make. 

Let me make an opening statement. Then if any of my colleagues 
want to make a brief comment, it would be appropriate. But we 
will get right to the testimony. 

Let me welcome our witnesses: the Honorable Sean J. Stackley, 
Assistant Secretary of Defense for Research, Development and Ac-
quisition; Vice Admiral Kevin M. McCoy, USN, Commander, Naval 
Sea Systems Command (NAVSEA); and Vice Admiral Allen G. 
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Myers, USN, Deputy Chief of Naval Operations, Integration of Ca-
pabilities and Resources. Thank you, gentlemen, very much. 

We are certainly grateful for your service and also for the incred-
ibly professional and courageous service of the men and women of 
the U.S. Navy and the U.S. Marine Corps. 

I especially want to thank Admiral McCoy this morning because 
I believe, sir, this will be your last opportunity—and ‘‘opportunity’’ 
is used wisely or diplomatically—to appear before the sub-
committee. Thank you for your service, sir. Thank you very much. 

Admiral MCCOY. Thank you, sir. 
Senator REED. I also want to welcome Senator McCain when he 

joins us. He is the new ranking member. There are few people with 
the expertise, the experience, and the insight of Senator McCain 
when it comes to anything to do with the U.S. Navy. So he is an 
extraordinary addition to this subcommittee as the ranking mem-
ber. 

Now, again, I would ask my colleagues to bear in mind that the 
President of South Korea will be attending a joint session. So we 
will want to move forward as expeditiously as possible. If someone 
would like to make a very brief statement, I will recognize them 
at the appropriate time. 

The Navy continues to be faced with a number of critical issues 
as it tries to balance its modernization and procurement needs 
against the costs of current operations. A number of ongoing crit-
ical issues confront the Department of the Navy, but principally 
complicating the Navy’s efforts this year to support current oper-
ations in U.S. Central Command and elsewhere is the specter of se-
questration. The shipbuilding budget remains at a level where it 
will be difficult, if not impossible, to field the Navy we believe we 
need. Sequestration will only exacerbate that shortfall. We need to 
understand how sequestration may complicate the Navy’s job of 
maintaining current readiness while building for the fleet of the fu-
ture. 

Another topic of concern is the change in fleet size goals since 
last year. The Navy has now defined a new requirement for the 
size of the fleet, changing the goal from 313 ships to 306 ships. We 
hope to understand more about this change during the hearing this 
morning. 

With that in mind, a continuing focus of the subcommittee has 
been to see that we improve our acquisition stewardship and there-
by ensuring that we are getting good value for every shipbuilding 
dollar that we spend. 

We were very pleased to see that the Navy Department has been 
able to use the jump start in advance procurement funds Congress 
provided in fiscal year 2013 to maintain Virginia-class attack sub-
marine production at a level of two per year. We have seen that 
stability helps drive down costs and improve productivity. 

We also support the Navy’s continuing efforts to drive costs out 
of the Ohio replacement ballistic missile submarines (SSBN) pro-
gram. SSBNs will remain a vital leg of the nuclear triad for the 
foreseeable future. Establishing and achieving cost reduction goals 
in these Virginia-class and Ohio replacement programs will yield 
significant stability to our Nation’s submarine industrial base, 
which provides good paying jobs all through the country but par-
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ticularly in my region and will ensure the Navy has a modern, ca-
pable submarine fleet for many years to come. 

The subcommittee has met the last 2 years and focused primarily 
on other programs that were experiencing quality control issues or 
other production issues. It is never a pleasant situation when 
major programs are having such problems. During these hearings, 
testimony from the Navy made it seem to me that the Navy De-
partment and the contractor teams were making good faith efforts 
to improve the situation through changes in staffing, training, and 
organization. We are eager to hear an update from Secretary 
Stackley and Vice Admiral McCoy this morning on the progress 
that they have made on these initiatives since last year. 

In our country’s current fiscal environment, it is very unlikely 
that we will have as much money to spend as the 30-year ship-
building plan assumes. Fundamentally, that is why these con-
tinuing hearings on efficiency and productivity are so important. 
We need to focus on managing these important programs in ways 
that are efficient and effective in delivering the capability the coun-
try needs from its Navy. We need to improve quality and efficiency 
in all of our shipbuilding programs not only because of the direct 
savings, but also because we need to demonstrate to the taxpayer 
that we are using defense dollars wisely. 

Gentlemen, we look forward to your testimony this morning. 
Senator King, do you have any opening comments, brief com-

ments? 
Senator KING. No, thank you. 
Senator REED. Thank you very much. 
Senator Ayotte, if you have a brief comment. 
Senator AYOTTE. I do not, Mr. Chairman. Thank you. 
Senator REED. Thank you. 
This is an extremely cooperative subcommittee. [Laughter.] 
I appreciate your contributions very much. 
Let me now recognize Secretary Stackley. I understand, Mr. Sec-

retary, that you will have a statement, as well as Admiral McCoy 
and Admiral Myers. 

Mr. STACKLEY. That is correct, sir. 
Senator REED. Please proceed. 

STATEMENT OF HON. SEAN J. STACKLEY, ASSISTANT SEC-
RETARY OF THE NAVY FOR RESEARCH, DEVELOPMENT, AND 
ACQUISITION 

Mr. STACKLEY. Thank you. Chairman Reed, distinguished mem-
bers of the subcommittee, thank you for your leadership on the 
many issues that fall under Congress’ broad responsibility to pro-
vide and maintain a Navy and for your steadfast commitment to 
our sailors and marines around the world today. 

I appreciate the opportunity to appear before you alongside Vice 
Admiral Myers, the Deputy Chief of Naval Operations, and Vice 
Admiral McCoy, the Commander of NAVSEA to address Navy ship-
building. With the permission of the subcommittee, I propose to 
provide a brief statement and submit a separate formal statement. 

Senator REED. All statements will be made part of the record in 
whole, and you may summarize if you wish, Mr. Secretary. 

Mr. STACKLEY. Thank you, sir. 
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Today’s Navy is 283 ships in number, about half of which on any 
given day are underway performing missions around the globe, 
supporting operations in Afghanistan, providing maritime security 
along the world’s vital sea lanes, missile defense in the Mediterra-
nean and Sea of Japan, intelligence, surveillance, and reconnais-
sance where needed, as needed, global presence at sea and with an 
embarked marine force ready to move ashore. They are conducting 
anti-piracy patrols, global partnership stations, and humanitarian 
assistance. They are quietly, reliably providing strategic deterrence 
and all the while they are training and repairing for the next de-
ployment, the next operation. 

Whether measured by the breadth and pace of these operations 
or by the defense strategy’s call for increased naval presence from 
the Middle East to the Pacific or by the Chief of Naval Operation’s 
(CNO) force structure assessment reported to Congress earlier this 
year, the Navy’s objective to reach the 300 ship level by the end 
of this decade is more an imperative than a goal if we are to sus-
tain this operational tempo (OPTEMPO) that we have all grown to 
expect of our ships and sailors. 

This requires that we build a balanced mix of ships per the 
CNO’s requirements at a rate of about 10 ships per year, that we 
not merely control cost but drive down cost in new construction, 
and that we modernize our in-service ships to ensure their mission 
relevance for their full service life. 

With this basic approach since the first quarter of fiscal year 
2011, we have awarded contracts to procure 43 ships, including op-
tions, most competitively awarded, all fixed-price contracts, and we 
are on track to increase that number this spring with the antici-
pated award of the DDG–51 multiyear procurement. 

Stable production and mature designs represented in these fixed- 
price contracts provide an important degree of affordability to our 
program and certainty to our industrial base in an otherwise un-
certain period in defense spending. In total, today we have 49 ships 
under construction, under contract, where appropriated, and pend-
ing the support of Congress, with an additional eight ships in-
cluded in the fiscal year 2014 budget request, the Navy is on track 
to reach the 300 ship mark later this decade. 

Further capitalizing and support provided by this subcommittee 
in 2013, we are proposing to increase our ship procurement this 
year with the addition of a second Virginia submarine in 2014 for 
a 10-boat multiyear, and similarly, we are working to procure the 
additional 10th DDG–51 authorized by Congress in 2013 as part of 
that program’s multiyear. 

Clearly, sequestration puts this plan at risk. Consider 2013 
alone: the Navy proposed and Congress authorized nearly $5 billion 
savings associated with the submarine destroyer and MV–22 air-
craft multiyear procurements. Plus, Congress increased the Navy’s 
request by nearly $4 billion provided for additional ships and for 
modernization and operations of ships slated for early retirement. 
These gains, however, were more than offset at the top line by the 
$11 billion reduction to the Navy’s budget resulting from sequestra-
tion earlier this year. 

Across the board, we are weighing alternatives to mitigate quan-
tity reductions, schedule delays, and cost impacts to each of our 
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ship, aircraft, and weapons systems programs that we rely upon to 
meet our future readiness requirements. A case in point with spe-
cific regard to the DDG–51 multiyear, we will need to work with 
the defense committees to repair the funding that was lost to se-
questration in order to award the 10th destroyer authorized and 
appropriated in 2013 towards that multiyear. 

These singular efforts to repair the impacts of sequestration in 
2013, however, will be insufficient to stay the potentially deeper 
and longer-term impacts of sequestration. The Department of De-
fense (DOD) leadership is separately reviewing alternatives to meet 
the defense strategy under these circumstances at significantly re-
duced top lines. 

I would like to briefly address specific programs within our ship-
building plan. The eight ships included in this year’s budget re-
quest include two Virginia-class submarines, an Aegis destroyer, 
four littoral combat ships (LCS), and one mobile landing platform 
(MLP). In each case, submarine, destroyer, LCS, and MLP, con-
struction performance is strong, and these programs’ savings have 
been reinvested to uphold our shipbuilding rates despite downward 
pressure on the budget. 

The request also includes funding for continued construction of 
the Ford class aircraft carriers. In 2010, we reported cost growth 
on the lead ship, CVN–78, stemming from development of new sys-
tems and delays in design and material, all impacting production. 
Our efforts to improve on this performance have stayed cost growth 
on the lead ship but not reversed it. Accordingly, we are requesting 
an adjustment to the cost cap and additional funding to complete 
CVN–78 in accordance with our previously reported estimate. 

We are attacking these issues on the next carrier, CVN–79, and 
are working with the shipbuilder and vendors to improve the qual-
ity and producibility of this new design, to replan the work flow 
and material ordering in order to drive higher completion levels at 
the earlier, more efficient stages of production and to invest in 
needed facility improvements in order to reduce cost for future car-
riers. We have provided these details in a separate report to Con-
gress and look forward to working with your staffs on the imple-
mentation of these critical initiatives. 

Regarding amphibious ship construction, performance is much 
improved. LHA–6 rolling into LHA–7 construction and the recently 
delivered LPD–23 and LPD–24 are entering the fleet at high levels 
of quality and completion, and we look for this trend to continue 
as we complete the remaining ships in this class. 

Regarding the Ohio replacement program, requirements are sta-
ble and development and early design are on schedule to support 
procurement in 2021. Affordability of the Navy’s shipbuilding pro-
gram during the period of SSBN construction remains a priority, 
and while design for affordability is a central tenet of our Ohio re-
placement strategy, meeting our cost objectives will not alone bring 
our shipbuilding top line within our reach during that period. 

Looking ahead, we are conducting design studies and analysis of 
alternatives (AOA) for future ships, DDG–51 Flight III, LHA–8, the 
future LXR to replace the LSD–41 and –49 class, and the future 
oiler T–AO(X). It is critical that we press forward with these ships’ 
design schedules, place a premium on affordability, and look for op-
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portunities to pull this work forward in keeping with the con-
straints of the budget and the demands of the defense strategy. 

Ultimately, we recognize that as we balance requirements, af-
fordability, and industrial base considerations, it is ever more im-
portant that our shipbuilding plan closely align with the priorities 
outlined in the new defense strategy. In view of increasing pressure 
on our top line, it is equally paramount that we, the Navy and in-
dustry, continue to improve the affordability within our programs 
in order to build the Navy needed by the future force. 

Mr. Chairman, thank you for the opportunity to appear before 
you today. I look forward to answering your questions. 

Senator REED. Thank you very much, Mr. Secretary. 
Admiral Myers, please. 

STATEMENT OF VADM ALLEN G. MYERS, USN, DEPUTY CHIEF 
OF NAVAL OPERATIONS, INTEGRATION OF CAPABILITIES 
AND RESOURCES, N8 

Admiral MYERS. Mr. Chairman, distinguished members of the 
committee, it is an honor to appear before you today with Mr. 
Stackley and Vice Admiral McCoy to discuss the Navy’s fiscal year 
2014 national defense authorization budget request. 

Our fiscal year 2014 budget request supports the Defense Stra-
tegic Guidance and accomplishes our ability to sustain our support 
to the partners in the Middle East, rebalance our efforts in the 
Asia-Pacific, and focus our presence at key strategic maritime 
crossroads, and meet the highest priority capability demands of the 
geographic combatant commanders. 

As the CNO testified before this full committee a couple of weeks 
ago, our final approach to meet our responsibility of operating for-
ward where it matters and being ready when it matters has not 
changed. Regardless of the size of our budget or our fleet, our 
CNO’s three tenets of warfighting first, operate forward, and be 
ready, guide our decisionmaking in the development of our budget 
request. We made tough, strategy-based choices to ensure a coher-
ent budget that delivers the overseas presence directed by the Sec-
retary of Defense per the Global Force Management Allocation 
Plan (GFMAP) and continues essential, near-term investments 
started in fiscal year 2012 and 2013 to address challenges in the 
Middle East and the Asia-Pacific with improvements in mounting 
an anti-submarine warfare and develops capabilities over the long 
term to address warfighting challenges in these same regions with 
integrated systems such as the Navy integrated fire control, 
counter-air, and platforms like the P–8A Poseidon. 

We also recently completed an update to our force structure as-
sessment based on the Defense Strategic Guidance and a reexam-
ination of our operational plans and other changes in shipbuilding 
programs, ship employment cycles, and our global operating pos-
ture. The new requirement was for a battle force of 306 ships. This 
requirement is different from our previous requirement of 313 
ships because of reduced presence requirements resulting from the 
Defense Strategic Guidance priorities, increased forward-basing of 
ships, and the introduction of new payload capacity for attack sub-
marines replacing our SSGNs, an increased use of ships manned 
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with rotating civilian and military crews which provide greater 
presence for our ships. 

Our shipbuilding investments continue to build towards a bal-
anced 306-ship force as outlined by our force structure assessment 
and delivers a fleet of 300 ships by 2019 with increased capability 
and flexibility compared to the fleet today. 

Along with our primary joint partner, the U.S. Marine Corps, the 
Navy is uniquely qualified to immediately respond to a crisis to as-
sure our allies, build partnerships, and deter aggression and to con-
tain conflict. Our fiscal year 2014 budget request supports our abil-
ity to continue to perform this important national security role. 

I want to thank Congress for the National Defense Authorization 
Act (NDAA) for Fiscal Year 2013 and the fiscal year 2013 defense 
appropriations bill. We applied these funds in accordance with our 
strategy and priorities to pay civilian personnel and meet must-pay 
bills to reconcile the fiscal year 2013 readiness and sustained oper-
ation and maintenance (O&M) priorities for our forces deploying to 
meet the current approved fiscal year 2013 GFMAP and prepare to 
meet the fiscal year 2014 GFMAP. 

It also restores critical base operations and renovation. We are 
still working through the impacts of sequestration for fiscal year 
2013, but we know that sequestration will result in a fleet and 
bases that are less ready than planned for and our fiscal year 2013 
funding for each investment program has been reduced by about 8 
percent. This will likely result in reductions to the number of weap-
ons and aircraft we intend to procure, as well as the restructuring 
of ship construction programs very likely resulting in increased cost 
in future years. 

In closing, I ask for the support of the Navy’s fiscal year 2014 
budget request, and I thank you for the opportunity to testify on 
behalf of the approximately 613 sailors and civilians in our Navy 
serving worldwide. 

Senator REED. Thank you very much, Admiral. 
Before I recognize Admiral McCoy, let me call on the ranking 

member, Senator McCain. Senator? 

STATEMENT OF SENATOR JOHN MCCAIN 

Senator MCCAIN. Thank you, Mr. Chairman, and thank you for 
holding this first Seapower Subcommittee hearing on the Navy’s 
shipbuilding programs in view of the President’s 2014 request. I 
look forward to working with you this year to ensure the committee 
and our Nation have a clear understanding of the trends for future 
capabilities of our naval forces. 

I want to thank our witnesses for their public service during a 
time of growing maritime demands on our armed forces. 

I would just mention a couple of things, Mr. Chairman. 
One, the President’s budget for fiscal year 2014 on shipbuilding 

is a fantasy. It will continue the Department’s budget uncertainty, 
paralyzing any ability to conduct deliberate planning or sound 
management of Navy shipbuilding accounts or any other invest-
ment program. 

The Department’s long-range shipbuilding program, which we 
have yet to receive, will depend on proposed investment levels over 
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the next 10 years that will be very difficult to achieve as long as 
sequestration continues. 

Even in the event sequestration is solved, if we accept the De-
partment’s proposed shipbuilding and retirement plan, by 2015 we 
will have the fewest number of naval vessels operating in the fleet 
since 1917. 

The Department’s current plan for shipbuilding does not achieve 
the Navy’s combatant vessel force structure requirement of 306 
ships until 2037. The 306-ship requirement was itself reduced from 
313 ships this past January. For another 23 years, we will assume 
significant risk in the ability of our Navy to protect U.S. interests 
around the world. 

To compound that risk, the Navy plans for the LCS to comprise 
over one-third of the Nation’s total surface combatant fleet by 2028 
and yet the LCS has not yet demonstrated adequate performance 
of assigned missions. We need to fix it or find something else rath-
er rapidly 

Finally, the Navy must come up with an affordable way to build 
the Ohio replacement SSBN–X program, which threatens to crowd 
out other investments, and find ways to incentivize the lone builder 
of aircraft carriers to reduce cost. Neither will be easy. 

I thank you, Mr. Chairman. 
Senator REED. Thank you very much, Senator McCain. 
Admiral McCoy? 

STATEMENT OF VADM KEVIN M. MCCOY, USN, COMMANDER, 
NAVAL SEA SYSTEMS COMMAND 

Admiral MCCOY. Chairman Reed, Ranking Member McCain, dis-
tinguished subcommittee members, thank you very much for the 
opportunity to testify on shipbuilding initiatives and the material 
readiness of our Navy. 

As the Commander of NAVSEA for the past 5 years, I have been 
actively engaged with senior Navy leadership, the shipbuilders, 
and NAVSEA organization to improve the quality of ships delivered 
to the fleet and ensure that our ships retain their warfighting effec-
tiveness and achieve their full service lives. 

Let me speak upfront specifically about the quality trends in our 
shipbuilding programs. Since the fall of 2008 when the problems 
with initially delivered LPD–17 class ships started to materialize 
in service, NAVSEA and the program executive offices have been 
keenly focused on improving the reliability, the in-service perform-
ance, and overall quality of delivered ships. We have had three par-
ticular focus areas. 

First, properly staffing the supervisor of shipbuilding offices and 
training personnel in oversight of industrial processes and compli-
ance. Since 2007, we have added approximately 200 additional per-
sonnel to the Supervisor of Shipbuilding, Conversion & Repair 
(SUPSHIP) staff, an increase of over 20 percent. 

Second, we have increased shipyard surveillance inspections and 
metrics-based assessment of the core shipbuilding processes by the 
supervisor of shipbuilding. This includes joint collaboration with 
the shipbuilders on ensuring compliance with specifications and 
spotting negative trends and implementing corrective actions. 
NAVSEA headquarters also performs independent assessments of 
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shipbuilder quality performance and the performance of SUPSHIP 
oversight of the shipbuilders. 

Then third, we strengthened the Government’s oversight of the 
delivery process to include additional testing prior to delivery to en-
sure reliability during fleet service and to drive down the number 
of significant in-serve trial deficiencies prior to delivery. 

An example of additional testing imposed prior to delivery in-
cludes more robust, at-sea endurance trials for recent LPD–17 class 
ships to ensure the reliability of propulsion plant diesel engines. 

Our trends, as measured by the Navy’s Board of Inspection and 
Survey, have been very positive. Of note, the last three LPD–17 
class ships delivered, USS San Diego, USS Anchorage, and USS 
Arlington, were all delivered with zero in-service priority one start 
guards. This was a marked improvement from their predecessors. 
All three ships also underwent significant additional propulsion 
trials to ensure reliability before the Navy accepted the ships. 

I will also point out that just prior to delivery of USS Anchorage, 
a deficiency with propulsion plant bolts was discovered by the ship-
builder. Rather than accept delivery, the Navy decided to delay de-
livery for about 6 weeks until the bolts were replaced and addi-
tional sea trials performed to verify proper operation and to make 
absolutely sure the ship would be reliable in service. 

The last seven T–AKE class ships, for example, were delivered 
with zero shipbuilder responsible in-serve cards. USS Fort Worth, 
LCS–3, was delivered with two shipbuilder start cards compared to 
nine for USS Freedom, the first ship of that class. Our trends are 
all in the right direction across the board for remaining ship class-
es, including Virginia-class submarines, Arleigh Burke-class de-
stroyers, and auxiliary ships. 

While the examples I gave above are for in-serve priority one 
start cards, our trends are also in the improving direction for re-
maining lower priority deficiencies found prior to delivery. While 
our ultimate goal is zero deficiencies of any kind at delivery, we 
must also balance the cost of keeping the ship at the shipyard with 
a fully manned crew vice completing remaining issues during a 
post-shakedown availability, which is normally conducted within a 
year of delivery. In any case, we ensure completion of all ship-
builder deficiencies by the end of the post-shakedown availability. 

The NAVSEA and program executive office team fully under-
stand our responsibility to work with the shipbuilders to ensure 
that our ships meet the demanding standards required for entry 
into naval service. We will continue to stay focused here in order 
to keep America’s Navy number one in the world. 

I will be happy to take any of your questions, sir. 
[The joint prepared statement of Mr. Stackley, Admiral Myers, 

and Admiral McCoy follows:] 

JOINT PREPARED STATEMENT BY HON. SEAN J. STACKLEY, VADM ALLEN G. MYERS, 
USN, AND VADM KEVIN M. MCCOY, USN 

Chairman Reed, Senator McCain, and distinguished members of the sub-
committee, thank you for the opportunity to appear before you today to address De-
partment of the Navy shipbuilding programs. The fiscal year 2014 President’s budg-
et submission implements the Defense Strategic Guidance and continues our efforts 
to build and maintain platforms that will evolve and adapt, allowing our war fight-
ers to fight and win the Nation’s wars, operate forward and sustain readiness. As 
we confront the challenges of budget constraints and the uncertainty inherent in our 
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fiscal outlook, we are evaluating priorities in our shipbuilding, aviation, and combat 
vehicle plans to make the hard choices necessary to maintain the right measure of 
balance in capability, capacity, affordability, and the industrial base. 

As 2012 began, USS Carl Vinson and Carrier Air Wing 17 provide air support 
over Helmand Province while the USS Abraham Lincoln Carrier Strike Group sails 
west through 7th Fleet toward 5th Fleet. 

USS Makin Island, along with USS Pearl Harbor and USS New Orleans and the 
embarked Marines of the 11th Marine Expeditionary Unit, are on point in the Per-
sian Gulf . . . having relieved the BATAAN Ready Group and marines of the 22nd 
MEU, who would, in February, return home after nearly 11 months of overseas op-
erations—the longest U.S. Navy deployment in 40 years. 

In March, John C. Stennis Carrier Strike Group returned to homeport after a 7- 
month deployment to 5th and 7th Fleets, and 7 days later, USS Enterprise departs 
Norfolk for its final deployment, just 8 months after returning from its last cruise. 
Accompanying are destroyers USS Porter, USS Nitze, USS James E. Williams and 
cruiser USS Vicksburg, all headed, as well, to the Middle East. 

Later that same month, Iwo Jima Ready Group and 24th Marine Expeditionary 
Unit deployed . . . the regular drumbeat of rotational forces to support maritime se-
curity operations, provide crisis response capability, and increase theater security 
cooperation and forward naval presence in the 5th and 6th Fleets. 

Already in 7th Fleet, Carrier Strike Group 1 and USS Carl Vinson anchor off 
Chennai, India, in preparation for Exercise Malabar with the Indian Navy to foster 
interoperability. 

In May, the second littoral combat ship, USS Independence, completes its maiden 
voyage to homeport San Diego . . . in time to see the hospital ship USNS Mercy de-
part the following day on a humanitarian and civic assistance mission to Indonesia, 
the Philippines, Vietnam, and Cambodia. 

The cycle continues with USS Carl Vinson home again in May with cruiser USS 
Bunker Hill and destroyer USS Halsey, having flown more than a thousand Oper-
ation Enduring Freedom (OEF) missions . . . 6,600 flight hours . . . 7,283 pounds of 
ordnance on target, 1,717 rounds of 20mm ammunition expended . . . in support of 
coalition ground forces. 

Days later, USS George Washington, forward-deployed to Japan, departs on pa-
trol, its fourth since arrival in the U.S. 7th Fleet Area Operations. 

The next month, guided missile destroyer USS Benfold sails west from San Diego 
on an 8-month Ballistic Missile Defense deployment while USS Vandegrift, USS 
Sampson, and national security cutter USCGC Waesche arrive in 7th Fleet to begin 
cooperation afloat readiness and training (CARAT), a series of bilateral exercises 
with Southeast Asian countries. The 23rd RIMPAC is underway—the world’s largest 
international maritime exercise involves 22 nations this year and more than 40 
ships and submarines and 200 aircraft, around the Hawaiian Islands. 

In the North Arabian Sea, USS Dwight D. Eisenhower begins to fly combat sorties 
over Afghanistan . . . and back at the largest Fleet homeport in the world; USS 
Abraham Lincoln arrives in Norfolk to prepare for Refueling and Complex Over-
haul. Having left Everett, WA 245 days before, the ship sailed 72,000 miles, around 
the world, including 105 days in the Arabian Sea supporting OEF. 

USS Bonhomme Richard, with elements of the 31st MEU embarked, begins its 
first patrol as the Navy’s permanently forward-deployed amphibious assault ship 
from Sasebo, Japan. 

The operational tempo of the Fleet remained high throughout 2012 and 2013. 
Guided missile cruiser USS Cape St George returns to San Diego after circumnavi-
gating the globe in a 9-month deployment supporting 5th, 6th, and 7th Fleets. 

In Bremerton, WA, Defense Secretary Leon Panetta thanks the crew of USS John 
C. Stennis for extraordinary effort to prepare for an 8-month deployment: 4 months 
ahead of schedule; 6 months after returning from a 7-month deployment. 

Rotations continue . . . Peleliu Ready Group and the 15th MEU depart San Diego 
in September; Guided missile destroyer USS Milius returns to San Diego after 8- 
months while USS Paul Hamilton leaves Pearl Harbor for a planned 10-month de-
ployment. 

The third LCS, USS Fort Worth, arrives in homeport San Diego following a Sep-
tember commissioning. 

Enterprise Carrier Strike Group returns to Norfolk . . . it is the 25th and final 
homecoming in 51 years of distinguished service. The inactivation ceremony follows 
on December 1. 

In mid-December the Dwight D. Eisenhower Strike Group returns to Norfolk, 
early, it seems, after only 6 months gone, but back for a brief time to depart again 
and arrive on station in 5th Fleet barely a month ago. 
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USS Freedom, the first littoral combat ship, arrives in the U.S. 7th Fleet area of 
responsibility on its 8-month deployment to Southeast Asia. 

Meanwhile, all the year long, marines keep lit the torch of freedom in Afghanistan 
and the Navy conducts anti-piracy patrols, international exercises, global partner-
ship stations, under-ice operations, maritime surveillance, strategic deterrence, and 
missile defense missions. 

No other military, no other nation on earth has the reach, the presence, the capa-
bility, the training and the resolve to maintain this pace and breadth of operations. 
Global reach, persistent presence, and operational flexibility, the inherent character-
istics of U.S. seapower articulated in the Cooperative Strategy for 21st Century 
Seapower, are demonstrated in all we have done in 2012 and continue to do in 2013. 
These tenets, along with the Defense Strategic Guidance, guide the priorities and 
direction of the Department of the Navy’s fiscal year 2014 President’s budget re-
quest. 

The Navy and Marine Corps’ first responsibility is to ensure the ability to deliver 
the overseas presence and capabilities required by the Defense Strategic Guidance 
(DSG), Sustaining U.S. Global Leadership: Priorities for 21st Century Defense. The 
DSG mandates the need to be present overseas where it matters and to be ready 
when it matters, with a smaller, more ready force, with the right capabilities pos-
tured in each region. The DSG concludes that a prompt, credible response by for-
ward U.S. forces can demonstrate American resolve and can blunt the initial actions 
of an aggressor. The Navy and Marine Corps are well suited and uniquely posi-
tioned to meet this mandate, and the Department of the Navy’s budget submission 
for fiscal year 2014 reflects the capabilities needed to meet the DSG. 

In implementing the DSG, the Navy’s fiscal year 2014 budget submission sustains 
our support to partners in the Middle East, rebalances our effort toward the Asia- 
Pacific region, focuses our presence at key maritime crossroads, and meets the high-
est-priority capability demands of the geographic Combatant Commanders. We 
made tough strategy-based choices to ensure a coherent budget that delivers the 
overseas presence directed by the Secretary of Defense in support of the Global 
Force Management Allocation Plan (GFMAP); continues our essential, near term in-
vestments in the Middle East and Asia-Pacific; and develops capabilities over the 
long term to address warfighting challenges in these same regions. 

Final passage of the National Defense Authorization Act for Fiscal Year 2013 and 
the fiscal year 2013 Defense Appropriations Bill was critical to avert the damaging 
impacts to our operations, maintenance, and investment accounts associated with 
the potential year-long Continuing Resolution. These funds are being applied in ac-
cordance with our strategy and priorities to pay civilian personnel and ‘‘must pay 
bills,’’ reconcile fiscal year 2013 readiness, sustain operation and maintenance for 
priority forces deploying to meet the current approved fiscal year 2013 GFMAP, pre-
pare to meet the fiscal year 2014 GFMAP, and restore critical base operations and 
renovation. As well, the Department is exercising new start authorities provided by 
Congress to develop and deliver future capabilities required by the force, and 
leveraging multiyear procurement activities for Virginia class submarines, Arleigh 
Burke class destroyers, and Osprey MV–22 aircraft; all critical to meeting the force 
structure requirements in the most affordable manner possible. 

Sequestration, however, reduced the fiscal year 2013 funding across all accounts 
by roughly 8 percent, or about $10.7 billion total, thus directly impacting current 
and future readiness. The Navy is still reconciling the impact of this reduction; how-
ever, due to the mechanics of its implementation and the limits on Department-wide 
transfer authority authorized by the fiscal year 2013 Defense Appropriations Act, 
it is likely that the Department will be compelled to reduce our near term forward 
presence, our planned depot maintenance and training to support future operational 
rotations, our procurement of ships, aircraft and weapons systems to meet our force 
structure and inventory requirements, and our investment in future capabilities and 
readiness; thus impacting our future readiness. Every major weapon system is im-
pacted by sequestration in 2013 with impacts ranging from reducing quantities pro-
cured, delaying schedules (delivery and initial operational capability), deferring 
costs to future years (particularly in the case of executing programs, such as ship-
building), and absorbing cost growth due to all of these impacts. 

THE FISCAL YEAR 2014 SHIPBUILDING PROGRAM 

As the Department moves into fiscal year 2014 and beyond, the budget submis-
sion balances Force structure, Readiness and Capability to meet national security 
commitments; and as the national debate focuses increasingly on economic security, 
it is ever more imperative that the Department of the Navy redouble our efforts to 
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being responsible stewards of public funds. A brief overview of Shipbuilding pro-
grams follows. 

SHIPBUILDING 

The Navy reported to Congress in January 2013 results of the Force Structure 
Assessment (FSA) which determined the capabilities of the future force to meet the 
full range of missions requirements by the Department of the Navy in support of 
the DSG. The FSA analysis resulted in a battle force requirement of 306 ships. This 
requirement is different from our previous 313-ship requirement because of: (1) re-
duced presence requirements resulting from the DSG’s priorities; (2) increased for-
ward basing of ships; (3) introduction of new payload capacity for SSNs (replacing 
the SSGNs) and; (4) the increased use of ships manned with rotating civilian and 
military crews which provide more presence per ship. Our shipbuilding investments 
are not programmed to reach the precise number and mix of ships within this Fu-
ture Years Defense Program (FYDP), but do deliver a fleet of 300 ships by 2019 
with increased capability and flexibility compared to the fleet of today. 

The Department’s Shipbuilding Plan continues to build toward the balanced 306- 
ship force outlined by the FSA. In support of this, the fiscal year 2014 President’s 
budget request funds eight ships: two Virginia-class attack submarines, one DDG– 
51 Arleigh Burke class destroyer, four Littoral Combat Ships (LCS), and one Mobile 
Landing Platform/Afloat Forward Staging Base (MLP/AFSB) variant. Over the next 
5 years, the Navy will deliver 47 ships. These investments are part of our long-term 
plan designed to deliver the fleet, by ship type, required per the FSA over the long 
term. 

Key to accomplishing the objectives of the shipbuilding plan is stability and af-
fordability. Over the past several years, the Navy has placed a priority on increasing 
shipbuilding rates and providing stability for the shipbuilding industrial base. Sta-
bility translates into retention of skilled labor, improved material purchasing and 
workforce planning, strong learning curve performance, and the ability for industry 
to invest in facility improvements; all resulting in more efficient ship construction 
and a more affordable shipbuilding program. The past Virginia-class and DDG–51- 
class MYPs, the DDG–1000 Swap/DDG–51 Restart Agreement, the LCS dual block 
buy, the MLP procurement, the continuation of CVN–78-class procurements on con-
stant 5-year centers, and the heel-to-toe CVN RCOH induction-to-delivery cycle 
have provided critical stable workload for our shipyards and their respective vendor 
base. The approved upcoming Virginia-class and DDG–51-class MYPs will help to 
further stabilize the surface combatant and submarine industrial base through this 
decade. Likewise, the funding requested to procure a fourth MLP, and to configure 
MLP–3 and MLP–4 as AFSBs will also provide for much-needed workload within 
the auxiliary shipbuilding sector. 

The strategy going forward must also continue to center upon improving afford-
ability. To this end, in addition to the emphasis on stability discussed above, the 
Navy has established affordability requirements and invested in Design for Afford-
ability for future ship programs; mandating use of open systems design; leveraging 
competition at every opportunity in shipbuilding and weapons systems production; 
employing fixed-price contracts to control cost for ships and weapon systems in pro-
duction; imposing strict criteria limiting disruptive change to contracts; investing in 
industry-wide manufacturing process improvements through the National Ship-
building Research Program; and incentivizing capital investment in facilities where 
warranted. 

The Navy will continue to aggressively pursue the mutual objectives of improving 
the affordability of our shipbuilding program and increasing the strength of our 
shipbuilding industrial base, and is committed to working closely with Congress on 
these efforts. 

AIRCRAFT CARRIERS 

Our aircraft carriers are central to our Nation’s Defense Strategy, which calls for 
forward presence, ability to simultaneously deter potential adversaries and assure 
our allies, and capacity to project power at sea and ashore. These national assets; 
however, are equally capable of providing our other core capabilities of sea control, 
maritime security, and humanitarian assistance and disaster relief. Our carriers 
provide our Nation the ability to rapidly and decisively respond globally to crises 
with a small footprint that does not impose unnecessary political or logistic burdens 
upon our allies or potential partners. 

Gerald R. Ford (CVN–78) is the lead ship of our first new class of aircraft carrier 
in nearly 40 years. Ford-class carriers will replace, on a one-for-one basis, Nimitz- 
class carriers as they reach the end of their projected 50-year service lives. Ford- 
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class carriers are expected to be the premier forward deployed asset for crisis re-
sponse and early decisive striking power in major combat operations through the re-
mainder of this century. While the Gerald R. Ford aircraft carrier design uses the 
Nimitz-class hull form, it is essentially a brand new ship, encompassing new tech-
nologies and interior arrangements to improve warfighting capability, operational 
availability, and quality of life for its sailors, while reducing crew and aviation wing 
size by as many as 1200 personnel and total ownership costs by approximately $5 
billion over the life of each ship. In 2011, the Navy identified spiraling cost growth 
associated with first of class non-recurring design, contractor and government fur-
nished equipment, and ship production issues on the lead ship. The Navy completed 
an end-to-end review of CVN–78 construction in December 2011 and, with the ship-
builder, implemented a series of corrective actions to stem, and to the extent pos-
sible, reverse these trends. While cost performance has stabilized, incurred cost 
growth is irreversible. Accordingly, the fiscal year 2014 President’s budget includes 
funding for the cost growth identified in 2011 and requests that the cost cap be cor-
respondingly increased to $12.887 billion. 

The President’s budget also requests the second year of construction funding for 
John F. Kennedy (CVN–79), the second ship of the Ford-class. The planned delivery 
of CVN–79 aligns with the end of service life for USS Nimitz, the ship it will func-
tionally replace to maintain a force structure of 11 carriers. As a result of lessons 
learned on CVN–78, the approach to carrier construction has undergone an exten-
sive affordability review; and the Navy and the shipbuilder have made significant 
changes on CVN–79 that will reduce the cost to build the ship. CVN–79 construction 
will start with a complete design, firm requirements, and material economically pro-
cured and on hand in support of production need. The ship’s build schedule also pro-
vides for increased completion levels at each stage of construction with resulting im-
proved production efficiencies. The associated cost cap for CVN–79 is also being up-
dated with this budget request to account for economic inflation and non-recurring 
engineering for incorporation of lead ship lessons learned and design changes to im-
prove affordability. 

Inarguably, this new class of aircraft carrier brings forward tremendous capability 
and life-cycle cost advantages compared to the Nimitz-class it will replace. However, 
the design, development and construction efforts required to overcome the technical 
challenges inherent to these advanced capabilities have significantly impacted cost 
performance on the lead ship. The Navy continues implementing actions from the 
2012 detailed review of the FORD–Class build plan to control cost and improve per-
formance across lead and follow ship contracts. This effort, taken in conjunction 
with a series of corrective actions with the shipbuilder on the lead ship, will not 
recover costs to original targets for Gerald R. Ford, but should improve performance 
on the lead ship while fully benefitting CVN–79 and following ships of the class. 

With more than half of the service life of the Nimitz-class still remaining, the Re-
fueling and Complex Overhaul (RCOH) continues as a key enabler for the enduring 
presence of the aircraft carrier Fleet. This year’s budget request includes $1.75 bil-
lion for the last year of funding for the RCOH of USS Abraham Lincoln and $246 
million for advance procurement for the RCOH of USS George Washington. 

SUBMARINES 

Submarines have a unique capability for stealth and persistent operation in an 
access-denied environment and to act as a force multiplier by providing high-quality 
Intelligence, Surveillance, and Reconnaissance (ISR) as well as indication and warn-
ing of potential hostile action. In addition, attack submarines are effective in anti- 
surface ship warfare and anti-submarine warfare in almost every environment, thus 
eliminating any safe-haven that an adversary might pursue with access-denial sys-
tems. As such, they represent a significant conventional deterrent. While our attack 
submarine Fleet provides considerable strike capacity already, our guided missile 
submarines provide significantly more strike capacity and a robust capability to cov-
ertly deploy special operations force (SOF) personnel. The Navy is mitigating an im-
pending attack submarine force structure shortfall in the 2020s through three par-
allel efforts: reducing the construction span of Virginia-class submarines, extending 
the service lives of selected attack submarines, and extending the length of selected 
attack submarine deployments. 

With the support of Congress in fiscal year 2013, the fiscal year 2014 President’s 
budget requests funding for two Virginia-class submarines ($5.3 billion), with one 
of these two submarines funded between fiscal year 2014 and fiscal year 2015 using 
advance appropriations. The request also includes advance procurement and eco-
nomic order quantity funding for the fiscal year 2015 through 2018 boats. The fiscal 
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year 2014 boats are the first two submarines under the Block IV fiscal years 2014 
through 2018 multiyear procurement (MYP) contract. 

Ballistic missile submarines are the most survivable leg of the Nation’s strategic 
arsenal and provide the Nation’s only day-to-day assured nuclear response capa-
bility. They provide survivable nuclear strike capabilities to assure allies, deter po-
tential adversaries, and, if needed, respond in kind. The Nuclear Posture Review 
completed in April 2010 determined that the United States would retain a nuclear 
triad under New START and that, for the near-term, the Navy would retain all 14 
Ohio-class SSBNs in the current inventory. To maintain an at-sea presence for the 
long term, the United States must continue development of the follow-on to the 
Ohio-class submarine, the 12-ship Ohio Replacement. On December 21, 2012, the 
Navy awarded the research and development contract for Ohio Replacement. This 
contract focuses on meeting the program’s stressing performance requirements while 
reducing costs, in not only design and production, but also operation and 
sustainment. To date, the Navy has reduced cost by implementing modular con-
struction build practices into the design and re-using previous classes’ designs and 
components where feasible. 

The fiscal year 2014 budget requests funding to continue development of the Ohio 
Replacement SSBN and ensures Common Missile Compartment (CMC) efforts re-
main on track to support the United Kingdom’s Successor Program’s schedule. All 
aspects of the Ohio Replacement Program will continue to be thoroughly reviewed 
and aggressively challenged to responsibly drive down engineering, construction, 
and operations and support costs. However, Navy will need the means to resource, 
in particular, construction of the next generation nuclear ballistic missile sub-
marine. 

Today the Navy has four guided missile submarines (SSGN). To mitigate the loss 
of strike capacity when SSGNs retire in the next decade, the Navy requests fiscal 
year 2014 Research and Development funding to continue the design for a modifica-
tion to the Virginia-class SSN, the Virginia Payload Module. Modified Virginia-class 
SSNs could be procured starting no earlier than fiscal year 2019. Our challenge will 
be executing this option affordably alongside competing priorities within the overall 
shipbuilding program. 

As threats evolve, it is also vital to continue to modernize existing submarines 
with updated capabilities. The submarine modernization program includes advances 
in weapons, integrated combat control systems, sensors, open architecture, and nec-
essary hull, mechanical and electrical upgrades. These upgrades are necessary to re-
tain credible capabilities for the future conflicts and current peacetime ISR and In-
dication and Warning missions and to continue them on the path of reaching their 
full service life. 

LARGE SURFACE COMBATANTS 

Guided missile cruisers (CGs) and guided missile destroyers (DDGs) comprise our 
large surface combatant Fleet. When viewed as a whole, these ships fulfill broad 
mission requirements both independently and in conjunction with a strike group. 
The demands for increased capability and capacity in ballistic missile defense 
(BMD), integrated air and missile defense (IAMD) and open ocean anti-submarine 
warfare (ASW) have resulted in a shift of focus on the type and quantity of these 
ships. 

The fiscal year 2014 President’s budget requests funding for one Flight IIA DDG– 
51 Arleigh Burke-class destroyer as well as additional advance procurement and eco-
nomic order quantity funds in support of the ongoing fiscal year 2013 through fiscal 
year 2017 MYP for nine ships with the option for a 10th ship. The Flight IIA ships 
will incorporate IAMD, providing critical additional BMD capability and capacity to 
the Fleet. The Navy projected in excess of $1.5 billion in savings for the ships across 
the MYP contract and has leveraged these savings in the procurement of the ships. 
The Department’s objective is to procure the 10th DDG–51 in the MYP; however, 
we will first need to resolve funding shortfalls resulting from the fiscal year 2013 
sequestration reductions. 

The Navy is proceeding with the Air and Missile Defense Radar (AMDR) program 
to meet the growing ballistic missile threat by greatly improving radar sensitivity 
and longer range detection for engagement of increasingly complex threats. This 
scalable radar is on track for installation on DDG–51 Flight III ships to support 
joint battle space threat awareness and defense, including BMD, area air defense, 
and ship self defense. The AMDR radar suite will be capable of providing simulta-
neous surveillance and engagement support for long range BMD and area air de-
fense. The Navy intends to introduce AMDR on DDG–51 Flight III in fiscal year 
2016. 
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The fiscal year 2014 President’s budget request includes funding for the mod-
ernization of two cruisers and three destroyers. To counter emerging threats, this 
investment is critical to sustain combat effectiveness and to achieve the full ex-
pected service lives of the Aegis Fleet. Destroyer and cruiser modernization pro-
grams include Hull, Mechanical, and Electrical (HM&E) upgrades, as well as ad-
vances in warfighting capability and open architecture combat systems to reduce 
total ownership costs and expand mission capability for current and future combat 
capabilities. The current plan combines the HM&E and combat system moderniza-
tion into a single availability which increases the operational availability of our 
most demanded assets. 

The DDG–1000-class guided missile destroyer will be a multi-mission surface com-
batant capable of providing long-range, precision naval surface fire support to ma-
rines ashore. To accomplish this mission, the ship features two 155mm Advanced 
Gun Systems capable of engaging targets with the Long-Range Land Attack Projec-
tiles (LRLAP) at a range of over 63 nautical miles. In addition to this critical capa-
bility, this optimally-crewed ship will provide valuable lessons in advanced tech-
nology such as signature reduction, active and passive self-defense systems, and en-
hanced survivability features. The fiscal year 2014 President’s budget requests $232 
million to continue construction on DDG–1000, –1001, and –1002. DDG–1000 is 82 
percent complete. The deckhouse and hangar have been integrated into the ship, 
which is progressing towards launch and christening later this year. DDG–1001 is 
58 percent complete; and DDG–1002 has started fabrication. 

SMALL SURFACE COMBATANTS 

The Navy’s fiscal year 2014 President’s budget requests $1.8 billion to procure 
four Littoral Combat Ships (LCS) with a total of fourteen to be procured across the 
FYDP. These ships expand the battle space by complementing our inherent blue 
water capability and filling warfighting gaps in the littorals and strategic choke 
points around the world. LCS design characteristics (speed, agility, shallow draft, 
payload capacity, reconfigurable mission spaces, air/water craft capabilities) com-
bined with its core C4I, sensors, and weapons systems, make it an ideal platform 
for engaging in maritime security operations. Each ship brings unique strengths and 
capabilities to the mission and each has been designed in accordance with over-
arching objectives for reducing total ownership cost. 

Affordability remains a key factor in acquiring the needed future capacity of these 
highly flexible and capable ships. The Navy remains on course to deliver these ships 
in the quantities needed through the execution of the two competitive block buy con-
tracts (for 10 ships of each version) awarded in fiscal year 2010. The average cost 
of both LCS variants—including basic construction, Government Furnished Equip-
ment (GFE), and change orders—across the 10-ship procurement over the 5 year pe-
riod falls under the congressionally-mandated cost cap of $480 million per ship (fis-
cal year 2009 dollars). The dual block buy award strategy afforded the Navy an op-
portunity to award up to 20 ships between fiscal year 2010 and 2015 under fixed- 
price type contracts resulting in a savings of $2.9 billion. 

The dual award strategy also stabilized the LCS program and its associated in-
dustrial base, increased the ship procurement rate to support operational require-
ments, promoted efficiency in the industrial base from the vendors to system pro-
viders to the shipyards, while sustaining competition, and provided potential For-
eign Military Sales opportunities. The Navy is also aggressively pursuing com-
monality between the two variants, with particular focus on weapon systems, sen-
sors, and C4I equipment. There are several on-going studies that will identify non- 
recurring integration costs, insertion points, and total ownership costs in order to 
assess the optimal insertion points. 

LCS capabilities address specific and validated capability gaps in Surface War-
fare, Mine Countermeasures, and Anti-Submarine Warfare. The concept of oper-
ations and design specifications for LCS were developed to meet these gaps with fo-
cused mission packages that deploy manned and unmanned vehicles to execute a 
variety of missions. Two mine-countermeasure mission modules (MM), four Surface 
Warfare (SUW) MMs; and one anti-submarine warfare MM have been delivered. 
The surface warfare and anti-submarine warfare mission modules remain on sched-
ule to reach initial operational capability (IOC) in fiscal year 2014 and fiscal year 
2016, respectively. Sequestration, combined with recent congressional marks and re-
scissions, will impact the operational test schedule for the mine countermeasures 
MM. The Navy is working to minimize this impact and will advise the defense com-
mittees of any changes to meeting the IOC date for this essential capability. The 
fiscal year 2014 President’s budget requests approximately $347 million in research 
and development and other procurement funding for continued development of mis-
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sion modules, procurement of common mission module equipment and procurement 
of four mission packages. The Navy will continue to incrementally field additional 
mission package capabilities to the Fleet as they mature. Mission package produc-
tion will remain in phase with ship deliveries to ensure that each LCS is able to 
execute its required missions. 

EXPEDITIONARY WARFARE 

Ensuring the Nation retains its critical amphibious capability remains a top De-
partment of the Navy priority. The Marine Corps remains first and foremost a naval 
service, operating in close partnership with the U.S. Navy. Together, the two naval 
services leverage the seas, not only to protect the vast global commons, but also to 
project our national power and influence ashore where that is required. 

The future security environment dictates that the Department maintains a robust 
capability to operate from the sea, placing special demands on our equipment. A 
core capability of expeditionary forces is the ability to project forces ashore from am-
phibious platforms and to maneuver once ashore. 

AMPHIBIOUS SHIPS 

Amphibious ships operate forward to support allies, respond to crises, deter poten-
tial adversaries, and provide the Nation’s best means of projecting sustainable 
power ashore; they also provide ideal capabilities for providing humanitarian assist-
ance and disaster relief. Amphibious forces comprised of sailors, marines, ships, air-
craft, and surface connectors provide the ability to rapidly and decisively respond 
to global crises without a permanent footprint ashore that would place unnecessary 
political or logistic burdens upon our allies or potential partners. There are two 
main drivers of the amphibious ship requirement: maintaining the persistent for-
ward presence, which enables both engagement and crisis response, and delivering 
the assault echelons of up to two Marine Expeditionary Brigades (MEB) for joint 
forcible entry operations. 

Based on the footprint of a 2.0 MEB assault echelon force, a minimum of 30 oper-
ationally available ships are necessary to provide a force made up of 10 Amphibious 
Assault Ships (LHD/LHA), 10 Amphibious Transport Docks (LPD) and 10 Dock 
Landing Ships (LSD). The Chief of Naval Operations and Commandant of the Ma-
rine Corps have determined that an overall force structure of 38 amphibious ships 
is required to ensure this mix of 30 ships is operationally available. Balancing the 
total naval force structure requirements against fiscal projections, the Department 
has concluded that it can accept a measured degree of risk by employing planning 
factors that call for a force of 33 ships to achieve this availability. 

Today, the Amphibious Force Structure stands at 30 ships, which includes 9 LHD/ 
LHAs, 9 LPDs, and 12 LSDs. 

The Navy is commencing recapitalization of the large deck amphibious assault 
ships with the construction of America (LHA–6). America is now more than 80 per-
cent complete and is scheduled for delivery in fiscal year 2014. The fiscal year 2014 
President’s budget request includes a funding request to complete construction of 
America. Beginning with LHA–8, which is planned for procurement in fiscal year 
2017, the Navy will reintegrate the well deck into the large deck amphibious assault 
ships to provide necessary surface lift capacity. Funding to design this reintegration 
of the well deck is included in the President’s Budget. 

The San Antonio-class LPD (LPD–17) provides the Navy and Marine Corps team 
with modern, capable amphibious lift, and has transitioned into a mature produc-
tion program. Eight of the 11 authorized and approved ships of this class have been 
delivered to the Navy. Lessons learned from the effort to resolve material reliability 
concerns identified in the early ships of the class are being applied to ships cur-
rently under construction. Quality continues to improve with each ship delivered as 
the Navy continues to work closely with the shipbuilder to address cost, schedule, 
and performance issues. The utility of this class was well demonstrated most re-
cently by USS Mesa Verde as she completed 19 months of deployed operation over 
a 20 5-month period. 

LX (R) will replace the aging LSD–41/49 Whidbey Island/Harpers Ferry-class ves-
sels and will perform an array of amphibious missions. An analysis of alternatives 
(AoA) is being conducted in fiscal year 2013. The fiscal year 2014 President’s budget 
requests research and development funds required for technology development and 
initial design efforts resulting from the AoA. Affordability will be a key factor in ac-
quiring the needed future capacity and operational capabilities of this highly flexible 
multifaceted ship. 

A fully funded LSD mid-life program, to include repairs, is essential for ensuring 
the LSD–41/49 ships are able to meet their readiness for tasking requirements and 
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their expected service life. Seven of the 12 ships in the class have completed their 
mid-life upgrade. Funding for LSD mid-life is included in the fiscal year 2014 Presi-
dent’s budget request, with a total of four mid-life upgrades scheduled to be com-
pleted or begin in fiscal year 2014. 

AUXILIARY SHIPS 

Combat Logistics Support ships fulfill the vital role of providing underway replen-
ishment of fuel, food, repair parts, ammunition and equipment to forward deployed 
ships and their embarked aircraft, to enable them to operate for extended periods 
of time at sea. Combat Logistic Support Ships consist of T–AOE fast support ships, 
T–AKE auxiliary dry cargo ships, and T–AO Fleet oilers. The T–AO and T–AKE 
ships tend to serve as shuttle ships between resupply ports and their customer 
ships, while the T–AOE tends to serve as a station ship, accompanying and staying 
on-station with a Carrier Strike Group (CSG) to provide fuel as required to cus-
tomer ships. Two T–AKE auxiliary dry cargo ships have been allocated to the Mari-
time Prepositioning Squadrons (MPS) to provide sea-based logistic support to Ma-
rine Corps units afloat and ashore. 

The fiscal year 2014 President’s budget requests research and development funds 
to mature the Navy’s concept for the replacement T–AO Fleet oiler in fiscal year 
2016. The analysis of alternatives (AoA) was completed in fiscal year 2012. The 
Navy has recently awarded multiple contracts to perform industry studies related 
to design alternatives for the ship. The new oilers will have a double-hull design 
to ensure compliance with the modern commercial environmental protection require-
ment. 

Support vessels provide additional flexibility to the combatant commander within 
the operating area. The Mobile Landing Platform (MLP) enables at-sea transfer of 
vehicles from cargo ships and facilitates the delivery of those vehicles, as well as 
equipment, personnel and supplies, between the sea and restricted access locations 
ashore. The Navy has three MLPs under construction and has requested a fourth 
MLP in fiscal year 2014. The Joint High Speed Vessel (JHSV) provides a high- 
speed, shallow-draft alternative for moving personnel and materiel within and be-
tween the operating areas and in support of security cooperation and engagement 
missions. The final JHSV contract option for construction of the 10th ship was exer-
cised in December 2012. 

There remains a valid and enduring requirement for an Afloat Forward Staging 
Base (AFSB) capability with capacity for mine warfare and special operations sup-
port. Historically, Fleet assets have been called upon to address the AFSB demand. 
The Department converted the USS Ponce to alleviate the increased demand on the 
Fleet and provide an interim AFSB capability until fiscal year 2017. To establish 
a long-term solution for providing the capabilities specified by the Joint Staff, the 
Navy will sign a detail design and construction contract modification for MLP–3 (fis-
cal year 2012 ship) to become a dedicated AFSB asset. Delivery of MLP–3 is 
planned for fiscal year 2015 to meet the projected retirement of USS Ponce. The fis-
cal year 2014 budget includes a similar request for MLP–4, which will result in a 
class of four MLPs—two dedicated to the MPSRONs and two dedicated to the AFSB 
mission. 

AFFORDABILITY AND THE INDUSTRIAL BASE 

Continually improving the affordability of our shipbuilding programs is critical to 
our ability to meet our new construction requirements. Stability in our plans is fun-
damental to any weapon system procurement because it allows industry to effec-
tively plan the work, train and retain their unique workforce, invest in facility and 
process improvements, and sustain the critical subvendor base. For stable programs, 
the Department has leveraged fixed-price multiyear procurements and block buys. 
These two methods alone are resulting in over $11.5 billion of savings in current 
procurements of major Navy weapons systems. Competition is a key element of our 
programs, and we have achieved significant savings from competition which we 
have reinvested in our programs to buy at more economic rates. We have put in 
place the rigor and discipline necessary early in a program’s life to get the require-
ments right; we are holding firm to these requirements; we’re implementing design 
for affordability as a tenet across all of our programs, we are ensuring high levels 
of completion of design before start of production, and mandating use of open system 
designs. As a result of these actions, the Department’s procurement rates have in-
creased, competition and stable procurements are the norm, affordability has im-
proved, and the industrial base on the whole is sustainable. We are pointed in the 
right direction, yet much remains to be done. It is critical to sustain this progress 
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particularly as we confront the otherwise destabilizing impacts associated with se-
questration. 

SUMMARY 

The Department’s Shipbuilding Plan continues to build toward the 306-ship force 
which is outlined by the updated Force Structure Assessment. This force possesses 
the requisite capability and capacity to deliver credible deterrence, sea control, and 
power projection to deter or contain conflict and, if called upon, to fight and win 
our Nation’s wars. The request for fiscal year 2014 includes two Virginia-class at-
tack submarines, one DDG–51 Arleigh Burke-class destroyer, four LCSs, and one 
MLP/AFSB variant. These investments are a critical part of our long-range plan de-
signed to deliver the fleet necessary to meet the Department of the Navy’s missions 
under the Defense Strategic Guidance. The Department continues to instill afford-
ability, stability, and capacity into the shipbuilding plans and to advance capabili-
ties to become a more agile, lethal and flexible force to address the challenges and 
opportunities facing the Nation. Forty seven ships will be delivered over the next 
5 years. 

Budget uncertainties may slow progress toward our goals, but the tenets which 
guide our decisions remain firm. The Navy and Marine Corps, on the high seas and 
closing foreign shores, stand ready to answer the call of the Nation. We thank you 
for your continued support of the Navy and Marine Corps and request your approval 
of the fiscal year 2014 President’s budget request. 

Senator REED. Thank you very much, Admiral McCoy. 
We will have 8-minute rounds. When I conclude, I will recognize 

the ranking member. Then we will go by the early bird rule side 
to side. So thank you very much. 

Again, gentlemen, thank you for your testimony. 
Secretary Stackley, one recurring theme obviously is sequestra-

tion. You commented upon it in your statement. Could you high-
light for us again what you believe the critical issues are going for-
ward in this budget cycle with respect to sequestration and, be-
cause of the obvious concern about the status of the attack sub-
marine program, any effect it might have on that program? 

Mr. STACKLEY. Yes, sir. Let me start by just describing 2013 
since we are dealing with sequestration in the current budget year. 

As I described at the outset, each of the program lines was im-
pacted by sequestration. So in 2013, we are working line by line 
to mitigate the impact by either paying for the sequestration im-
pact through prior year assets, which we had accumulated through 
the last 4 to 5 years of shipbuilding, or trying to defer certain costs 
that we can defer to a later point in the cycle in order to keep the 
planned procurement on track. There are certain cases where we 
are looking at whether we need to descope certain items from the 
shipbuilding plan, but trying to keep the overall force structure 
number healthy. 

In that approach, in fact the DDG–51 that was added by Con-
gress in 2013 is, in fact, held up. Otherwise, the balance of the 
shipbuilding program is going forward admittedly at some in-
creased risk in terms of, call it, budget executability. 

So we are trying to do this very mindfully. If we allow sequestra-
tion to stop us in our tracks, that will simply cause our costs and 
disruption to go through the roof. 

We are going to continue to work that destroyer with Congress 
so that you all understand its specific impact. We are going to con-
tinue to execute the balance of the shipbuilding program in 2013. 
We have brought forward the budget request in 2014 which, as you 
are well aware, does not account for sequestration in 2014. In fact 
in 2014 and out in the more strategic review that is being accom-
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plished under the direction and guidance of the Secretary of De-
fense, we are looking at shipbuilding amidst all of the capabilities 
that the Department is pursuing in terms of what are the impacts 
associated with a reduction in the top line and then what are the 
priorities that we need to bring forward in terms of funding those 
capabilities. Central to all of that is driving down the cost of what 
we are procuring and driving out the cost of our doing business so 
that more of the dollars available can go towards capability. 

Senator REED. Thank you very much, Mr. Secretary. 
One of the programs that we have been concerned about for 

many years is LPD–17, but we have seen, I think, some progress 
in terms of bringing down costs and increasing quality. You or Ad-
miral McCoy might comment upon that but also in the context of 
not just the trials at the end of completion but how we are trying 
to build quality and accountability and budget controls in the 
whole process. So any comments would be appreciated. 

Admiral MCCOY. Yes. I will comment, Senator, that the early 
LPDs got away from us and we have had to fix them in-service. I 
will point out that Mesa Verde recently completed 19 of 25 months 
on two essentially back to back deployments. So I think we have 
a handle on that. 

We are also taking many actions to drive down the cost and im-
prove the competitiveness of maintenance performed on all our 
ships, LPD–17s as well as all of our surface ships. 

So I think we are moving in the right direction, Senator, and 
from all the feedback we have from the Marine Corps, as well as 
the Navy sailors, on board the LPD–17-class ships, they love those 
ships and they are performing well in service. 

Senator REED. Let me ask you another related question. You are 
responsible for SUPSHIPs which is one of the major organizations 
that are responsible for contract execution, negotiation, super-
vision, et cetera. One of the issues that came to the attention of the 
committee, going back several years, is just the lack of qualified 
personnel on SUPSHIPs. We essentially sort of let go our trained 
workforce. You have been trying to reconstitute that capacity, 
which is critical I think, in my view maybe the most critical aspect 
of maintaining cost and control of the contractors. Can you com-
ment upon the progress there? 

Admiral MCCOY. Yes, sir. We took a hard look around the 2006– 
2007 timeframe when we first started having issues with the LCS 
program and realized we were about 20 percent understaffed. We 
had really stopped training the staff we had. So for the last 4 or 
5 years, we have gotten the staffing up to where it needs to be. We 
have been very rigorous on the training. In terms of defining what 
we expect out of every supervisor quality assurance inspector, for 
example, every day in terms of the number of looks we want them 
doing both independent of the shipyard, as well as with the ship-
yard, and collaborating the data, we have been very prescriptive 
there, and it seems to be the right approach, Senator. 

Senator REED. Thank you very much. 
I know you probably do not have a dollar for dollar sort of meas-

ure of how much savings or how much better you are, but do you 
have anything like that? I will just ask. 
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Admiral MCCOY. I can tell you they are probably one of the low-
est density/highest leveraged workforce that we have in the 
NAVSEA, sir. 

Senator REED. So they more than make up for their overall cost 
in terms of the benefits and the productivity. 

Admiral MCCOY. Yes, sir. We have about 1,200 people in our su-
pervisor shipbuilding that do everything from on the ships inspec-
tions to contract processing and negotiations with the shipbuilders, 
and to do the entire shipbuilding program, it could be $30 billion 
in play at any one time. 

Senator REED. Senator McCain pointed out, I think, very appro-
priately that we have many challenges. One is to have an afford-
able SSBN replacement for the Ohio-class, and the other is to 
maintain carrier production but at a level that we can afford. With 
respect to the Ohio-class specifically replacement, since it is a stra-
tegic asset because it is part of the triad, are there any attempts 
to provide supplementary funding to the Navy shipbuilding budget 
because of this strategic dimension? Have those talks progressed or 
have they even been undertaken in DOD? 

Mr. STACKLEY. Sir, all I can answer straightly is those talks have 
not progressed. I should probably leave it at that. 

Senator REED. Okay. That is an interesting comment. Thank you 
very much. 

Mr. STACKLEY. Let me go ahead and expand then. [Laughter.] 
The Navy’s plan in the Future Years Defense Program (FYDP)— 

we think that the budget that we have assigned to the numbers 
that we plan on procuring in the FYDP is within our reach if you 
park sequestration momentarily. But when you get outside of the 
FYDP, now you are quickly entering into the period where the 
Ohio replacement dominates our shipbuilding plan. We have spent 
a lot of effort over the last couple years to go after the require-
ments, to drive affordability through the requirements process and 
also through the design process. So it is something that started at 
about a $7 billion a unit cost for the Ohio replacement. The current 
estimate is $5.6 billion. We are working through the design process 
to get it down with an objective of about $5 billion, $4.9 billion. 
That by itself does not bring the shipbuilding plan within the reach 
of affordability. 

So if you look at that period of time and you look at the budget 
forecast for that period of time, you have to go back to the period 
of the 1980s, when we were building up the 600-ship Navy, to see 
those type of shipbuilding budget levels that are projected for the 
force that is laid out in the shipbuilding plan. That is beyond our 
shipbuilding total obligation authority by any method of extrapo-
lation. 

Senator REED. That is assuming that we can stabilize the course 
in the other shipbuilding programs. 

Mr. STACKLEY. Yes, sir. 
Senator REED. Thank you very much. 
We will have a second round if time allows. 
Senator McCain, please. 
Senator MCCAIN. Thank you, Mr. Chairman. 
Secretary Stackley, when will the Department deliver the final 

shipbuilding plan to Congress? 
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Mr. STACKLEY. Sir, the shipbuilding plan has been signed out of 
the Navy, gone through review with DOD. I would like to hand- 
carry a copy of that report back over here this week. I think it is 
all complete. It is going through its last routing. 

Senator MCCAIN. According to the draft shipbuilding plan, when 
will the Navy have 306 ships in its fleet? 

Mr. STACKLEY. The date, year that you identified in your opening 
statement is correct. The draft plan reaches 306 in 2037. 

Senator MCCAIN. If the Navy builds the Ohio replacement sub-
marine within existing funds, will it be able to afford 300 ships? 

Mr. STACKLEY. The answer squarely is we will not be able to hit 
the numbers that we outlined in the plan if our top line for ship-
building is brought down to the range in the FYDP. During the pe-
riod of the Ohio replacement, working with the Office of the Sec-
retary of Defense, we have allowed for about a $2 billion per year 
increase above current FYDP range. But if we have to suppress 
those numbers down to the FYDP numbers, we are going to fall 
short in terms of total ship count. 

Senator MCCAIN. The numbers I have show that we should be 
about $16.8 billion each year for the next 10 years to meet your 
shipbuilding goals. Is that ball park estimate correct? 

Mr. STACKLEY. It is ball park correct. We break the shipbuilding 
plan down to three periods, near term, midterm, long term. In the 
near term, about $15.4 billion. Midterm, it jumps up to $19.8 bil-
lion. Long term, it comes back down again. 

Senator MCCAIN. But the budget request, Admiral Myers, is 
$10.9 billion. Is that correct? 

Admiral MYERS. Yes, sir. That is correct, and that is for fiscal 
year 2014. It increases through the FYDP. It reaches $17 billion at 
the end of the FYDP and it averages about $15 billion in our ship-
building and conversion account for each year of the FYDP. 

Senator MCCAIN. So you are counting on a dramatic increase in 
shipbuilding request funding in the coming years? 

Admiral MYERS. Yes, sir. The plan that we delivered in prospect 
2014 reflects that increase in each year of the FYDP. 

Senator MCCAIN. Let us talk for a minute, if we could, about the 
CVN–78. I have here from the Congressional Research Service 
(CRS) some of the estimates for –79 and –80 for CVNs. The fiscal 
year 2008 budget estimated the cost of the Gerald R. Ford to be 
roughly $10.5 billion. That is correct, is it not, Admiral? Well, we 
now know that the estimate is $12.8 billion. In rough figures, that 
is a $2.5 billion cost overrun. 

How do I explain to my constituents in Arizona that wte have a 
$2.5 billion cost overrun on an aircraft carrier? Maybe you can help 
me out, Mr. Secretary. 

Mr. STACKLEY. Sir, I can go to the details in terms of building 
up how we went from $10.5 billion to $12.8 billion, but I do not 
think that is what you are looking for with your question. 

Senator MCCAIN. I apologize for asking you a question that I do 
not expect you to answer, rather that I have to try to answer. 

Maybe you can respond to this. The CRS states: costs for the 
CVN–78 will likely exceed the budget for several reasons. This is 
the CRS. First, the Navy’s cost estimate, which underpins the 
budget, is optimistic. For example, the Navy assumes that the 
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CVN–78 will be built with fewer labor hours than were needed for 
the previous two carriers. 

Second, the Navy’s target cost for ship construction may not be 
achievable. The shipbuilder’s initial cost estimate for construction 
was 22 percent higher than the Navy’s cost target, which was 
based on the budget. The Navy and the shipbuilder are working on 
ways to reduce costs. Actual costs to build the ship will likely in-
crease above the Navy’s target. 

Third, the Navy’s ability to manage issues that affect cost suffers 
from insufficient cost surveillance. Without effective cost surveil-
lance, the Navy will not be able to identify early signs of cost 
growth and take necessary action. 

So Newport News is the only game in town. Right? Nobody else 
builds aircraft carriers. What can we do to prevent this kind of cost 
overrun, which I can tell you in my constituents’ minds is unac-
ceptable when we have a terribly damaged economy in my home 
State of Arizona. I cannot justify it. 

Now, tell me, assure me of the steps we are taking to prevent 
a $2.5 billion cost overrun on one ship, so I can go back and tell 
my constituents. 

Mr. STACKLEY. Yes, sir. First, the cost growth on the CVN–78 is 
unacceptable. The cost growth dates back in time to the very basic 
concepts that went into taking the Nimitz-class and doing a total 
redesign of the Nimitz-class to get to a level of capability and to 
reduce operating support costs for the future carrier. Far too much 
risk was carried into the design of the first of the Ford-class. 

Cost growth stems to the design was moving at the time produc-
tion started. The vendor base that was responsible for delivering 
new components and material to support the ship production was 
saddled with new developments in the vendor base and production 
plan did not account for the material ordering difficulties, the ma-
terial delivery difficulties and some of the challenges associated 
with building a whole new design compared to the Nimitz. 

Senator MCCAIN. I understand all of that. What are we going to 
do to Newport News to ensure they get a ship built according to 
the cost since there is no competition? 

Mr. STACKLEY. So for CVN–79, we have held up the expenditures 
on CVN–79 as we go through the details of, one, ensuring that the 
design of the 78 is complete and repeated for the 79—so we start 
with a clean design. 

Two, we are going through the material procurement, and we 
brought a third party in to assess material buying practices at 
Newport News to bring down the cost of material. We are metering 
out the dollars for buying material until it hits the objectives that 
we are setting for CVN–79. 

We are rewriting the build plan on CVN–79. If you take a look 
at how the –78 is being constructed, far too much work is being ac-
complished late in the build cycle. So we are rewriting the build 
plan for CVN–79, do more work in the shops where it is more effi-
cient, more work in the buildings where it is more efficient, less 
work in the dry dock, less work on the water. Then we are going 
after the rates, the labor rates, and the investments needed by the 
shipbuilder to achieve these efficiencies. 

Senator MCCAIN. Keep us posted. 
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Admiral Myers, are you confident about the progress of the LCS? 
I am hearing that there are significant problems. 

Admiral MYERS. We are confident at this point in the develop-
ment and implementation of bringing the LCS into the fleet. What 
you are seeing, Senator, is a new platform that we are having a 
proof of concept deployment so that we can understand the concept 
of operations of how we are going to rotate the crew, how we are 
going to sustain it, how we are going to maintain it. So these kinds 
of issues that we see on a new platform—and this is a trans-
formational approach to our ships. Just like transformational ap-
proaches to any platform, we are going to find issues and we are 
going to have discovery before it enters the fleet and full oper-
ational capability. 

Senator MCCAIN. The only problem here is that under intense 
questioning in past years, I asked whether these problems were en-
visioned, particularly in a new platform, moving in and out dif-
ferent modules. I was always told, ‘‘No problem. There is no prob-
lem. We have that all planned out.’’ Obviously, at least according 
to what I am told, ‘‘the Navy’s own analysts have only about 10 
percent confidence in the current estimate of the cost to operate 
and support.’’ So I hope that those problems that you just outlined, 
which some of us were concerned about at the time, will be re-
solved without much additional cost to the taxpayer. 

I thank you, Mr. Chairman. 
Senator REED. Thank you, Senator McCain. 
Senator Shaheen? 
Senator SHAHEEN. Thank you, Mr. Chairman. 
Thank you all for being here, gentlemen, and for your service to 

the country. 
Secretary Stackley, I would like to pursue some of the questions 

that have been presented about how sequestration is affecting your 
ability to operate. One of the things you talked about is your efforts 
to drive down costs. How does sequestration affect that ability to 
drive down costs? 

Mr. STACKLEY. Senator, across the board, sequestration affects 
everything that we do. First, it has created a great deal of uncer-
tainty in terms of our planning and allowing us to prioritize within 
a top line where our investments will go. So the uncertainty cre-
ates an impact. 

That uncertainty then trickles down into planning and procure-
ment in the vendor base, first tier shipyards and then down in the 
vendor base below that. So we are having to keep an eye on ensur-
ing the vendor base that we are relying on in the longer term to 
support our shipbuilding requirements does not break as a result 
of delays or uncertainty from sequestration. 

Then the most poignant impact is the dollar impact directly. Ev-
erything that we have been doing to try to reduce the cost of our 
shipbuilding program, whether it is stabilizing requirements, 
whether it is trying to get stable production rates that allow invest-
ment by the shipbuilders, trying to wrap in a multiyear where we 
harvest a significant savings, putting that inside of a fixed-price 
contract where we have confidence in the savings, sequestration 
unravels that to an extent. 
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So now what we have to do when we look prospectively at se-
questration in the out-year budgets, we have to fight for the pri-
ority that shipbuilding demands in order to hit the CNO’s require-
ment within the budget so that our efforts to reduce cost do not, 
in fact, go in the reverse direction as a result of sequestration and 
we end up with potential disruption, taking low shipbuilding rates 
that we have today and driving them lower and then ultimately 
driving those costs up. So we have to avoid that spiral that could 
occur if we unravel what we have been attempting to do with re-
gard to stabilizing the shipbuilding plan over the last several years. 

Senator SHAHEEN. You indicated that the 2014 budget is based 
on an assumption that sequestration ends at the end of this fiscal 
year. Did I understand that correctly? 

Mr. STACKLEY. The 2014 budget, as submitted, does not account 
for sequestration in 2014 and beyond. 

Senator SHAHEEN. I am sure that everyone here would like to see 
us address sequestration before we get into the next fiscal year, but 
given the lack of movement within Congress, I think there are real 
questions about whether that is going to happen. So given that, can 
you talk about what the impact will be if you are looking at an-
other $55 billion in cuts over the next fiscal year on top of what 
you have already had? 

Mr. STACKLEY. Yes, ma’am. Let me first say that Secretary Hagel 
has, in fact, chartered a Strategic Choices Management Review to 
go directly at that question. The Armed Services Committee has 
sent out a letter to the Secretary asking for a more discrete re-
sponse to the potentially $52 billion impact in 2014, and that re-
sponse is being addressed in real time. 

Now, let me just talk about shipbuilding and make some assump-
tions. If it is a $52 billion impact, about 10 percent, and if that was 
prorated across all of our lines, then in shipbuilding we would be 
looking at greater than a billion dollar reduction to the 2014 re-
quest. That is assuming no ability to prioritize our investments. 
That would be applying sequestration in 2014 just like it was in 
2013 line by line. 

In 2013, shipbuilding took about a $1.7 billion reduction. We 
were able to manage that to a great extent through prior year. We 
had assets that we were building up in the prior year. So we were 
able to pay off about a third to 40 percent of sequestration by liqui-
dating those assets. Of the balance, the $1 billion to $1.2 billion, 
some of that we are able to reduce our requirements. Some of that 
we are going to have to work within 2013 and some of it effectively 
bow waves into the out-years. 

If you then do that again in 2014, effectively we have pulled all 
the margin out of the system in shipbuilding. Where we had mar-
gin, we have pulled it out. So now if we double down sequestration 
in 2014, the margin is gone and now we are looking at direct im-
pacts to our ship procurement rates. 

Senator SHAHEEN. Thank you. 
Senator King has gone temporarily, I think, but he will be back, 

and I am sure he would be interested, as I am sure Senator Ayotte 
is, in what is happening at the public shipyards. We all represent 
the Portsmouth Naval Shipyard, and obviously, our four public 
shipyards are critical as we look at maintenance and what we need 
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to do to keep the fleet operating. I wonder if you could talk about 
the current role that our public shipyards are playing and the im-
portance of continuing to modernize them so that they can address 
the needs that we have with shipbuilding. 

Admiral MCCOY. Yes, Senator. I will go ahead and take that one. 
The public shipyards do 95 percent of the submarine and aircraft 

carrier day-to-day maintenance work, as well as overhauls. The 
only big exception would be the refueling overhauls of Nimitz-class 
carriers in the private sector. 

The public shipyards are fully loaded particularly with the 
OPTEMPO that we have had around the world. In fact, I had an 
earlier discussion with Senator King that one of my concerns is 
that we are too loaded. We will have a healthy workload certainly 
through the FYDP, but we are seeing the effects of sequestration. 
We are seeing reduced overtime particularly on our aircraft carrier 
availabilities where we work the critical paths 6 days a week, and 
if we do go into furloughs, we are worried about the aircraft carrier 
schedules, the SSBN schedules, and the SNN schedules in the 
naval shipyards. 

We are also in a hiring freeze which with 30,000 employees in 
the four naval shipyards, we will lose effectively 1,800 workers or 
about 150 workers every month that we are in a hiring freeze. So 
we are concerned about that. 

So I would say we have plenty of work in a time of fiscal uncer-
tainty, at a time where the workforce is also very anxious. 

Jumping to the infrastructure, we have released a report. I have 
been in the naval shipyard business for 30 years. That is the most 
comprehensive, thorough look at the infrastructure of our naval 
shipyards. We have also had probably the most significant discus-
sions at the very senior level. I have briefed that report at the four- 
star level several occasions personally myself. 

I think the report reflects the Navy’s sentiment that we would 
like to close the investment gap we think we need in about a 10- 
year period. We see that the financial uncertainty and the budget 
pressures that we have will only allow us to do it about in a 17- 
year period. We would like to be closer to 10. We are committed 
to looking for opportunities to pull work forward. In fact, the plan 
that we presented starts in 2015, but we have already pulled ahead 
investments into 2013 and 2014 to get a jump start on that and 
we will look for ways to continue to do that. 

The naval shipyards are a jewel. Our Navy cannot sail without 
them and we understand our stewardship role to keep them fully 
facilitized, ma’am. 

Senator SHAHEEN. Thank you very much and thank you for the 
report. 

Senator REED. Thank you, Senator. 
Senator Ayotte. 
Senator AYOTTE. Thank you, Mr. Chairman. 
I wanted to follow up, Admiral McCoy, just on what you were 

just talking about with regard to the shipyards. I certainly share 
the concerns that my colleague from New Hampshire does, in par-
ticular for the Portsmouth Naval Shipyard. 

But you said they are fully loaded in terms of maintenance and 
what is happening. What happens if we implement the furloughs 
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in terms of the maintenance schedule? Can you help me under-
stand—as I understand it, the Navy has submitted a plan to Sec-
retary Hagel that would allow us to avoid the furloughs. Can you 
help me understand if we do implement the furloughs and the Sec-
retary decides not to implement the plan that the Navy has pro-
posed, what are the additional costs that we incur because we have 
to delay all the maintenance schedules? 

Mr. STACKLEY. I will start and then allow Admiral McCoy to join. 
First, the evaluation of furloughing. It is being done in DOD ap-

plying to all the Services where everyone is looking at how to miti-
gate the degree to which we would have to furlough, and within 
that larger discussion, we are continuing to look at if we do fur-
lough, are there exceptions that we need to apply because they are 
directly impacting readiness or the remedy is creating more prob-
lems than it is solving. Shipyards are in that mix. The potential 
to furlough public shipyard workers is in that mix, and that is all 
I can offer you right now because we are looking at this real hard 
real-time. 

They are in that mix because of the direct impact on readiness 
that would be caused by a furlough at our shipyards. It would be 
more than a 1-for-1 impact when you impose the degree of disrup-
tion that occurs to a ship’s maintenance or modernization schedule 
at the shipyard if people have to put down their tools and then re-
turn after a gap to pick them back up. So I think everyone under-
stands that shipyards are a special case in terms of direct impact 
on readiness. The math states that there is going to be a more than 
1-for-1 impact if you furlough, and overall DOD is trying to miti-
gate any furlough actions because we recognize the impact on not 
just productivity, not just the impact on readiness, but also the im-
pact on the workforce that is trying to execute within the seques-
tration environment. 

Admiral MYERS. Senator, just to add before Admiral McCoy takes 
the mike, I think the Navy has been very consistent in articulating 
the readiness impacts of furloughing at our depots, both on the 
shipyards and aviation, the impacts to our carriers, the impacts to 
our submarines, and the impacts to our aircraft and engines and 
engine modules. 

Senator AYOTTE. Thank you all. I wanted to follow up on what 
was raised by the chairman as well as Senator McCain, which is 
the Ohio-class replacement, the SSBN. One of the things that was 
recently said I think by Vice Admiral Burke was that, yes, if we 
buy the SSBN within existing funds, we will not reach 300 ships. 
In fact, we will find ourselves closer to 250. Our global presence 
will be reduced such that we will only be able to visit some areas 
of the world episodically. 

So I think the issue is this: how to ensure that we build the 12 
Ohio-class replacement boats, which are such a critical part of our 
triad in the protection of our country, while also continuing the 
shipbuilding plan. What is that going to take? I know that Senator 
McCain touched upon this. What will that take because we cannot 
have one and not the other? Do we need something new? I mean, 
setting aside sequestration, as I understand it, if we go forward 
with sequestration, the fleet is going to go down to 235 according 
to Admiral Greenert. If we set aside sequestration for a moment, 
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do we need a new national capital ships account in addition to the 
shipbuilding and conversion Navy account? How do we get there? 

Also, could you comment on the collaboration between the United 
Kingdom on the common missile compartment for the Ohio replace-
ment? Is that saving money? Are we receiving any economies of 
scale there? What can we do to also bring down costs on the Ohio 
replacement so that we can do both? 

Mr. STACKLEY. Yes, ma’am. Let me start with the first question 
dealing with the Ohio replacement and the period of its production. 
As discussed earlier, during the period of the Ohio replacement 
ship construction, the average top line for shipbuilding that will be 
required to achieve the shipbuilding plan, which as Senator 
McCain described, does not get to 306 ships until after the Ohio 
replacement is complete, is about $20 billion. Inside of the FYDP, 
our average shipbuilding is closer to $14 billion to $15 billion with 
the current budget year $11 billion. So you can see the steep rise 
that would have to occur. 

So the first question is could the Navy do this within the current 
budget, call it, rules or allocation. No matter how much priority we 
place on shipbuilding within the Navy’s allocation, in order to hit 
$20 billion a year for a 12- to 15-year period, that would cause 
breakage to other parts of the Navy’s budget that we are respon-
sible for. 

So this is a funding requirement that is larger than the Navy. 
Senator AYOTTE. So how do we get to a realistic—I think it is im-

portant for all of us to be working toward a realistic budget alloca-
tion that makes sure that we have a robust Navy. As far as I can 
tell, we have China investing more in their navy. The needs right 
now for a naval presence are very rigorous. 

Mr. STACKLEY. We start with the requirement and the CNO has 
done the force structure assessment to outline the requirement. 
Then we lay in how do we get there from here. So the shipbuilding 
plan lays out a path to get there, recognizing that it has a saw 
tooth effect to it. Then we do everything that we can to drive cost 
out of the equation. We will continue to work on that, but we will 
not be able to drive, say, 25 percent cost out of the equation. 

So the problem is staring at us. You could argue that the prob-
lem is inside the FYDP, but it gets pretty extreme right outside of 
the FYDP. So to try to engage in a level of discussion and debate 
that is required to address that beyond the FYDP budget issue 
today while we are just wrestling with the uncertainty associated 
with sequestration by itself, that has proven to be too difficult for 
the system today to clearly address that issue that is 5, 10, 15 
years beyond today. 

But we have to keep the debate open. We have to keep the issues 
clear in front of us. As it gets inside of the FYDP, I think the dis-
cussion between Congress and the Department on how we are 
going to be able to afford that shipbuilding plan needs to be more 
heated. 

Senator AYOTTE. I worry that we are on a completely unrealistic 
path right now given what the real needs are for the Navy on the 
shipbuilding budget. So I hope that this is an issue we will also 
have more rigorous discussion about. 

So thank you all for being here. 
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Senator REED. Thank you, Senator. 
Senator Kaine, please. 
Senator KAINE. Thank you, Mr. Chair. 
To the witnesses, I am going to start with a comment and a cou-

ple of questions. The comment is really for both the witnesses and 
my colleagues, and it is kind of a ‘‘new guy’’ comment. 

Every hearing we have been having of the full committee or of 
the subcommittees has focused on sequester effects. I think it was 
Senator McCain’s questioning at a hearing where we had both the 
Secretary and the Chairman of the Joint Chiefs, General Dempsey, 
that inspired the letter from Senators Levin and Inhofe to say show 
us what it would look like if sequester is permanent. I really en-
courage diligence in showing us what it will look like if sequester 
is permanent. 

My observation of my colleagues is that we all think across-the- 
board, non-strategic sequester cuts to defense is a really bad idea. 
Most of us think that across-the-board, non-strategic cuts to non- 
defense accounts is also a bad idea. But I think we all think that 
with respect to defense. 

But in February we did have a vote to turn off the sequester that 
got a majority in the Senate, but the invoking of the filibuster, the 
paper filibuster, blocked that. 

In March, we voted on a budget that would have replaced seques-
ter. It still would require cuts, but they would have been strategic. 
They would have been smaller and they would have been dif-
ferently arrayed over the 10-year budget cycle rather than so much 
upfront. Unanimous consent rules are being utilized in the Senate 
now to even block that budget from going to conference. 

My sense is since we all agree that non-strategic, across-the- 
board cuts to defense are a bad idea, if the Senate does not fix that, 
it is not going to get fixed. I think if the Armed Services Committee 
does not reach some accord about it, I do not think the Senate is 
going to fix it. I think this committee is the committee that is most 
willing and most likely to try to promote action that would elimi-
nate what we all think are stupid across-the-board, non-strategic 
cuts to defense. 

But I think that July 1 letter inspired by Senator McCain’s ques-
tion and the request from the committee chair and ranking mem-
ber is going to be very key to seeing what the next 10 years would 
look like if we do not turn away from the foolish path that we are 
on. 

So I just hope that that is a very specific, detailed accounting of 
what would need to be done because something has to convince this 
body, and this body then has to convince the Senate I think to take 
action. Then the question of whether we could convince the House 
is another matter entirely, but the House is not going to do it un-
less we do it. 

I want to follow up on the questions about the carrier, the Ford- 
class carrier. Secretary Stackley, you talked about reasons for the 
overrun, that the overrun was unacceptable, and steps being taken 
to address it. Educate me a little bit about—I imagine there is 
some analogous history here. The building of a first in class creates 
some issues that hopefully the building of the second, third, and 
fourth in class are easier. Is there a history of some challenging 
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cost overruns on a first in class and then learning from it and then 
the per-unit cost coming down as you get deeper into whether it is 
subs, carriers, surface ships, whatever it is? Just talk to me a little 
bit about that. 

Mr. STACKLEY. Yes, sir. Absolutely. The history in shipbuilding 
is—since you do not have a prototype for a new ship, the first of 
class, referred to as the lead ship, is your prototype. So you carry 
a lot of risk into the construction of that first of class. 

Also, there is a lengthy design, development, and build span as-
sociated with ships. So there is a certain amount of overlap or con-
currency that occurs between the development of new systems that 
need to be delivered with the first ship, the incorporation of the de-
sign of those new systems, and the actual construction. 

So to the extent that there is change in a new ship class, then 
that risk goes up accordingly. In the case of the CVN–78, the de-
gree of change compared to the Nimitz was fairly extraordinary, all 
for good reasons, good intentions, increased capability, increased 
survivability, significant reduction in operating and support costs. 
So there was a determination that we would take not this risk in 
order to get those benefits. In the case of the CVN–78, those risks 
are driving a lot of the cost growth on the lead ship. 

When you think about the follow ships, now you have a stable 
design. Now your vendor base has a production line going to sup-
port the production. Now you have a build plan and a workforce 
that has climbed up on the learning curve to drive costs down. So 
you can look at virtually every shipbuilding program, and you will 
see a significant drop-off in costs from that first of class to the fol-
low ships. Then you look for a stable learning curve to take over 
in the longer-term production of a ship class. 

Carriers are unique for a number of reasons, one of which we do 
not have an annual procurement of carriers. They are spread out 
over a 5—and in fact in the case of the 78, as much as a 7-year 
period. So in order to achieve that learning, there are additional 
challenges associated with achieving that learning. So we are going 
at it very deliberately on the CVN–79 through the build plan with 
the shipbuilder to hit the line that we have to have, the cost reduc-
tions that we have to have on the follow ships of the class. 

Senator KAINE. You answered a question of Senator McCain’s 
about some of the lessons learned from CVN–78 to –79, but I think 
I would like to submit a written question on the record as well to 
try to get a more extended answer that is really probably beyond 
the scope of a hearing like this so that we could then just have that 
and then utilize it as we talk down the road about what we are 
seeing on CVN–79 and CVN–80. 

Mr. STACKLEY. If I can offer, we have, in fact, submitted a fairly 
detailed report to Congress on the CVN–79 build plan to address 
these issues, and I would start by offering to sit with your staff and 
brief you on those details. 

Senator KAINE. That would be helpful. 
You and I were together recently in Newport News for the com-

missioning of the USS John Warner or I guess the keel laying. I 
am going to be having lunch with him today. So I know he is going 
to be asking me about Virginia-class submarines. 
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This is preliminary because we are not at July 1 yet, but what 
would a full sequester likely do to the Virginia-class program? This 
is of deep interest, obviously, not just to Virginia but others as 
well. 

Mr. STACKLEY. Yes. I am glad you asked that question because 
I wanted to double back to Senator Reed. That was one of his open-
ing questions, and I did not get to it in my response. 

First, the Virginia-class submarine is a very high priority for 
DOD in terms of procurement. It is a high priority for all of the 
right reasons, extraordinary capability. It plays a significant role in 
every major operation. So regardless of sequestration, it will be a 
priority in our budget. In fact, the fact that we came back this year 
and added Virginia in 2014 reflects that priority. 

Second, even with that level of priority, within our shipbuilding 
plan and all the assumptions that we have laid in that, we still fall 
below the long-term requirement for attack submarines. So the 
force structure assessment describes we need a minimum of 48 at-
tack submarines, and within the shipbuilding plan, keeping Vir-
ginia as a priority, we still drop down into the low 40s and that 
is without overlaying the risk of sequestration or anything beyond 
that. 

So it is a priority. The budget is at risk in terms of sequestration. 
Not just the Department of the Navy, DOD will keep that as a pri-
ority as we march forward regardless of sequestration. 

Where there is risk are some of the modernization and upgrade 
efforts associated with that class of submarine. We will take a hard 
look, for example, at the Virginia payload modules which is under 
design and development today for the 2019 boats and beyond. We 
will have to take a hard look at whether or not we can, in fact, af-
ford those upgrades when we have better clarity in terms of the 
long term. 

Senator KAINE. Thank you. 
Thank you, Mr. Chairman. 
Senator MCCAIN. Mr. Chairman, could I ask for unanimous con-

sent to submit for the record the cost of CVN–79 has increased 
by—first, CVN–78 cost increase over the original estimate is 22.3 
percent. CVN–79 is a 23.4 percent increase over the estimated 
original procurement cost, and the CVN–80, 29.5 percent. So any 
allegation that somehow costs are under control or being reduced 
are contradicted by the CRS report. 

Senator REED. Without objection, it will be submitted for the 
record. 

[The information referred to follows:] 
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Senator REED. Secretary Stackley? 
Mr. STACKLEY. If I may make a comment on that. The cost fig-

ures that were put into the 2006 NDAA associated with CVN–78 
class did not account for escalation. So the dollars in 2006, when 
you escalate those out to the build span for the CVN–79 and the 
CVN–80, what you see is an increase associated with escalation. 
For CVN–79, there is also an increase associated with nonrecurring 
engineering to incorporate the design issues that we identified on 
–78 that need to be fixed before producibility of –79. 

Senator MCCAIN. I appreciate that, but some of us do expect 
those increases to be anticipated rather than just saying we had to 
add on those costs. Then obviously these cost estimates that were 
submitted in the fiscal year 2008 budget—there are increases. That 
is what was presented to Congress, and that is not what happened. 

Mr. STACKLEY. Sir, for the record, when those numbers were pre-
sented for the cost cap purposes, it was, call it, in constant year 
dollars in the year of the authorization and the allowances made 
to update those for impacts of escalation. 

Senator MCCAIN. Of 23 and 29.5 percent? I do not think some 
of us would have voted for it if we had known of that kind of esca-
lation, Mr. Secretary. 

Senator REED. I think at this point it is appropriate to recognize 
Senator Sessions. We will have a second round, and we will have 
an opportunity for the Secretary in the course of that second round 
or other comments to further elaborate. Senator Sessions? 

Senator SESSIONS. We have a tight budget situation. I know you 
guys are working hard at it. Thank you for what you do. But, Sen-
ator McCain raises important questions, and I think it is in the na-
tional interest that he does so. 

With regard to the fleet and the size, Secretary Stackley or Ad-
miral Myers, are you confident that we have the ships that we 
need to do the job that we are challenged to do? Would you give 
us any comments on it? Do you think we have the right mix? 

Admiral MYERS. Senator, thanks for the question. 
The force structure assessment that was completed and released 

is very comprehensive. This is a periodic review by the Navy to 
make sure that we understand what force structure are we build-
ing to. Now, this is an important element of our shipbuilding plan. 
The shipbuilding plan is a combination of not just the force struc-
ture assessment but also what we think we can afford budget-wise, 
looking at the industrial base, understanding our ship construction 
profiles and a number of things. But key to beginning the process 
of building our annual shipbuilding plan is understanding what 
force structure that we are building to. 

So for the force structure assessment, what we did was we went 
to the combatant commanders and talked to them to try to under-
stand what mission sets, what capabilities that they need in their 
areas of responsibility (AOR). We also looked at deployment sched-
ules in our GFMAP. 

Senator SESSIONS. Can I interrupt you? When was this done and 
when did it commence? 

Admiral MYERS. Last year, and it was completed within the last 
year. So this is current. This is the force structure assessment that 
changed from 313 to 306. 
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So in the course of that analysis, what the Navy discovered is a 
couple of things. One is we have new Defense Strategic Guidance, 
and in that guidance it prioritizes presence in different AORs. 

Senator SESSIONS. Who decided the new defense guidance? How 
was that decided? 

Admiral MYERS. The Defense Strategic Guidance was released by 
the administration in, I believe it was, January of last year. 

So based on the Defense Strategic Guidance, what we did was we 
talked to the combatant commanders, looked at the GFMAP, looked 
at the ships that we have in our inventory, looked at the industrial 
base, and then considered what is it that the Navy needs in terms 
of a requirement for force structure to meet the presence and 
warfighting capabilities overseas. 

The results of that were 306 ships. Now, that is a change from 
313. 

A couple of things were unique that changed over the last year 
besides the Defense Strategic Guidance shifting some of our prior-
ities to the Asia-Pacific. What we also did was the Navy has been 
increasing our emphasis on forward-deployed naval ships, and we 
have four ships that will be permanently stationed in Rota as part 
of the Ballistic Missile Defense (BMD) rotation in the Mediterra-
nean. Those four ships keep us from having to have more ships 
sailing from the east coast. So we went from 94 surface combatants 
down to 88. So instead of having additional ships to sail back and 
forth across the Atlantic, we were able to keep those BMD ships 
in Rota and have the same kind of force structure we need in terms 
of presence but reduced overall force structure. 

Senator SESSIONS. When I came on this committee some years 
ago now, that was a serious discussion about the forward deploy-
ment in ships. So you feel good about that strategy? We have been 
doing more of it. Is it effective in increasing our presence and re-
ducing the number of ships that we need in the fleet? 

Admiral MYERS. Absolutely. We benefit from forward presence in 
Japan and the western pacific routinely, and having commanded 
the USS Kitty Hawk homeported in Yokosuka, I can personally at-
test to the effectiveness and the efficiency of having a forward-de-
ployed naval force in the AOR. So what we are doing in Rota is we 
are moving theater BMD destroyers. Beginning in fiscal year 2014 
will be the first ship and that will be a more efficient way to main-
taining a presence in the Mediterranean for that mission. 

We also within the force structure assessment looked at effi-
ciencies of civilian crewed Joint High Speed Vessels for a presence 
where we could have increased presence and then prioritizing some 
of the military manned like our amphib ships in different AORs. 
So we are able to find some efficiencies. 

We are also bringing on board our MLPs in float staging bases, 
and those are also going to be civilian manned and we will be able 
to increase our presence. 

So when you do the math, we come up with 306 ships and we 
think it is the right mix. We think that we have a path ahead to 
account for the SSGN. 

Senator SESSIONS. My time is about up, but I appreciate that. I 
think we should all recognize that this overall assessment strategy 
is determined by the administration and it, therefore, allows you, 
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if your mission is less, to have less ships. You are given a mission. 
You provide the ships that you have to have to accomplish that. 
You constrict the requirements. You do not have to have as many 
ships. So we need to be sure, when we analyze all this, in the long 
run we are not making a mistake. 

Secretary Stackley, in your 30-year plan for shipbuilding, you do 
maintain the LCS as a significant role in that. There have been 
questions raised over this ship, but one of the reports was over a 
year old. I know it was recently published. Would you give us your 
assessment of where the LCS is? 

I will have to say I have been impressed with your leadership 
over the years in trying to manage shipbuilding programs. I think 
all of us appreciate your service to the country. 

Mr. STACKLEY. Sir, thanks for the question. 
Let me address LCS in two pieces. One is ship production and 

then the other is mission packages or mission modules. 
First, I think the subcommittee is well aware of the history in 

terms of ship production, and today I can report that ship produc-
tion is stable. Costs are going down. The contracts are fixed-price. 
So there is all goodness there. 

Senator SESSIONS. Are costs actually at the level you expect? 
How do you compare it to projections? 

Mr. STACKLEY. When we awarded the dual block buy, we pro-
jected $2.9 billion in savings across the 20 ships. That was assum-
ing not just the fixed prices on the contracts, but we also included 
some margin above those fixed—I am sorry—fixed-price incentives 
above the targets on those contracts and we are operating well 
within that budget. So they are performing below the budget that 
we had outlined when we awarded the dual block buy, which is a 
measure that we are achieving the savings that we had targeted. 

We are still early in production, but we see the learning that we 
expect to see. We see the investment by the shipyards that they 
needed to make, and we are seeing them leverage the block buys 
with the vendor base in order to get savings in material as well. 
So production is stable. 

Sequestration, frankly, pulled the margins out of those budgets. 
So where we held a margin above the target to account for poten-
tial risk, sequestration pulled much of that margin out. Sequestra-
tion pulled out much of the Government’s reserve for change orders 
that we include in our budget, but frankly, we have locked down 
requirements to the extent that we are not burning dollars on 
change orders in production. 

So we are on a good path on the ship production side and really 
working out, I will call it, the learning that goes with the invest-
ments that the shipyards have made and the early deliveries. 

On the mission package side, we are in developmental testing 
across the three mission packages. LCS–1 deployed with an early 
increment of surface warfare capability. The mine countermeasure 
mission package, in the first increment of the mine countermeasure 
mission package and surface warfare mission package, we are 
scheduled to initial operational capability (IOC) next year. 

In terms of sequestration impacts, the dollars that we have lost 
in research and development (R&D) to support those development 
efforts are likely pushing those IOCs into 2015. 
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So if I have a plea for Congress, it is to recognize that it is dif-
ficult to hold onto developmental schedules when you suffer these 
types of setbacks in your funding, and so I would ask that we do 
not compound that issue in marking the 2014 budget. But actually 
let us sit down and take a look at what we need in terms of com-
pleting that development so we can, in fact, IOC those systems that 
we need desperately today. The mine countermeasure package is a 
priority for the Navy. Our capability today with the legacy ships 
is extremely limited, and we have to get increased capability and 
capacity to deal with a potential threat in the mine warfare area. 

Senator SESSIONS. Thank you. 
Senator REED. Thank you, Senator Sessions. 
Senator King, please. 
Senator KING. Good morning, gentlemen. Thank you for joining 

us. 
Secretary Stackley, first thanks for the notice last week on the 

nine purchase procurement on the DDG–51. 
What is the amount of the current shortfall projected for the 

10th destroyer in that package? 
Mr. STACKLEY. Yes, sir. Sequestration pulled about $560 million 

out of the DDG–51 program. Congress had rescinded $400 million 
of prior year assets for the DDG–51s, included that in a $987 mil-
lion add for the 10th destroyer, and then sequestration pulled 
about $560 million out. Of the $560 million, almost half of that, 
about $260 million of it, we were able to offset with other assets 
in the program. So for that 10th destroyer, we are about $300 mil-
lion short. 

Senator KING. Do you have the necessary authority within the 
current budget request to cover the shortfall? If not, do you need 
something from Congress? I am learning new meaning to the 
phrase—my father used to use it—‘‘it will take an act of Congress.’’ 

Mr. STACKLEY. Yes, sir. I describe it as we have to work real 
closely with the defense committees because you now have the 
2014 budget request. So we rely upon your actions in 2014 in order 
to be able to award that 10th ship in 2014. 

Senator KING. So we need to be in close communication on that 
issue. 

Mr. STACKLEY. Yes, sir. 
Senator KING. If the 10th ship is fully funded in the 2014 budget, 

can it be added to the set of nine procurement and generate some 
savings throughout the program? 

Mr. STACKLEY. Yes, sir. That 10th ship is an option that was 
competed between the two builders. So we have contract proposals 
in hand for the 10th ship. We have all but about $300 million ap-
propriated that we need to award the 10th ship. So we are in the 
red zone. We got to punch this thing across the goal line. 

Senator KING. Does it generate savings in the overall program? 
Mr. STACKLEY. I would describe it as the marginal cost for that 

10th ship. It will be the most affordable destroyer that we will be 
looking at for the foreseeable future. 

Senator KING. Thank you. 
As I understand it, under sequestration, the DDG–1000 could ex-

perience about a $90 million shortfall on the last pieces of the third 
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DDG–1000. Does the fiscal year 2014 budget request take care of 
this issue? 

Mr. STACKLEY. No, sir. This is very similar to the earlier discus-
sion on the LCS mission packages where the DDG–1000—there are 
a lot of developmental activities that are going along side by side 
with the ship construction. So we are impacted in terms of develop-
ment associated with the lead ship and also procurement associ-
ated with the lead ship. So we are very concerned that we do not 
have the ability make up that reduction. We have limitations in 
terms of our reprogramming authority. We have limited assets 
under sequestration in order to be able to offer up an asset to back-
fill. So we are stuck in 2013 with that reduction, and we do not 
have the ability to fix it in 2014 and the budget request in fact did 
not anticipate having to backfill 2013—— 

Senator KING. So this is another area where we have to work to-
gether. 

Mr. STACKLEY. Yes, sir. 
Senator KING. There has been a lot of discussion about fleet size. 

The target has moved from 313 to 306, and you mentioned that it 
is going to be 2037 before that occurs. Admiral Greenert testified 
that the fleet, in the meantime, could sink as low as 235 ships if 
we cannot replace sequestration. Is that consistent with your think-
ing? Assume for a moment sequestration continues for the next 9 
years, which is what the law allows. 

Mr. STACKLEY. First, I guard against putting a specific number 
on what happens under sequestration, and that is not to pull back 
from the CNO’s statement. But there are a lot of assumptions that 
you have to get past. The first thing we have to sort out is what 
is the top line for the foreseeable future. Second is what flexibility 
or authority do we have to manage our priorities within that top 
line. Third, what are we going to do to offset the reductions to the 
extent possible by improving affordability, driving down the cost of 
doing business, and potentially load-shedding lower priority activi-
ties or in certain cases curtailing operations, et cetera? Then with 
the balance of top line versus priorities, now how does shipbuilding 
fare? 

Senator KING. But is it safe to say that if sequestration continues 
into the indefinite foreseeable future, we will have a substantial 
impact on shipbuilding? 

Mr. STACKLEY. It will be unavoidable. Yes, sir. 
Senator KING. Any thoughts on taking advantage of the technical 

abilities of the DDG–1000, for example, the all-electric drive and 
incorporating that into future other ships? If we are going to build 
only three of those ships, we ought to at least learn from them and 
apply some of that technology in some of the newer ships. 

Mr. STACKLEY. Yes, sir. First, we are already doing that. So, for 
example, the DDG–51 Flight III is leveraging some of the develop-
ments from the DDG–1000-class, and likewise on the Ohio replace-
ment program, that will be an all-electric drive, an integrated 
power system for that boat. A lot of the early development of the 
electric drive for DDG–1000 is porting over to the Ohio replace-
ment. So the answer is absolutely we need to be leveraging those 
technologies. 
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In terms of the capacity that the DDG–1000 brings, the power 
generation capacity that you can now distribute beyond just propul-
sion but now put it on the grid for weapons systems, that is an 
area where, if you take a look at a lot of our early development ac-
tivities in directed energy, for example, those technologies need 
that type of platform, that type of electric power capacity to provide 
the Navy the full potential. 

Senator KING. Perhaps this should have been the first question, 
but getting back to this overall question, I was frankly surprised 
that the 306-ship goal would not be reached for 24 years. I assume 
the 306-ship goal is something that the Navy feels they need now, 
and not having it for 24 years strikes me as—if I said to somebody 
I need my roof fixed and they said that will be great, we will do 
it in 24 years, my response would be ‘‘huh’’? 

Mr. STACKLEY. The force structure assessment first defined the 
requirements of the post-fiscal year 2020 requirement. Now, in 
terms of the Navy’s long-range shipbuilding plan, we can certainly 
come up with a plan that gets us to 306 and holds us there, but 
if we are under criticism today for the realism associated with the 
budget assumptions in that plan, we would only be compounding 
it by stating that during the construction of the Ohio replacement 
submarine, we will be able to hit and hold 306 ships. So that is just 
one of the practical challenges that we have. 

The requirement was built. The plan was laid out. A measure of 
constraint was put on the plan in terms of the budget, and then 
within that budget constraint, we worked to keep a balanced force. 
Then you bounce around. You hit a 300 number, go through the 
Ohio replacement. You draw down, come out of the Ohio replace-
ment construction and start to build back up. That is how you end 
up with—— 

Senator KING. But that 306 number in 24 years is based upon 
no sequestration. Is that correct? 

Mr. STACKLEY. Yes, sir. 
Admiral MYERS. Senator, if I could add. The 306—I think it is 

important to note that it is not just 306. It is 306 of the right types 
of ships. It is not just the right types of ships. It is when we need 
those ships. So when we hit 300 in 2019, then we essentially main-
tain 300 through the 2020s, but it is the right mix of 300. I think 
that is critical and that we do not look just at the number. 

Senator KING. Thank you, Mr. Chairman. 
Senator REED. Thank you, Senator King. 
Senator Wicker. 
Senator WICKER. I would point out that I think the accurate way 

to say that, Senator King, is that 306 is the minimum requirement. 
That is the way the Navy puts it. 

But let me ask you, Secretary Stackley, about amphibious ships. 
You note that the current inventory of 33 ships allows the Navy 
and Marine Corps to meet combatant commander requirements but 
with risks—that is in your advance testimony—and further note 
that the number of amphibious ships you really need is 38. Is that 
right? 

Mr. STACKLEY. Yes, sir. The derivation of the 38 requirement is 
all about what the Marine Corps—the two Marine Expeditionary 
Brigade (MEB) lift requirement for forcible entry operations. 38 as-
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sumes that not all will be available for the fight. 38 is a notional 
number. You need the right mix of 30 amphibs at the fight to pro-
vide a full two MEB lift capacity. Going to 33 introduces some risk 
in terms of the elements of the MEB that would have to arrive as 
part of a follow-on echelon. 

Senator WICKER. You are pretty high on the San Antonio-class 
of LPDs, and I know that you singled out the superb performance 
of the Mesa Verde during 19 months of deployed operation over a 
24-month period. It sounds to me like the San Antonio class has 
become a proven workhorse in our amphibious inventory. 

So, Secretary Stackley, would the addition of a 12th San Anto-
nio-class LPD be of value to the fleet, and would continued produc-
tion of a 12th ship in the class have the additional benefit of main-
taining the fragile shipbuilding industrial base which would, in 
turn, allow you to procure future LXR class of amphibious ships at 
a more affordable price? 

Mr. STACKLEY. Senator, that is an unconstrained question. 
Would the addition of a 12th LPD—— 

Senator WICKER. I hope that is all right. 
Mr. STACKLEY. Rarely do I have the opportunity to answer a 

question without constraints. 
But would the addition of a 12th LPD–17 be of advantage to the 

fleet? Absolutely. The Navy’s requirement, though, consistent with 
the force structure assessment, is 11 LPD–17 class, and then we 
move to replace the LSD–41 and –49 class with the LXR. 

So the plan of record is a good plan. The challenge before us is 
we do go through a period where we are below the 33 amphibious 
force structure inventory requirement, and that same period is 
marked by what I would call a valley in amphibious ship construc-
tion in our shipyards. So that is the challenge before us in this fis-
cal environment. 

Senator WICKER. We are going to try to get you a 12th LPD, and 
we think that it is going to help you in your future years with a 
more affordable price. 

Let me pivot then to survivability. I am concerned with the re-
cent trends toward acquisition of non-military shipping as a sub-
stitute for combat ready amphibious warships. Commercial grade 
ships have the potential to save costs when used intra-theater, but 
a robust anti-access, area of denial (A2–AD) capability is being de-
veloped by such regional threats as Iran, and North Korea indi-
cates that commercial grade ships would not survive in the event 
of conflict. The idea of procuring ships built to civilian standards 
as an augment to military grade amphibious warships might sound 
appealing from a cost standpoint, but it is fairly clear that ships 
built to commercial standards would be unable to operate in a ro-
bust area of defense environments such as Iran and North Korea. 
Conversely, ships built to military standards can operate across the 
spectrum of conflict and add far more value to the warfighter. 

To this end, it seems that the U.S. Navy must continue to pro-
cure combat survivable amphibious shipping. While cost savings 
should be sought certainly in the adoption of commercial-grade 
standards where doing so will not negatively affect the safety of the 
ship and crew, the emphasis must remain on ensuring our amphib-
ious ships are built to fight and survive. 
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So, Secretary Stackley and Admiral Myers, do you agree with me 
regarding the need to continue to build amphibious ships that are 
meant to operate and survive in a multi-threat combat environ-
ment? Admiral, do you want to go first? 

Admiral MYERS. I will take that first, Senator. 
First of all, when we talk about the 33-ship agreed-upon number 

from the Commandant and the Chief of Naval Operations back in 
January 2009, then we are focusing on the amphibious ships that 
you describe. We also have ships that support the amphibious MEB 
as a follow echelon, and we look for efficiencies when it comes to 
how we can support our amphibious MEB 2.0 requirement. 

When we looked at the MLP and we look at the float staging 
base, we looked at different ways that we can be the most efficient, 
and it also gives us, with the civilian mariners that man our MLPs 
with our Maritime Prepositioning Ship Squadrons (MPSRON)—we 
think that that is the most efficient and effective way to maintain 
presence, have the capability overseas where we need it when we 
need it and the right kind of capability for an affordable price. 

Now, everything that I do I have to look at a strategy-driven 
budget, and I cannot look and prioritize just in one element at a 
time. I have to look across the portfolio. I think the mix we have 
with our MPSRONs, our MLPs, and our amphibious ships is the 
right mix for right now and into the future. 

Senator WICKER. I will tell you, let me go to Admiral McCoy and 
then let us see if Secretary Stackley can sum up. 

The CNO in a recent article in Proceedings magazine argued 
that the Navy should reuse proven hull forms and focus its R&D 
investment in warfare systems and not the hull, not the mechan-
ical and electrical systems of new vessels. Do you agree with Admi-
ral Greenert that the starting point for new warships design should 
be on a proven combat-capable hull form that could be modified ac-
cording to the need and cost constraints? 

Admiral MCCOY. Certainly I agree with my CNO, Senator. 
Senator WICKER. I thought you would. 
Admiral MCCOY. But let me talk about that. So, for example, 

what is probably on your mind is the LSD–41/49 replacement. So 
when we approach looking at what should the attributes of that 
ship be, we start with a year-long process. For example, it is called 
an analysis of alternatives. The initial starting point for that AOA 
is: What are the existing hot production lines? What are the exist-
ing light hulls that might meet the requirements? Because there is 
a certain economy from having a hot production line or from having 
gotten over the design issues, for example, of a new class—and that 
is the starting point that we always look at. 

Then we look at what are the specific requirements, what is the 
threat that that ship is expected to see over its service life. We look 
at, well, does the entire ship, every system on that ship, for exam-
ple, have to be shot qualified or maybe just the propulsion plant 
and some damage control systems be shot qualified and then other 
portions of the ship can be built to a lesser standard and, therefore, 
a potential for saving money. 

So we look across the board, Senator, starting with an existing 
ship design, how much does it cost to change it to meet the require-
ment of this new ship. We look at other options in terms of is 
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there, for example, a commercial ship design in some parts of the 
ship with military specifications in other parts of the ship that will 
get us the survivability that we need for the threat environment 
that we expect the ship to see. 

Then we look at those options. We take them to the table and 
say, okay, so what is the cost of this increase over here? What is 
the cost of this level of survivability? What do we expect the Ma-
rine Corps, for example, entry to be and experience in terms of the 
threat environment? We lay that out and look at what is the best 
alternative. But typically we look at three or four different alter-
natives starting with a hot production line. 

Senator WICKER. Secretary Stackley, we are over my time limit, 
but perhaps you could respond briefly. 

Mr. STACKLEY. Yes, sir. I am going to actually go back to some 
of the prior discussion on CVN–78. That is an example of where 
we went with an entirely new design to get the added capability 
that we needed and brought with that a high degree of risk, and 
now we are experiencing the cost that came with that risk. 

We shift over the DDG Flight III as the other example. With 
DDG Flight III, we are taking a very proven hull form and we are 
bringing it to an increased air missile defense capability through 
a Flight III upgrade. So we are, in fact, using mature design and 
mature technologies to get to the added capability and therefore 
walking away from risk. 

When we look at the LXR, we are accomplishing the AOA that 
Admiral McCoy described, and then there we will place weight on 
the values associated with mature design, mature production, and 
then lower risk that comes with that. Our challenge is to get there 
affordably. But the LPD–17 is more ship than the ship that we 
need to replace with the LXR. So we have to get that ship’s cost 
into the box associated with the LXR given all these considerations 
with reusing hull forms and mature technology. 

Senator REED. Thank you very much. 
Senator Blumenthal. 
Senator BLUMENTHAL. Thank you, Mr. Chairman, and thank 

each of you for your service and your excellent work. 
I want to come back, if I may, Mr. Secretary, to the Virginia- 

class submarine. You, I think, characterized in your testimony in 
response to a previous question this program as being a priority, 
notwithstanding sequestration, and that even without sequestra-
tion, the number of attack submarines under the current program 
would be in the low 40s as compared to the projected need for 
about 48. Is that a fair summary? 

Mr. STACKLEY. Yes, sir. Today, in fact, we are at 55 attack sub-
marines. So what is happening over time is the retirement rate of 
the Los Angeles-class is outstripping the build rate of the Virginia- 
class, and in fact, we went through a period in the 1990s where our 
build rates were down in the zero and one range. So we have to 
get through that transition, and in going through that transition, 
we drop below our 48 requirement. 

Senator BLUMENTHAL. So it is absolutely vital that we continue 
the present pace of building at two submarines a year as outlined 
by the program submitted by the Department of the Navy. 
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Mr. STACKLEY. Absolutely for the near term because each sub-
marine that we forgo in production deepens the valley when we get 
to it. Ultimately, we will stabilize at about a three submarines 
every 2-year point, which is what you need to build to sustain a 
48-boat requirement. But we have to get through that valley that 
we are staring at. 

Senator BLUMENTHAL. Which is also the reason why the two sub-
marines are projected for 2014 in the current budget. 

Mr. STACKLEY. From a couple of perspectives, one in terms of re-
quirement and the priority associated with the requirement and 
also in terms of the benefit that we gain by adding that boat inside 
of the multiyear that was authorized last year. 

Senator BLUMENTHAL. My understanding is that the current pro-
gram involves building those submarines actually on time or even 
ahead of schedule and on or under budget. Is that correct? 

Mr. STACKLEY. Yes, sir. In fact, one of the key strategies associ-
ated with how to increase our operational availability of our sub-
marines has everything to do with reducing the build span. So not 
too long ago, the build span was about 66 months. The most re-
cently delivered submarine is about 63 to 64 months, and as we 
march into the multiyear, we look at getting it down to about a 60- 
month build span. 

Senator BLUMENTHAL. I am looking at your testimony in describ-
ing the three parallel efforts to mitigate the impending shortfall, 
which are to reduce the construction span of the Virginia-class sub-
marines, extending the service lives of selected attack submarines, 
and extending the length of the deployments. I wonder if you could 
expand on what kind of progress we are making in those three par-
allel efforts. Please feel free, either of the two admirals. 

Mr. STACKLEY. Yes. I am going to share this response with Admi-
ral Myers on the deployment schedules. 

I just described the progress that we are making in terms of get-
ting the build span down. 4 or 5 years ago, that looked like a pretty 
significant challenge, but the program has been steadily making 
the progress that it needs to hit the schedules that we are going 
forward with in the fiscal year 2014 multiyear. So we see the build 
span coming down. 

The other important part of this is we are pulling work into the 
construction span that used to go into a post-shakedown avail-
ability. So in fact the boats will be deployment-ready earlier in 
their life than historically had been in the past. 

The deployment schedules. I will leave that to Admiral Myers to 
address. 

Senator BLUMENTHAL. Admiral Myers? 
Admiral MYERS. We are anticipating that with the reduced num-

ber of submarines, it is going to put more stress on the force to 
make the combatant commanders’ demand for overseas presence. 
So the three approaches that we are taking are seeing what we can 
do to extend the life of the Los Angeles-class submarines, delivering 
the Virginia-class early, and then taking the deployments that are 
currently scheduled or will be scheduled and increasing their 
length to bridge the gap. 

Senator BLUMENTHAL. Thank you. 
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One of the great advantages—obvious advantages—of the sub-
marine force is its stealth, and the public, I think, appreciates the 
physical stealth which is apparent to everyone who knows that 
they can go in shallower waters with less detection than ever be-
fore. But the other part of the stealth advantage seems to me per-
haps to be in the cyber attack area, and I do not know whether 
that is true. Perhaps you could expand on it. 

Mr. STACKLEY. Senator, I am going to suggest that we take that 
for the record and provide a more comprehensive discussion on that 
in a classified setting. 

Senator BLUMENTHAL. I would appreciate that. I expected it that 
might be the response and I do appreciate it. 

[The information referred to follows:] 
I will have my staff contact the Senate Armed Services Committee professional 

staff and Senator Blumenthal’s MLA to schedule a classified briefing on this. 

Senator BLUMENTHAL. Shifting now to the payload module, I un-
derstood either from your testimony or from other briefings that 
there was an effort underway to extend the size of the payload 
module and that that issue was going to be under study, but that 
the funds for that work have been reduced somewhat. Could you 
explain, number one, the reasons to extend the payload module 
and, number two, the reasons to reduce the funding going into that 
study? 

Mr. STACKLEY. Yes. I am not sure about the context of extending. 
What we are looking at within the Virginia payload module con-

cept is adding 4 modules to the current capacity on the Virginia 
which would add an additional 28 missiles per boat. 

Senator BLUMENTHAL. I should have used the word ‘‘expand’’ 
probably instead of ‘‘extend.’’ 

Mr. STACKLEY. Okay. 
So if you add 4 modules per boat, in order to recover the capacity 

that we lose with the retirement of the SSGNs in the late 2020s, 
we will need about 20 Virginias modified with Virginia payload 
modules. We are currently targeting or looking at the 2019 block 
5 Virginia procurement as the initiation of Virginia payload mod-
ules. But first, we have to go through the design phase and we also 
have to take a hard look at the cost per boat. There will be a sig-
nificant review between now and then to assess whether that in-
vestment is appropriate for that capability and capacity. 

The funding that we have laid out in the FYDP, about $800 mil-
lion in the FYDP and a trace outside the FYDP, adding up to about 
$924 million nonrecurring engineering, is necessary to address the 
changes that would be required. I would say we are held up at the 
outset due to the continuing resolutions since this is a new start, 
and then we were stunned by sequestration in terms of reducing 
the funding in 2013. So we are delayed on that start, but we still 
see a 2019 incorporation as quite feasible. But when you look at 
the long-range shipbuilding plan, that is not included in the cost 
per boat in 2019 and out. So those decisions have not been made. 

The current estimate is in then-year dollars, inflation accounted 
for, we are looking at as much as a $500 million per boat increase 
for that added capacity, and we are going to do some significant re-
view of that cost and see what we can do to drive that cost down 

VerDate Nov 24 2008 15:09 Jan 07, 2015 Jkt 000000 PO 00000 Frm 00073 Fmt 6601 Sfmt 6602 Z:\DOCS\85627.038 JUNE



74 

and go through those deliberations with all the uncertainty that we 
are staring at in the budget at least in the near term. 

Admiral MYERS. Senator, if I could add. 
Senator BLUMENTHAL. Yes, Admiral Myers. 
Admiral MYERS. The Virginia payload module incorporation of 

the Virginia-class submarines is an assumption that went into the 
force structure assessment, and when we lose the SSGNs from the 
2026 to 2028 timeframe, then that is a loss of four vessels, four 
boats. That was another reason, a compounding reason, that the 
numbers changed from 313 to 306. 

Senator BLUMENTHAL. $500 million as an additional cost is a 
fairly significant increment of the total cost. Is it not? It is a fairly 
significant percentage. 

Mr. STACKLEY. The two boat per year rate right now is about 2.7 
to 2.8 per boat. So you are looking at a 15 to 20 percent increase 
in the unit cost of the submarines. We have work to do to try to 
improve upon that. Actually let me back up here. 

There is $500 million in then-year. So that is out in the 2019 
timeframe. The 2.7/2.8 is in current year. So in current year, the 
Virginia payload module is closer to a $360 to $380 million esti-
mate. 

Senator BLUMENTHAL. My time has expired, but I want to thank 
each of you for your excellent testimony today. Thank you very 
much. 

Senator REED. Thank you, Senator Blumenthal. 
We will begin a second round of 5 minutes to give our witnesses 

an opportunity to at least relax a bit. 
But I want to thank the witnesses and also my colleagues. This 

has been a very thoughtful and constructive hearing. Again, Sec-
retary Stackley, let me join my colleagues in saluting your service 
over many years. You have done an extraordinarily effective job, 
along with Admiral McCoy and Admiral Myers. 

But a lot of our hearing has been, I think, engaged in the peren-
nial issue: does the budget drive strategy or strategy drive budg-
ets? It is a little of both probably. But one of the things that we 
are reminded by with some of Admiral Myers’ comments that you 
have to look at, in terms of strategy, is the threat environment. 
Senator Blumenthal alluded to this. 

We have two not new but increasingly more problematic issues. 
One is cyber in which some of our systems, both offensive and de-
fensive, might be compromised either with our knowledge or with-
out our knowledge, and second, long-range precision weapons that 
can essentially reach out hundreds of miles, if not further. 

Again, this might be more appropriate for a closed session but, 
Mr. Secretary and Admiral Myers, how are you factoring in these 
not new developments but increasingly more critical developments 
in terms of, as you point out, the ship size, the size of the fleet, 
and the mix of ships? Let us begin with Admiral Myers. 

Admiral MYERS. Mr. Chairman, I think that the place to start, 
when we look at the construction of our annual shipbuilding plan, 
is the force structure assessment and do we have that right or are 
we focused and targeted on the right quantity and the right kinds 
of ships. 
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Our current force structure assessment takes into account the re-
quirements for our operational plans by the combatant com-
manders, our presence requirements overseas, what we have in the 
force structure, what we think we can build to the industrial base, 
and also looks at it with an eye on the fiscal constraint. So when 
you put it all together, we have what we think is the right force 
to have the right capability in the right place at the right time. 

Now, when it comes to the Asia-Pacific AOR, it is important that 
we have the right modernization and capabilities so that we can 
pace the changing environment. When you look at the A2–AD envi-
ronment, our submarines having undersea dominance is a top pri-
ority for the Navy. We have investments in the right kinds of ship 
modernization and protection measures that we think are appro-
priate at this point. We are vigilant. We are watching. We are mon-
itoring, but we are also not sitting around waiting. We are actively 
developing and fielding the capabilities that we need to assure our 
access in that kind of environment. 

When it comes to the cyber portion, that is very complementary 
to A2–AD, and the Navy has a couple of approaches. We are invest-
ing in increasing our manpower contribution to our cyber force 
working with the cyber force commander, but also all the way down 
to the ship level with Consolidated Attack Network Enterprises 
(CANEs) and the incorporation within our ships to make sure that 
we have the right kind of firewalls, the right kind of thresholds to 
try to mitigate from any kind of cyber intrusion. 

With that, I will turn it over to Secretary Stackley. 
Senator REED. Thank you, Admiral. 
Mr. Secretary, any further comments? 
Mr. STACKLEY. Yes, sir. Let me just kind of go down a short list 

here. 
First, a lot of this hearing was focused on platforms, but it is 

really about capability. So if I use the DDG Flight III as an exam-
ple, the reason we are able to evolve that ship class to provide for 
increased air missile defense is because we are going to look to le-
verage other sensors and integrate the other sensors into the battle 
problem to increase the effectiveness of the shooter so we do not 
have to load all the radar capability onto one platform. We believe 
that is extremely feasible and it is the right way to go. So we have 
to continue to develop not just the platform, not just the radar for 
the platform, but the integration of the sensors across the force to 
amass the effects. 

Second is R&D. A lot of the discussion about sequestration—one 
of the things we have to keep a close eye on is in a sequestration 
environment, if we are looking at as much as a $50 billion a year 
reduction over the next decade, we have to keep our investments 
going forward in R&D. A decision was made back in post-World 
War II that the United States of America is going to remain domi-
nant on the battlefield because of capability not just numbers. That 
comes through the R&D stream. So we have to keep our eye fo-
cused on developing those technologies and capabilities that we 
need for dominance not just winning the numbers battle. 

There is a modernization piece to it. Admiral Myers described 
CANEs as an example. CANEs is an upgrade to our, call it, com-
munications backbone on our ships that we need to get to because 
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a lot of the legacy capability is vulnerable. We have to get there 
quickly, though. So the investment in CANEs, left to its own de-
vices, becomes a 10- to 20-year modernization plan. We might not 
have 10 to 20 years to get there. So we have to continually look 
at how to drive those necessary upgrades earlier to the fleet, which 
means wholeness in terms of our modernization accounts as well. 

Then the last piece is—I am just going to put the plug in for 
open architecture. 5–6 years ago, it was a concept. Today everyone 
recognizes that we have to employ open architecture in the design 
of our systems so that we can, in fact, upgrade them to keep pace 
with the threat and not bring our major platforms down for lengthy 
periods of time when we have to do massive rip-out and upgrades. 

Senator REED. Thank you, Mr. Secretary. 
Senator King, any questions? 
Senator KING. No additional questions, Mr. Chairman. I just 

want to again thank the witnesses. Mr. Secretary, thank you for 
the superb work that you do and have done. 

Admiral, I understand you are retiring soon, and I want to thank 
you for your long service and wish you a happy retirement. I know 
you will miss coming before this committee. [Laughter.] 

Senator REED. He will miss coming before Senator King. 
Senator Kaine. 
Senator KAINE. Just briefly to all three of you, again thanks. 

This has been helpful. We have talked a lot about platforms and 
then, Secretary Stackley, you talked about capability. 

Let us talk about people for a minute. Just over the course of the 
testimony this morning, we have heard about the question about 
furloughs. We have heard questions about the hiring freeze and its 
effect upon the shipbuilding mission, and we have also talked 
about potential cuts to contracting, which obviously has an effect 
on the industrial base. I would love it if each of you could just sort 
of offer your own perspectives about the people side of this, this 
budgetary uncertainty. 

The chairman indicated does budget drive defense strategy or 
does defense strategy drive budget. I am worried that we are let-
ting budgetary indecision drive defense strategy, which is a hor-
rible thing to do, but that indecision affects people’s choices about 
their careers, about where they will work, about whether a welder 
would go to work in the shipyard or choose to go to work for the 
many other companies that want to hire good welders. 

Mr. STACKLEY. Yes, sir. I think you are going to get three dif-
ferent perspectives, but we are all going to land at pretty much the 
same spot here. 

Let me first describe that DOD and Congress, and industry all 
recognized that over the period of drawdown of the 1990s that we 
drew down our acquisition workforce far too fast, far too deep, and 
we lost a lot of the capabilities, the talent, the skills that we need 
to have inside the Government in order to be able to manage these 
large, complex programs. 

So we went on the path of rebuilding the acquisition workforce. 
We leveraged the fund that was set up by Congress to bring in tal-
ent. It is not a numbers count. It is talent. It is youth and it is also 
experience, the right skill sets, the right locations. We have done 
pretty well there. We probably hit 70–75 percent of our target be-
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fore we intersected things like hiring freezes and some of these 
other budget issues. So step one is we want to hold onto the skilled 
workforce that we have. 

Sequestration and all the churn that comes with that—that is a 
demoralizer for folks inside of the Government, but I will tell you 
you have a professional workforce out there and we are delivering 
what we need to deliver because the sailors and the marines at the 
far end need our best. 

But it is also a distracter or detractor for folks that are in indus-
try that are considering entering Government service. That causes 
me equal concern because we need that talent. We need that expe-
rience. It still takes 20 years to get 20 years’ experience, and if we 
lose the ability to tap into industry for that, then we have a long 
growth path ahead of us. 

So from an acquisition workforce perspective, this period that we 
are going through, uncertainty, the churn, it is almost a de-valuing 
of the Government workforce. That is pretty significant. Congress’ 
understanding of that helps. Now what we all need to do is work 
together to try to resolve some of the issues before us. In the end, 
the budget reductions directly impact people whether they are in-
side the Government or service industries supporting the Govern-
ment or our defense contractors. 

Admiral MCCOY. Senator, thank you very much for asking that 
question. I have a little over 57,000 civilian employees in the 
NAVSEA, and I get many emails every week from what I call the 
‘‘man on the street’’ talking to me and asking me questions about 
the furlough and the uncertainty ahead. I had a recent one from 
a worker out of Puget Sound Naval Shipyard who said I am getting 
ready to close on a $73,000 mobile home for my wife, myself, and 
my daughter. I cannot afford it if I am furloughed. Do you think 
I should close on the mobile home? All I could say was I can tell 
you what I know and I can tell you what I do not know. 

What I worry about particularly in an industrial environment is 
the focus, and the people are incredibly patriotic. On the Friday 
night before a 3-day weekend, if I told a worker in any shipyard, 
hey, you are flying to Guam tomorrow to fix a submarine or fix a 
ship, even though they had plans, they would be the first ones. 
Their bags would be packed and they would be on the airplane. 
That is the caliber of people we have. They put their lives on hold 
at a moment’s notice to do the Nation’s work. 

What I worry about is the churn out there and the potential im-
pacts of the lack of focus either on personnel safety or ship safety. 

Senator KAINE. Admiral Myers? 
Admiral MYERS. Again, I appreciate the opportunity to respond 

to that question. I think that I have the unique perspective of re-
cently as 6 months ago coming from the fleet, being the commander 
of naval aviation and currently being the chief financial officer for 
the Navy. 

So when I look at what is happening, first you have to think 
about what is the role of the Navy. The role of the Navy is to oper-
ate forward and be ready with a capable force, a trained and capa-
ble force. That is our job. But to do that, we have to plan. We have 
to plan a budget. We have to plan a shipbuilding plan. We have 
to plan how we are going to operate, train to make sure that we 
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are ready to operate overseas, maintain our aircraft, our ships and 
our weapons systems so that they can be ready when we need 
them. We have to have the sailors that are trained and ready to 
man those ships and aircraft. 

The sequestration and the budget uncertainty is disruptive. It is 
immensely disruptive. It disrupts our ability to sort out the budget. 
It disrupts the shipbuilding plan. It disrupts our ability to plan for 
the future. It disrupts our ability to operate, and we saw that just 
this last spring and will continue to see that with the impacts of 
the fiscal year 2013 sequester. It disrupts the way we train because 
if our operating schedule is changing and we do not have the fund-
ing in our operating accounts to train the way we want to, then we 
have to reduce the training. It impacts the way we maintain, and 
if you impact the way you train and maintain, now you are impact-
ing the way you are going to operate the next fiscal year. Most sig-
nificantly, it is very disruptive to the sailors and their families be-
cause of all the uncertainty that is introduced. 

So anything that we can do together to put certainty back into 
our budget process to de-trigger the sequester, to support PB–14, 
would be not only appreciated but embraced by the 613,000 civil-
ians and sailors operating around the globe for the U.S. Navy. 

Senator KAINE. Thank you very much. 
Thank you, Mr. Chair. 
Senator REED. Thank you, Senator Kaine. 
Senator Blumenthal. 
Senator BLUMENTHAL. Thank you, Mr. Chairman. 
Just briefly to pursue the excellent question asked by Senator 

Kaine, in terms of the impact of sequester, I think we on this 
panel, maybe every Member of the U.S. Senate at this point, could 
do the denunciation of sequester in our sleep. We have done it so 
often and we are so deeply believing in the harmful, even disas-
trous effects of sequester on morale, on procurement, and so forth. 
At least members of this committee, I think almost to a person feel 
that strongly about it. So I appreciate the very passionate and com-
mitted remarks that you just made. 

But looking at the personnel issue from a different standpoint, 
the weapons systems that we have been discussing here are so ad-
vanced and sophisticated that they really require extraordinarily 
talented and trained, dedicated individuals to operate. Obviously, 
we deeply appreciate the extraordinary ability that you bring and 
the service and sacrifice that you have made as individuals, but 
that same kind of sacrifice, it seems to me, needs to be made by 
those individuals who actually drive those ships and operate the 
weapons systems as they become more advanced and more de-
manding. 

I guess the question I am asking is, are you satisfied that the 
Navy, whether it is because of sequester or any of the other dis-
advantages relative to the private sector, can continue to attract 
the exceptionally devoted and able people that it has in past so as 
to be able to operate the submarines and the ships and the aircraft 
that we are endeavoring to fund now? 

Admiral MYERS. That is a great question, Senator, and some-
thing that we are actively looking at very closely. I think it is going 
to be increasingly difficult and challenging for the military to at-
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tract the right people at the right level if we do not put some cer-
tainty back into our process. I cannot overemphasize the disruption 
from this budget uncertainty and what it is doing out in the fleet, 
what it is doing to not just our investment accounts and our train-
ing, but just down to the deck plates. 

If we can put certainty back into the process, then I think that 
it would make it easier to communicate not just within the Navy 
but outside the Navy what we are going to be doing for the next 
few years. We absolutely understand what our responsibilities are. 
We understand that this is something that we need to work 
through together, but outside the Navy, those that are not part of 
the process have a hard time understanding what is happening and 
why. So being able to assure them that they are coming to an orga-
nization that is going to have not just potential for their personal 
development but also has the kind of purpose that our military of-
fers in terms of embracing our national security and doing some-
thing worthwhile with your life, wearing the cloth of your Nation 
is something that we are going to have to continue to emphasize. 
But having any kind of budget certainty back into the process 
would enable us to communicate that a little more clearly. 

Senator BLUMENTHAL. Thank you, and I appreciate that very 
candid answer. 

At the same time, if it is any reassurance, as the father of a son 
who was commissioned as a Navy officer in March and who is very 
enthusiastic, to put it mildly, about his service, I want to thank 
you for the model of service you have provided, ‘‘you’’ meaning the 
men and women of our U.S. Navy, because in spite of the uncer-
tainty, in spite of the challenges, we have some of the best and 
brightest of his generation wanting to follow that model that you 
have so ably established. So I know that may not be a lot of reas-
surance, and I share your doubts and determination to avoid the 
effects of sequester. But again, I thank you for your service. Thank 
you. 

Senator REED. Senator King, please. 
Senator KING. I was struck by the sentence you just uttered, Ad-

miral Myers. I just want to speak for one U.S. Senator. I am hav-
ing a hard time understanding what is happening and why. What 
is going on in this institution with regard to the fiscal situation is 
inexcusable, and to me it is a fundamental issue of competence. We 
are not doing our job. I say ‘‘we’’ collectively. I know there are plen-
ty of people who are trying very hard to do their job. But it is not 
just you. It is the American people. But there are also people in 
this institution who have a hard time understanding what is going 
on and why. I think that is the key question that I have heard 
today, and we are going to be discussing this. But I appreciate your 
candor, and I know that what you have said is true because I am 
hearing it from people in Maine every time I talk to them on the 
street. 

Thank you very much, gentlemen. 
Senator REED. Thank you, Senator King. 
For the record, we will keep it open until May 15, next Wednes-

day. My colleagues might have statements they want to submit, ad-
ditional questions. I would ask you, gentlemen, to respond as 
quickly as possible to these questions. 
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Thank you, not only for today’s hearing, but for your service to 
the Navy and the Nation. 

With that, this hearing is adjourned. 
[Questions for the record with answers supplied follow:] 

QUESTIONS SUBMITTED BY SENATOR JACK REED 

313 TO 306 SHIPS—GOAL FOR FLEET SIZE 

1. Senator REED. Admiral Myers, for a number of years now, the Navy has stated 
that the long-term goal for fleet size is 313 ships. That goal included a number of 
assumptions about which ships were included in the 313-ship fleet, where they 
would be based, how they would be manned, et cetera. This year, the Navy has 
changed the goal to 306 ships. The reason identified in the report related to a 
change in demand for ships in U.S. Africa Command (AFRICOM). With the situa-
tion in AFRICOM we see today, why should we believe that there should be a reduc-
tion in overall fleet size based on reduced demand for naval forces in AFRICOM? 

Admiral MYERS. The reduction in overall fleet size contained in Navy’s most re-
cent Force Structure Assessment was primarily driven by increased global posture 
forward and modified employment cycles. In comparison, the reduction to the 
AFRICOM presence requirement, in alignment with the 2012 Defense Strategic 
Guidance (DSG), had minimal impact on Navy force structure requirements. The re-
vised AFRICOM presence requirement is still more than what is currently being 
provided. 

LITTORAL COMBAT SHIP 

2. Senator REED. Secretary Stackley, one of the lessons the Navy has had to peri-
odically relearn is that we shouldn’t be making changes in the middle of a ship-
building acquisition contract. We certainly most recently saw the problems this cre-
ates on the Littoral Combat Ship (LCS) program where the Navy changed require-
ments shortly after signing the contract. However, after many original problems, the 
LCS program seemed to be improving in its execution. Recently, some concerns have 
been raised about two major issues: what warranted the establishment of an LCS 
Council and are we spending several billion dollars on the LCS program to produce 
a ship that will not meet requirements? Can you discuss why the Navy felt the need 
to create an LCS Council and what problems is the Council trying to solve? 

Mr. STACKLEY. In August 2012, the Navy (CNO/ASN(RD&A)) established the LCS 
Council with three-star flag officer membership from requirements, acquisition, and 
Fleet stakeholders with the objective of driving actions and coordinating all admin-
istrative control responsibilities for the LCS class to ensure LCS is ready to meet 
its assigned missions. Fundamentally, the Council was constituted and empowered 
to bridge ‘‘gaps and seams’’ that may exist or arise between various stakeholders, 
warfare and mission communities and, supporting activities across the require-
ments, acquisition, and Fleet enterprise to ensure the successful procurement, devel-
opment, manning, training, sustainment and operational employment of the LCS 
class ships, their associated Mission Packages, and shore infrastructure. 

LCS will meet all expected Capability Development Document Key Performance 
Parameters including speed, mission package payload, range, navigational draft, 
core crew manning (addition of 10 crew members remains within the threshold), 
interoperability and the various detect to engage scenarios for (ASW, MIW, and 
SUW). LCS was conceived as an integral part of a battle force architecture based 
on an essential need for a new generation of multi-role, ‘‘focused mission’’ surface 
combatants optimized for battle network operations in the near-land battlespace 
dominance arena. This capability is precisely what the Department of the Navy has 
received with LCS. 

LCS’s concept of operations calls for LCS to penetrate contested littorals in the 
face of three major anti-access threats which are clearly documented as joint capa-
bility gaps: swarming fast attack craft/fast inshore attack craft/ (FAC/FIAC), diesel 
submarines (SSK/SMM) and maritime mines. LCS’ design characteristics of high 
speed, maneuverability, shallow draft, networked sensors, and readily-exchangeable 
focused mission packages were specifically intended to allow LCS to dominate these 
threats and assure access to the littorals. 

3. Senator REED. Admiral Myers, why do you believe that Vice Admiral Tom 
Copeman, USN, Commander of Naval Surface Forces in the U.S. Pacific Fleet, has 
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been quoted as calling for the truncation of the LCS program if it will meet Navy 
requirements? 

Admiral MYERS. In 2012, Chief of Naval Operations Admiral Jonathan Greenert 
requested a memo from Vice Admiral Tom Copeman, Commander of U.S. Surface 
Forces, to provoke open and honest discussion to senior Navy leadership with regard 
to force requirements. Vice Admiral Copeman’s document was entitled ‘‘Vision for 
the 2025 Surface Fleet.’’ The comments on the LCS are three paragraphs in a 10- 
page document on the future of Navy’s surface fleet. The vision memo does not yet 
represent any program changes or decisions, although it does put these issues into 
the official ring of discussion. 

As the Type Commander for all U.S. Navy Surface Forces, Vice Admiral Copeman 
is specifically responsible for manning, training, and equipping Navy’s surface 
forces, including LCS, to meet operational commander requirements, and his rec-
ommendations and thoughts on the Fleet of the future are invaluable in Navy’s deci-
sionmaking process. Chief of Naval Operations Admiral Greenert stated that ‘‘he ap-
preciated the thoughtful look he [Vice Admiral Copeman] gave into the future,’’ and 
considered Vice Admiral Copeman’s vision to be ‘‘interesting and useful.’’ 

COST AND SCHEDULE PERFORMANCE OF ALL SHIPS 

4. Senator REED. Secretary Stackley, could you please give me an overview of how 
the other shipbuilding programs, like aircraft carriers, destroyers, LCS, other am-
phibious ships, and auxiliaries, are performing? Please provide detailed metrics on 
cost and schedule performance of these programs. 

Mr. STACKLEY. Below is a summary of the cost and schedule performance for sur-
face Navy ships under construction. The contracts for CVN–78 and DDG–1000 are 
cost plus. All other current contracts are fixed price. The Navy continues to assess 
the impact of fiscal year 2013 sequestration reductions on shipbuilding programs. 
CVN–78: 

The ship is above target cost and will deliver beyond the contractual delivery 
date. The launch date for Gerald R. Ford, the first CVN–78 class ship, was revised 
from July 2013 to November 2013 with a corresponding delay in delivery until the 
second quarter of fiscal year 2016. Delay of launch and associated delivery will allow 
for increased outfitting to more economically complete the ship. With the ship at 70 
percent complete at launch, CVN–78 will be well prepared for subsequent shipboard 
testing. The comprehensive effort to reverse the trend in cost growth has stabilized 
program cost performance, and the Program Manager’s Estimate at Completion, has 
remained steady at $12.887 billion for the past 2 years. However, there are still 
risks associated with full-system testing and first-time integration of developmental 
systems on this first-of-class. Additional funding as cost to complete, along with the 
legislative proposal to adjust the cost cap to the program’s estimate at completion, 
is included in the fiscal year 2014 President’s budget (PB) request. 
DDG–1000: 

Some of the DDG–1000 program contracts have experienced cost increases typical 
with first of class ships. Cost increases on the first ship are primarily attributed to 
contracts for the construction of the lead ship at Bath Iron Works (BIW), and com-
pletion of the lead ship hangar, deckhouse and aft peripheral vertical launching sys-
tem at Huntington Ingalls Industries (HII). Many factors contribute to any cost in-
crease, including contractor performance, contract change, government furnished 
equipment (GFE), inflation, and labor rates. The cost increases at BIW are typical 
for learning associated with construction of a lead ship. The Navy is currently as-
sessing cost performance on the program, as well as the impact of sequestration re-
ductions, and will address cost increases in the fiscal year 2015 President’s budget. 
The acquisition procurement unit cost (APUC) in the most recent Selected Acquisi-
tion Report (SAR) is below the current acquisition program baseline (APB) unit 
price. The program remains on track for launch and christening of DDG–1000 in 
the fall of 2013 and to achieve initial operational capability (IOC) in fiscal year 
2016. 
DDG–51: 

There are currently 13 ships under contract from fiscal year 2010 to fiscal year 
2017. DDG–113 to DDG–116 were awarded in fiscal year 2010–fiscal year 2012 
timeframe while the remaining nine ships were awarded as part of the fiscal year 
2013–fiscal year 2017 multiyear procurement (MYP). While it is still early in the 
construction process for DDG–113 to DDG–116, and the MYP ships are in the pre- 
construction phase, the ships are currently on or projected to be on cost and sched-
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ule. Sequestration in fiscal year 2013 results in a shortfall to the program and re-
quires $304.2 million in Completion of Prior Year Shipbuilding Programs. 
LCS: 

The Lockheed Martin and Austal USA shipbuilding teams revised their schedules 
based on refined build strategies and have done so to maintain solid cost perform-
ance (not chasing schedule at the expense of cost performance). The shipbuilding 
teams have paced production work to the availability of complete design products, 
the ability to use new facilities efficiently, and the availability of skilled workforce 
in Marinette, WI and Mobile, AL. The shift in the delivery dates for the first ships 
of the Block Buy contracts has resulted in a serial production schedule that has an 
LCS being delivered from each shipbuilder every 6 months in the most cost effective 
method possible. LCS seaframe construction continues to be within the allotted con-
gressional-mandated budget. 
LHA–6: 

LHA–6’s Builder’s Trials are scheduled to occur this Fall and anticipated delivery 
is March 2014. The ship will deliver beyond the contractual delivery date and is pro-
jected to be near the cost ceiling. Additional funding to complete was provided in 
the fiscal year 2013 President’s budget. The fiscal year 2014 President’s budget re-
quest includes additional cost to complete for economic price adjustment. 
LPD: 

LPD–25 will deliver in the fall 2013 and will be the last ship delivered at the 
Avondale shipyard in Louisiana. LPD–26 and –27, under construction at HII’s 
Pascagoula shipyard, are planned for delivery in 2016 and 2017 respectively. LPD– 
25 contract is at ceiling. LPD–26 is currently above target cost and behind schedule 
due to initial resource/facility challenges at the Pascagoula shipyard. It is very early 
in LPD–27 construction process; the initial baseline review is scheduled for summer 
2013. 
MLP: 

MLP–1 delivered in May 2013, on-cost and on-schedule, which is a major accom-
plishment for the lead ship of a class. MLP–2 will deliver in 2014 and is on-cost 
and on-schedule. It is very early in MLP–3 construction process (start of construc-
tion occurred in February 2013); therefore, the current estimate at completion for 
MLP–3 is the contract target cost. 
JHSV: 

JHSV–3 to –5 are under construction. Ship deliveries are set 6 months after the 
delivery of the previous hull and in the near term, are on schedule. Shipbuilder is 
addressing cost performance with capital and process improvement investments. 
JHSV–3, –4, and –5 are projected to complete above target cost, although cost im-
provement is being seen from one ship to the next. Additional funds will be required 
to complete these ships. The HAC–D mark up of the fiscal year 2014 President’s 
budget request has proposed an additional $7.6 million for JHSV–4 overrun. The 
Navy is addressing overruns for JHSV–3 and –5, which were originally funded with 
Other Procurement, Army. 

EFFECT OF RETIRING AN AIRCRAFT CARRIER BEFORE A REPLACEMENT IS AVAILABLE 

5. Senator REED. Secretary Stackley, having stretched out carrier funding in the 
long-term shipbuilding plan to a rate of buying an aircraft carrier every 6 years, 
we will likely be faced with having to retire an aircraft carrier before its replace-
ment has been built. We saw this situation with the inactivation of the USS Enter-
prise before the USS George H.W. Bush had been delivered. This resulted in tempo-
rarily dropping the carrier force level from 11 to 10 for a 2- to 3-year period. I sus-
pect that the gap period has led to pressure to maintain the construction schedule 
at the expense of efficiency and total costs. As we get further into the plan to buy 
one carrier every 6 years, I suspect that this pressure will only increase. Will the 
Navy have the resilience to avoid letting the shipyard make very inefficient, expen-
sive production decisions to try to deliver carriers on schedule or even earlier in 
order to try to minimize carrier force structure gaps occasioned by retiring older car-
riers? 

Mr. STACKLEY. Aircraft carriers are procured on 5-year centers. CVN–78 was 
awarded in 2008; CVN–79 and CVN–80 have planned awards in 2013 and 2018, re-
spectively. As noted in the 30-year shipbuilding plan, this pace supports the re-
quired carrier force structure of 11 through 2039. The force structure gap created 
between the inactivation of CVN–65 and the commissioning on CVN–78 was the di-
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rect result of previous DOD and Navy decisions to defer the construction start for 
CVN–78. 

The Navy and shipbuilder are committed to the most cost efficient construction 
and testing process for aircraft carriers, and will not let schedule pressures drive 
cost inefficiencies into the program. The recent decision to delay launch of CVN– 
78 from July to November 2013 reflects this commitment; allowing the shipbuilder 
to complete more outfitting and best prepare the ship for the post-launch test pro-
gram, steps that will ultimately lower the production costs to build the ship. 

The follow-on ships of the class, CVN–79 and CVN–80 will incorporate repeatable, 
sustainable build, and test processes, built on lessons learned from CVN–78 that 
will substantially lower the costs of these follow-on ships. 

6. Senator REED. Secretary Stackley, will the Navy be able to maintain self-dis-
cipline in this situation? 

Mr. STACKLEY. Yes, the Navy remains committed to the most cost effective deliv-
ery schedule regardless of the pressure to the schedule. The recent decision to delay 
launch of CVN–78 from July to November 2013 reflects this commitment; allowing 
the shipbuilder to complete more outfitting and best prepare the ship for the post- 
launch test program, steps that will ultimately lower the production costs to build 
the ship. 

QUESTIONS SUBMITTED BY SENATOR BILL NELSON 

MAYPORT AND STRATEGIC DISPERSAL 

7. Senator NELSON. Admiral McCoy, dispersing our capital ships is in our best na-
tional security interest and specifically, dispersing the East Coast carrier fleet is a 
national security priority. The 2010 Quadrennial Defense Review clearly states, ‘‘To 
mitigate the risk of a terrorist attack, accident, or natural disaster, the Navy will 
homeport an East Coast carrier in Mayport, Florida.’’ The Navy has stated military 
construction (MILCON) costs to prepare Mayport to homeport a carrier, which in-
cludes nuclear maintenance facilities, would be approximately $500 million, while 
the Government Accountability Office (GAO) estimates the number to be $250 to 
$300 million. The next phase of the effort is a Controlled Industrial facility (CIF) 
for nuclear maintenance. Navy estimates it will cost $150 million. GAO states the 
range as $35 to $94 million. However, the Navy recently completed a CIF at the 
Naval Shipyard in Portsmouth, VA, for $33 million. I know that the Navy is always 
interested in ensuring that we have adequate capacity and a suitably diverse foot-
print for our surface ship nuclear maintenance facilities. Do you have any reason 
to believe that the Navy is backing off from this position? 

Admiral MCCOY. The Navy is committed to strategic dispersal of its forces. The 
east coast carriers are not currently dispersed. All east coast carriers and support 
infrastructure are consolidated within a 15 nautical mile radius in the Hampton 
Roads area. Two Atlantic Fleet CVN homeports reduce risk and provide strategic 
flexibility/options in the event of natural disaster, manmade calamity, or attack by 
foreign nation or terrorists, and are consistent with homeporting strategies in place 
on the west coast (i.e., Bremerton, Everett, & San Diego). Due to fiscal constraints, 
the decision has been made to defer the investment required to homeport a CVN 
in Mayport at this time. The Navy remains committed to strategic dispersal of east 
coast carriers and intends to homeport a CVN in Mayport in the future. 

8. Senator NELSON. Admiral McCoy, can you discuss how the Navy can provide 
such a drastically different quote for a similar facility? 

Admiral MCCOY. The CIF at Norfolk is currently under construction and therefore 
the $26 million cost represents an actual winning bid in the current economic cli-
mate; whereas the $150 million estimate for the CIF at Mayport is based on a very 
preliminary design. Additionally, the Mayport CIF design is more robust to accom-
modate the increased potential for higher storm surges due to its location adjacent 
to the coast of Florida. Furthermore, the Mayport CIF will also include some nu-
clear facilities (such as a long-term mixed waste storage facility, container storage, 
additional crane capacity, and additional radiological work enclosures) that the Nor-
folk CIF does not require because those facilities already exist at Norfolk. 

COUNTERDRUG 

9. Senator NELSON. Admiral Myers, due to the sequestration, Navy ship deploy-
ments to U.S. Southern Command (SOUTHCOM) have been cancelled. Additionally, 

VerDate Nov 24 2008 15:09 Jan 07, 2015 Jkt 000000 PO 00000 Frm 00083 Fmt 6601 Sfmt 6621 Z:\DOCS\85627.038 JUNE



84 

the President’s fiscal year 2014 budget request saw a drastic 38 percent reduction 
from the President’s 2013 budget for drug interdiction efforts. Historically, 
SOUTHCOM drug interdiction results in the annual removal of 200 tons of cocaine 
from the U.S. supply—10 times that which is removed by U.S. law enforcement 
along the Southwest border. I realize that we have the unfortunate effects of seques-
tration, ongoing commitments in U.S. Central Command (CENTCOM), as well as 
the pivot to Asia influencing the number of Navy ships available to the 
SOUTHCOM commander. No Navy ships for the counterdrug effort in the Carib-
bean for the remainder of the fiscal year, however, is a very negative development, 
indeed. Now that you have sent the new LCS on its maiden deployment in the 
Western Pacific, will you commit to examining SOUTHCOM as the next develop-
mental deployment for LCS? 

Admiral MYERS. In accordance with the DSG, the initial LCS deliveries and de-
ployments are focused in the Pacific. Navy has a variety of platforms that can sup-
port SOUTHCOM’s counter illicit trafficking line of operations and we continuously 
review support to SOUTHCOM as part of our defense strategy. However, we cannot 
commit to making SOUTHCOM the next deployment for LCS without a stable de-
fense budget. Navy is currently assessing the impacts of sequestration as part of the 
Strategic Choices Management Review (SCMR), which is designed to factor in de-
fense-wide budget cuts and their impacts to the DSG. 

QUESTIONS SUBMITTED BY SENATOR JEANNE SHAHEEN 

SUBMARINES 

10. Senator SHAHEEN. Secretary Stackley and Admiral McCoy, the Defense Ad-
vanced Research Projects Agency (DARPA) is developing an unmanned anti-sub-
marine system called the anti-submarine warfare continuous trail unmanned vessel 
(ACTUV). Could you please provide the Navy’s assessment of the program’s poten-
tial capabilities and current state of development? 

Mr. STACKLEY and Admiral MCCOY. The Navy is watching ACTUV with interest. 
The program will advance the state-of-the-art for Unmanned Surface Vehicle (USV) 
autonomy which will be useful for many other programs. It will provide insight into 
the flexibility of a surface craft to engage a submarine in an environment short of 
hostility. The program will also advance the state-of-the-art of various ASW sensors 
which have been under development by the Office of Naval Research, notably Non- 
Acoustic sensors. The ACTUV concept of operation is focused on ‘‘hold-at-risk’’ after 
first being cued by ASW surveillance systems to search an area of uncertainty. This 
concept of operation depends on initial detection and classification of a threat target 
within a large area by a surveillance system, the hardest task in ASW. The success 
of long term track depends to some extent on benign behavior of the threat country’s 
maritime assets. 

The ACTUV program has selected a USV design and has completed scale-model 
testing to validate speed/power relationships. Collision avoidance autonomy has 
been bench-marked in simulations. The algorithms were tested against the Inter-
national Collision Regulations (COLREGS). The reacquired and continued track of 
a simulated submarine after executing COLREGS maneuvers 95 percent of the 
time. The Navy will continue to stay engaged with DARPA on this technology devel-
opment. 

OHIO-CLASS GUIDED MISSILE SUBMARINE RETIREMENT 

11. Senator SHAHEEN. Admiral McCoy, U.S. Special Operations Command 
(SOCOM) has indicated that the Ohio-class guided missile submarines (SSGN) are 
the only host platform capable of deploying with dual dry deck shelters (DDS), 
which allow Special Operators much greater flexibility during undersea campaigns. 
How will that requirement be met as the SSGNs retire? 

Admiral MCCOY. The Navy and SOCOM are currently conducting an Analysis of 
Alternatives (AoA) to evaluate options to address the gap in undersea clandestine 
insertion of Special Operations Forces when the four Ohio-class SSGNs retire. The 
AoA is expected to be completed in 2013. 

12. Senator SHAHEEN. Admiral McCoy, would the Virginia Payload Module (VPM) 
accommodate the DDSs? 

Admiral MCCOY. Virginia-class (SSN–774) submarines with VPM will still be re-
quired to accommodate the DDS. 
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13. Senator SHAHEEN. Admiral McCoy, what capabilities will be lost from a spe-
cial operations perspective in the transition from SSGNs to Virginia-class boats both 
with the VPM? 

Admiral MCCOY. Ohio-class SSGNs are much larger submarines than Virginia- 
class attack submarines (SSN), with or without VPM. This size, and the modifica-
tions made to the SSGNs during conversion to support special operations, allows 
them to carry large complements of Special Operations Forces (SOF) and their sup-
port teams, ammunition and equipment and two dry deck shelters (DDS) to support 
long duration, sustained, undersea special operations campaigns. 

Virginia-class SSNs were also extensively designed to support special operations 
forces, on a smaller level. Current Virginia-class SSNs can accommodate approxi-
mately half the personnel, only one DDS, and much less equipment because of their 
size, but have much better maneuverability and access to shallow, littoral waters, 
optimizing them for focused missions vice long term campaigns. 

VPM, because of its added compartment size and accessible large diameter pay-
load tubes, would provide the opportunity to host more SOF personnel and their 
equipment for longer durations than current Virginia-class SSNs, though not to the 
degree of the SSGNs. The suitability of Virginia-class SSNs with and without VPM 
is being considered as a potential material solution in the ongoing Navy and 
SOCOM AoA. This analysis will identify options and address the gap in undersea 
clandestine insertion of special operations forces when the four Ohio-class SSGNs 
retire. 

14. Senator SHAHEEN. Admiral McCoy, what capabilities will be lost from a spe-
cial operations perspective in the transition from SSGNs to Virginia-class boats both 
without the VPM? 

Admiral MCCOY. Ohio Class SSGNs are much larger submarines than Virginia- 
class attack submarines (SSN), with or without VPM. This size, and the modifica-
tions made to the SSGNs during conversion to support special operations, allows 
them to carry large complements of Special Operations Forces (SOF) and their sup-
port teams, ammunition, equipment and two DDSs to support long duration, sus-
tained, undersea special operations campaigns. Virginia-class SSNs were also exten-
sively designed to support SOF, but on a smaller scale. Current Virginia-class SSNs 
can accommodate approximately half the personnel, only one DDS, and much less 
equipment because of their size. The smaller SOF payload is balanced against better 
maneuverability and access to shallow, littoral waters, optimizing Virginia-class for 
focused missions vice long-term campaigns. U.S. Special Operations Command re-
quirements currently are fulfilled by maintaining both an SSGN and SSN oper-
ational capability. VPM, because of its added size and accessible large diameter pay-
load tubes, would provide the opportunity to host more SOF personnel and their 
equipment for longer durations than current Virginia-class SSNs, though not to the 
degree of the SSGNs. The suitability of Virginia-class SSNs with and without VPM 
is being considered as a potential material solution in the ongoing Navy and 
SOCOM AoA. This analysis will identify options and address the gap in undersea 
clandestine insertion of Special Operations Forces when the four Ohio-class SSGNs 
retire. 

DRY DECK SHELTERS 

15. Senator SHAHEEN. Secretary Stackley, the first DDSs will reach the end of 
their service life in 2022. In order to optimize design, ensure a smooth transition, 
and minimize cost the Navy should consider the next generation DDS as soon as 
possible. What is the Navy’s current plan to replace the DDS platform? 

Mr. STACKLEY. In January of this year, an engineering evaluation of the current 
DDSs was completed, resulting in their service life being extended an additional 20 
years. As a result, the first DDS will not reach its end of service life until 2042. 
U.S. Special Operations Command (SOCOM) is the resource sponsor for the DDSs, 
as ‘‘special operations forces peculiar equipment,’’ and is responsible for their oper-
ation, modification and eventual replacement. An ongoing AoA is evaluating various 
options to modify or replace the current DDSs, along with the Navy’s options for 
associated host submarines, to best support SOCOM and the regional combatant 
commanders’ warfighting requirements. The AoA is expected to be complete in 2013. 
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QUESTION SUBMITTED BY SENATOR RICHARD BLUMENTHAL 

VIRGINIA PAYLOAD MODULE 

16. Senator BLUMENTHAL. Secretary Stackley, I appreciate your statement that, 
to make up for the loss of the strike capacity of the retiring SSGNs, the Navy re-
quested funding of approximately $121 million in fiscal year 2014 to continue the 
design for the VPM that can launch more cruise missiles. I understand the Navy 
plans to procure the modified Virginia-class SSNs starting in fiscal year 2019. Given 
that plan, I would appreciate if you could please provide information as to why the 
request for new design SSN for fiscal year 2014 was reduced by approximately $146 
million from the $268 million projected for fiscal year 2014 last year, to what we 
saw submitted in the President’s budget this year. The Navy budget justification 
documents say only that $55 million reduction was for program adjustments and 
$91 million was a miscellaneous adjustment. I would like to have more fidelity as 
to the nature of these reductions and whether they will impact your target date of 
2019 for this capability. 

Mr. STACKLEY. The Navy is proceeding with development and design of the Vir-
ginia Payload Module (VPM) with the intent of pursuing the option to include this 
capability in the 2019 Virginia-class procurement. The ultimate decision regarding 
procuring VPM in 2019 will be made in conjunction with budgeting decisions for the 
fiscal year 2019 President’s budget. The VPM effort (RDT&E Project 4500) was re-
duced $91 million in fiscal year 2014 to align with a rephased funding profile, which 
supports starting major design activities in fiscal year 2014, vice fiscal year 2013 
as was projected in last year’s budget. 

Funding for the reduced total ownership cost (RTOC) initiative, under RDT&E 
Project 1947, was reduced by $47 million. The RTOC work performed to date had 
determined that the full amount originally programmed was not required to reach 
the core objective of increasing Virginia-class SSN operational availability by reduc-
ing depot-level maintenance, starting in Block IV. 

The remaining balance of the adjustment was related to efficiencies in doing busi-
ness or was used for other Department priorities and rephased to future years. 

These adjustments do not impact on the ability to incorporate VPM in Block V 
Virginia-class SSNs starting in fiscal year 2019. 

QUESTIONS SUBMITTED BY SENATOR JOHN MCCAIN 

IMPACT OF SEQUESTRATION 

17. Senator MCCAIN. Secretary Stackley, last year you testified that the Navy 
cannot ‘‘imagine continuing [the current defense program] with another half a tril-
lion dollar reduction over the next 10 years. It’s a significant shift and we have not 
put contingencies in place.’’ It’s a year later and sequestration has occurred. Has 
the Navy budget accounted for sequestration in the budget request for fiscal year 
2014? 

Mr. STACKLEY. The fiscal year 2014 President’s budget submission did not account 
for sequestration in fiscal year 2014. Navy is working with the Office of the Sec-
retary of Defense in the Strategic Choices and Management Review (SCMR) to in-
form the major decision that must be made in the decade ahead to preserve and 
adapt our defense strategy, our force, and our institutions under a range of future 
budgetary scenarios. In the event sequestration is allowed to occur in 2014, we will 
work with the Department to make the necessary adjustments to continue to pro-
vide Combatant Commanders with ready and capable Naval forces while, to the ex-
tent practicable, protecting our research base and ensuring that our people are prop-
erly resourced. 

18. Senator MCCAIN. Secretary Stackley, you state in your testimony that, ‘‘Every 
major weapon system is impacted by sequestration in 2013.’’ Which specific acquisi-
tion programs are experiencing reduced quantities, delayed schedules, and potential 
cost growth as a result of sequestration? 

Mr. STACKLEY. The Navy is still reconciling the impact of sequestration in fiscal 
year 2013 to each specific acquisition program. Sequestration law implemented 
automatic cuts that impacted each separate program line in the entire budget. We 
are working to mitigate the impacts, but in some cases we had to de-scope certain 
items in the shipbuilding plan, while maintaining overall force structure capacity 
and capability. For example, Navy was unable to award the 10th DDG–51 in the 
multiyear authorized and appropriated in 2013 due to funding lost by sequestration. 
We are continuing to work with Congress to examine this impact. Additionally, we 
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estimate that there will be a reduction of up to 12 aircraft procurements across our 
aviation programs and approximately 291 weapons of various types not procured. 

In other cases, we may have to delay delivery or initial operational capability 
(IOC). For example, due to the funding lost in research and development, sequestra-
tion will likely cause a delay in the IOC dates for the LCS mission packages, sys-
tems and capabilities that we need desperately today. Similarly, sequestration also 
reduced the development and procurement associated with the lead ship in the 
DDG–1000 program, which potentially will delay lead ship delivery. 

Delays in schedules, uncertainty in planning, and deferral of costs to future years 
inevitably lead to future cost growth and affordability challenges. Our ship construc-
tion programs will need to restructure schedules and shift some costs to future 
years due to sequestration. This will pass on ‘‘costs to complete’’ that will need to 
be reconciled in future years. These costs will not be an insignificant challenge as 
they may compel Navy to cancel the procurement of future ships to complete ships 
that are nearing delivery. 

Navy is able to mitigate some of the impacts of sequestration in fiscal year 2013 
by liquidating all the assets we were building through cost reduction efforts in the 
prior years of our major procurement programs. If sequestration continues into fis-
cal year 2014, that margin is gone and there will be direct impacts to our acquisi-
tion programs with significant reductions in shipbuilding, aviation, and weapons 
system programs. 

19. Senator MCCAIN. Secretary Stackley, your testimony states that the Navy will 
need an average annual level of shipbuilding investment of $16.8 billion over the 
next 10 years, and the 10 years after that about $20 billion annually to meet goals 
outlined in the 30-year shipbuilding report. Given the current fiscal crisis facing the 
Department of Defense (DOD), do you realistically expect to even get $14 billion or 
$15 billion over the next 3 years? 

Mr. STACKLEY. As the Secretary of Defense certified with the shipbuilding plan, 
the budget for fiscal year 2014 and the Future Years Defense Program (FYDP) for 
fiscal years 2014–2018 provide a sufficient level of funding to procure the naval ves-
sels specified by the plan. DON has historically been able to resource between $12 
billion and $14 billion in annual new-ship procurement funding. During the fiscal 
year 2014–2018 FYDP, average annual new-ship procurement funding is about $14 
billion. This level of investment is based on the need to balance our resources be-
tween manning, maintenance, sustainment, modernization and recapitalization of 
our ships, aircraft and weapons. The plan is affordable within the FYDP, but does 
not account for the effects of the Budget Control Act of 2011. 

There will be resourcing challenges outside the FYDP, largely due to the invest-
ment requirements associated with the Ohio-class replacement (OR) SSBN. The cost 
of the OR SSBN is significant relative to the resources available to DoN in any 
given year. At the same time, the Department will have to address the block retire-
ment of ships procured in large numbers during the 1980s which are reaching the 
end of their service lives. The confluence on these events prevents DoN from being 
able to shift resources within the shipbuilding account to accommodate the cost of 
the OR SSBN. 

If DoN funds the OR SSBN from within its own resources, OR SSBN construction 
will compete for the resources available for construction of other ships in the battle 
force such as attack submarines, destroyers, aircraft carriers and amphibious war-
fare ships. The resulting battle force will not meet the requirements of the Force 
Structure Assessment (FSA) and will therefore not be sufficient to implement the 
DSG. In addition, there will be significant negative impact to the shipbuilding in-
dustrial base since, for the decade the SSBNs are being built, there will only be suf-
ficient resources (assuming historical funding levels) to procure one or two addi-
tional multi-mission ships each year during that period. 

20. Senator MCCAIN. Secretary Stackley, please provide a revised 30-year ship-
building plan that takes into account, to the best of your ability, the sequestration 
of defense accounts over the next 9 years. 

Mr. STACKLEY. Accordingly, a shipbuilding plan that takes into account a decade 
of sequestration cannot be constructed in isolation, but must rather be constructed 
with the formation of the overall budget. As Secretary Hagel stated in his letter of 
May 10, 2013 to the Defense Authorization and Appropriations committees, for-
warding the Report to Congress on the Annual Long-Range Plan for the Construc-
tion of Naval Vessels for fiscal year 2014, the plan will be updated and submitted 
with the President’s budget submission for fiscal year 2015 when the Strategic 
Choices and Management Review is completed and the Department’s Appropriations 
Bill for fiscal year 2014 is enacted. 
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FORD-CLASS AIRCRAFT CARRIER 

21. Senator MCCAIN. Secretary Stackley, the President’s budget request for 2014 
includes a legislative proposal to raise the cost cap for the first Ford-class aircraft 
carrier (CVN–78) from $11.8 billion to $12.9 billion. Why do you need the cap this 
year when the carrier is only 58 percent complete—6.5 percent behind schedule— 
and not scheduled for delivery until 2016? 

Mr. STACKLEY. The Navy requires an increase to the CVN–78 cost cap in fiscal 
year 2014 because, based on the expected spend rates, the program will exceed the 
current cap of $11.8 billion during fiscal year 2014. The fiscal year 2014 President’s 
budget adds $588 million to the CVN–78 program in fiscal year 2014. When added 
to the appropriated funding of $11,512 million, the total program funding through 
fiscal year 2014 is $12,100 million. 

22. Senator MCCAIN. Secretary Stackley, the majority of the shipboard test pro-
grams for CVN–78 will not commence until after the launch in November 2013. 
What is the risk that the operational testing for CVN will result in expenses that 
exceed the proposed cost cap? 

Mr. STACKLEY. The significant new developmental technologies, Electromagnetic 
Aircraft Launch System (EMALS), Advanced Arresting Gear (AAG), and Dual Band 
Radar (DBR) are executing land based programs to mitigate shipboard testing risk. 
In addition, all shipboard systems are undergoing a methodical test progression that 
will ensure testing is conducted as a totally integrated test program vice a federa-
tion of individual tests. All of these steps will minimize the risk associated with fol-
low-on testing. However, there are always unknowns associated with first time oper-
ation of new systems that could produce cost risk during the shipboard test pro-
gram. The Navy is taking all available steps to minimize that risk but it cannot be 
fully eliminated and cannot be precisely quantified at this time. 

23. Senator MCCAIN. Secretary Stackley, in December the Director of Operational 
Test and Evaluation noted that the current test plan for CVN–78 does not ade-
quately address ‘‘platform-level developmental testing.’’ What are you doing to ad-
dress this concern? 

Mr. STACKLEY. The Program’s Test and Evaluation Master Plan (TEMP 1610) is 
currently being revised, and will be submitted for approval as part of the upcoming 
Defense Acquisition Board. The revisions have been made to address the concerns 
noted by DOT&E and organized the planned testing into five distinct Developmental 
Test phases to include platform-level developmental testing. This approach was es-
tablished based on recommendation received from, and in collaboration with 
COMOPTEVFOR, DASD (DT&E), and DOT&E. 

24. Senator MCCAIN. Secretary Stackley, do you have concerns that the concur-
rent development, testing, and installation of an electronic aircraft launch system 
designed to replace legacy catapult systems will affect either cost or schedule for 
CVN–78? 

Mr. STACKLEY. The Navy has taken specific steps to mitigate both the cost and 
schedule risks associated with the concurrent development, testing and installation 
of Electromagnetic Aircraft Launch System (EMALS). 

EMALS hardware is being procured on a Firm-Fixed-Price contract. Hardware de-
liveries to the shipbuilder have been ongoing since May 2011, and most equipment 
interior to the ship is already installed. Flight deck equipment will be installed this 
year using lessons learned from the full scale single launcher installation at the 
land-based test site. Further cost risk from development and shipboard installation 
of EMALS is projected to be low. 

EMALS is 92 percent complete on an extensive System Development and Dem-
onstration land-based test program, having successfully launched 134 aircraft and 
more than 2,600 deadloads. This testing and the identified design issues have been 
resolved, greatly mitigating risk to the shipboard test program. Additionally, fol-
lowing installation, a methodical step-by-step shipboard testing sequence has been 
developed to further reduce risk of significant test problems that could affect cost 
or schedule. Testing of the integrated EMALS system (four launchers and three en-
ergy storage groups) will be completed shipboard. This process, together with lab-
oratory testing of the shipboard four launcher control system and the land-based 
testing already completed, lowers cost risk due to shipboard testing. However, be-
cause there are always unknowns associated with first time shipboard operations 
of new systems, some cost and schedule risk remains as part of this effort. In par-
ticular, EMALS installation and testing will be on the critical path for CVN–78 De-
livery and will require a heightened degree of coordination and performance by the 

VerDate Nov 24 2008 15:09 Jan 07, 2015 Jkt 000000 PO 00000 Frm 00088 Fmt 6601 Sfmt 6621 Z:\DOCS\85627.038 JUNE



89 

shipbuilder in order to capitalize on the extensive risk mitigation efforts employed 
throughout EMALS development; else cost and schedule will be significantly im-
pacted. 

25. Senator MCCAIN. Secretary Stackley, how confident are you that the final cost 
for CVN–78 will not exceed the proposed statutory cap? 

Mr. STACKLEY. The cost estimate that forms the basis for the proposed cost cap 
was first established and reported to Congress approximately 2 years ago. The esti-
mate accounts for all elements of cost (design, contractor furnished material, govern-
ment furnished material, shipbuilding labor, fees, change orders, and government 
support cost) factoring in performance-to-date, estimated work-to-go, risks and op-
portunities to future performance. In the course of these past 2 years, design, mate-
rial (contractor and government), labor rates, change orders and government sup-
port costs have performed within range of the estimate and confidence is high that 
these elements of cost will not exceed their allocation within the proposed cap. 
There remains, however, substantial risks associated with full system testing and 
first time integration on this first-of-class. System testing and land-based testing to 
date have increased confidence that the test program has mitigated the impact of 
major changes to the ship’s platform. Yet, the extent and complexity of these new 
systems preclude fully retiring this risk in advance of shipboard testing. Accord-
ingly, in view of remaining risk associated with completing the first-of-class test and 
trials program, the Navy has requested authority for the Secretary of the Navy to 
be able to adjust the cost cap in the event test-related cost growth jeopardizes com-
pletion of CVN–78 within the proposed cost cap. 

26. Senator MCCAIN. Secretary Stackley, the launch for CVN–78 has been delayed 
from July 2013 to November 2013 and even then will only be 70 percent construc-
tion complete. How do schedule slips affect the costs to the Navy? 

Mr. STACKLEY. The delay in launch reflects the Navy’s commitment to follow the 
most cost-effective path to CVN–78 delivery. Rather than inefficiently pursuing 
scheduled milestone dates, the Navy has opted to delay launch. Doing so allows time 
for the most cost-effective completion of critical path work and also enables the ship 
to reach the 70 percent complete mark at launch—10 percent above the previous 
program goal. This advanced state of completion serves to lower cost risk associated 
with the follow-on shipboard testing schedule. 

27. Senator MCCAIN. Secretary Stackley, what concerns do you have that CVN– 
78 will be delivered by early 2016? 

Mr. STACKLEY. The shipbuilder has developed a cost-effective plan to complete 
construction and test of CVN–78 in early 2016 with minimal schedule risk consid-
ering technical risks identified to date. However, as has been seen in other first- 
of-class ships, unknown risks associated with first time shipboard testing of new 
systems could, depending on the magnitude of the issue, impact scheduled delivery. 
The Navy has taken several steps to minimize these risks, including extensive land- 
based testing and well-designed shipboard testing plans. 

28. Senator MCCAIN. Secretary Stackley, the next carrier, CVN–79, is now esti-
mated to cost the Navy $11.3 billion and the Secretary of the Navy has used an 
authority provided by law to adjust the cost cap for total construction to $11.5 bil-
lion. The shipyard at Newport News, which will construct CVN–79, is operated by 
Huntington Ingalls Industries, the Nation’s sole industrial designer, builder, and re-
fueler of nuclear-powered aircraft carriers. How can the Navy use competitive prac-
tices to control costs for CVN–79? 

Mr. STACKLEY. The Navy is taking several steps to introduce as much competition 
as possible into the construction process for its carriers. These include working di-
rectly with the shipbuilder to ensure competitive practices are employed where fea-
sible within the material procurement process. New suppliers have also been devel-
oped and qualified to increase the number of competitive opportunities. In addition, 
while outside contractors have not been employed in past CVN construction, the 
Navy is pursuing the use of Alteration Installation Teams, who routinely install 
modernization items at a lower cost on other Navy ships, to accomplish the installa-
tion of select systems on CVN–78 and CVN–79 as another competitive practice. Fi-
nally, we are examining the effectiveness of competing select portions of the ship 
itself, similar to the deckhouse on DDG1000. We will work diligently to expand each 
of these opportunities for CVN–80 and subsequent ships of the class. 

29. Senator MCCAIN. Secretary Stackley, the Navy recently submitted a report to 
Congress regarding the costs for CVN–79 that detailed a series of actions expected 
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to reduce the material cost of CVN–79 by 10 to 20 percent in real terms from CVN– 
78, to reduce the number of man-hours required to build the CVN–79 by 15 to 25 
percent from CVN–78, and to reduce the cost of government furnished systems by 
5 to 10 percent in real terms from CVN–78. Can you please provide what the cur-
rent actual baselines in real terms for CVN–78 are for each goal that you’re going 
to measure savings against for CVN–79? 

Mr. STACKLEY. The cost savings expected to be realized in the construction of 
CVN–79 and identified in the May 6, 2013 Report to Congress are measured against 
the corresponding elements (hours to build the ship, material cost, and government 
furnished systems cost) of the CVN–78 Program Manager’s estimate at completion 
(EAC) as identified in the 2011 SAR as measured in TY$13. The details of this base-
line are considered sensitive and were provided to the subcommittee professional 
staff members on June 8, 2013. 

30. Senator MCCAIN. Secretary Stackley, given the sole source nature of the nego-
tiations, how realistic is the projection of savings for CVN–79? 

Mr. STACKLEY. As detailed in its May 6, 2013 Report to Congress, the Navy’s ap-
proach to carrier construction has undergone an extensive affordability review. 
Changes made by the Navy and the shipbuilder will significantly reduce the cost 
to build CVN–79. These changes include starting construction on CVN–79 with: 

• A complete design and bill of materials 
• A firm set of stable requirements 
• Development completed on a host of new technologies inserted on CVN– 
78 
• An optimal build plan that emphasizes the completion of work and ship 
outfitting to optimize cost and ultimately schedule performance 

Additionally, the Navy and the shipbuilder continue to discuss a series of addi-
tional changes that could positively impact construction costs. The Navy has also 
imposed cost targets and is aggressively pursuing cost reduction initiatives in its 
government furnished systems. The projection of savings on CVN–79 is consistent 
with both the actions we are taking to change the way we are building CVN–79, 
and reductions achieved between the first and second ships of other ship classes. 

31. Senator MCCAIN. Secretary Stackley, in your opinion, what is the incentive 
for the contractor to negotiate price reductions with the Navy in good faith? 

Mr. STACKLEY. The incentive for the contractor to negotiate price reductions with 
the Navy in good faith is the direct linkage between shipbuilding cost reduction and 
a stable and predictable workload into the future. The Navy has communicated its 
expectations to the shipbuilder that performance on CVN construction must im-
prove. The shipbuilder’s actions, including visiting other construction yards to view 
best practices and the changes they have already made to the CVN–79 construction 
process, indicate that they have heard that message and are changing how CVNs 
are constructed to reduce the cost. While they are the sole provider capable of build-
ing CVNs, we have made it clear that failure to reduce costs will come at the ex-
pense of future workload stability for Huntington Ingalls Industries-Newport News 
Shipbuilding. 

32. Senator MCCAIN. Secretary Stackley, the Secretary of the Navy’s recent report 
on costs for CVN–79 mentions a series of lessons learned that should significantly 
control the cost of construction, starting with a firm set of stable requirements, a 
complete design and a complete bill of material, and ensuring an optimal build plan 
that emphasizes the completion of work and ship outfitting as early as possible in 
the construction process to optimize cost and ultimately schedule performance. How 
are you applying these lessons to the development and construction of other ship 
classes? Please provide specific examples. 

Mr. STACKLEY. The Aircraft Carrier Construction Report to Congress dated May 
2013, provided a comprehensive report detailing the actions being taken to reduce 
the cost to build CVN–79. Lessons learned from CVN–78, which were driven by ma-
terial availability and first-of-class design/construction issues, have resulted in 
changes to the build strategy, design changes for greater producibility, facility up-
grades, and improved supply chain management, that are being or will be incor-
porated on CVN–79 and follow ships. 

Certain lessons learned, such as shipbuilding and manufacturing best practices, 
can be implemented to various degrees across all shipyards. Within the Navy’s ship-
building portfolio, the Navy has instituted priorities that center upon improving af-
fordability and wholeness, which include, but are not limited to, employing fixed- 
price type contracts to control cost for ships in production, and utilizing long-term 
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contracts such as multiyear procurements (MYP) and block buys; maturing design 
plans prior to the start of construction; and continuing emphasis on cost perform-
ance, production stability, and improving quality. 

Examples of these priorities and the resulting benefits are outlined below: 
Employing Fixed-Price Type Contracts and Utilizing MYP and Block Buys: 

For stable programs, the Navy has leveraged fixed-price MYP and block buys. 
These two methods alone are resulting in over $11.5B of savings in current procure-
ments of major Navy weapons systems. Within the surface and submarine ship-
building portfolio, the Navy has utilized fixed-price type contracts in the DDG–51, 
LPD–17, LCS, LHA (R), JHSV, MLP, and Virginia-class programs. 

The recent DDG–51 fiscal year 2013–2017 MYP yielded savings of more than $1.5 
billion. MYP contracts achieve savings through economic order quantity (EOQ), re-
duced hardware and engineering costs, and improved planning and production ef-
forts possible with increased stability in the industrial base. 

The dual block buy award strategy employed on the LCS program afforded the 
Navy an opportunity to award up to 20 ships between fiscal year 2010–2015 with 
fixed-price type contracts resulting in a savings of approximately $2.9 billion. This 
strategy stabilized both the LCS program and the industrial base. It increased the 
ship procurement rate to support urgent operational requirements, promoted effi-
ciency across the entire spectrum of the industrial base while sustaining competi-
tion, and enhanced Foreign Military Sales opportunities. The fixed-price type con-
tract also limits the government’s liability and incentivizes both the government and 
the shipbuilder to aggressively pursue further efficiencies. 

Two shipbuilders, Electric Boat and Newport News Shipbuilding, are currently 
building Virginia-class submarines under a teaming agreement originally legislated 
by Congress. The Virginia-class submarines have been awarded as MYP blocks with 
each block incorporating minimal changes designed to reduce cost and improve per-
formance. Block III was awarded as a fixed-price incentive (FPI) contract for eight 
ships in December 2008. Construction of the first Block III ship started in March 
2009; and the construction of the eighth ship is planned to start in September 2013. 
Award of the Block IV MYP FPI contract for 10 ships is expected in early fiscal year 
2014. As a result of these actions, procurement rates are increasing, competition 
and stable procurements are fostered, and affordability has improved. 
Mature Design Plans Prior to the Start of Construction: 

In Production Readiness Reviews, the Navy ensures that design maturity is at 
least 85 percent prior to start of construction because a shipyard’s efficiency and 
learning curve is heavily impacted by having a completed design using 3D modeling. 
In the case of the MLP, the design was 100 percent complete before starting con-
struction. Using the 3D modeling and collaborative government-industry teams, the 
shipbuilder was able to identify interferences early and plan the block design more 
efficiently. During construction, minimal change orders were executed—the change 
order budget for MLP was less than 1 percent, safety was maintained and rework 
was kept to a low of 2.4 percent. With a completed design, the shipbuilder was able 
to outfit construction blocks prior to launching the ship. By performing the outfit-
ting on the ground, access is easier and productivity is improved which reduces both 
cost and schedule performance. MLP–1 was more than 90 percent complete at 
launch. 

This principle was further exemplified by the decision to leverage the stable 
DDG–51 design and production baseline for the introduction of integrated air and 
missile defense capability. The fiscal year 2010 and follow DDG–51’s required a sig-
nificant design update to accommodate the addition of the integrated air and missile 
defense capability in AEGIS Baseline 9. The design update was fully complete and 
design products fully developed before either Bath or Ingalls began construction on 
DDG 113 and follow. This prevented delays and cost increases due to design con-
currency. Requirement stability is also key, and the DDG–51 program, like others 
in the Navy’s shipbuilding portfolio, have used annual Configuration Steering 
Boards to vet all proposed additional requirements and control the inclusion of new 
requirements to only those judged essential by Navy leadership. 
Material/Supply Chain Process: 

Material cost has become the largest area of the shipbuilder’s overall cost for a 
ship; and there is great opportunity to reduce those costs by the shipbuilders, par-
ticularly in a sole source contractor environment. The standardization of material 
specifications has created opportunities to bundle material orders and achieve eco-
nomic order quantity pricing for Virginia-class submarines and Nimitz-class refuel-
ing complex overhaul. Conversion of contractor furnished equipment (CFE) to GFE, 
as was done for the last two ships of the LPD–17 class, has resulted in significant 
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savings by eliminating pass-through costs and fees associated with material sub-
contracts. The utilization of expert material consultants and establishment of mate-
rial should-cost estimates have driven costs downward by creating opportunities for 
competition and promoting aggressive pricing. 

The Navy has been working to minimize ship equipment and parts variants with-
in ship classes, and from ship class to ship class, to create greater commonality 
across the Fleet, while also looking at smart ways to reduce the number of ship 
specifications and procedures. From these efforts, the Navy believes that additional 
cost savings can be achieved through application of the block buy approach across 
a subset of shipbuilding material, common equipment, parts, and commodities. The 
Navy is currently evaluating this alternate acquisition concept and ways to imple-
ment it within the confines of the current authorization and appropriation process. 
Once the concept is developed further, additional flexibility may be desired with re-
spect to authorization, appropriation, and bundling of advanced procurement mate-
rial across appropriations (SCN, OPN, and NDSF), and possibly fiscal years, to best 
implement this alternative acquisition concept. 
Continued Emphasis on Cost and Execution Performance, Production, and Quality: 

Commonality of shipboard systems across ship classes not only presents opportu-
nities for EOQ buys, but it also allows lessons learned from installation of those 
shipboard systems on earlier ships to be leveraged on future ships—resulting in fa-
vorable impacts to production costs and schedules. The Navy has worked with the 
Virginia-class shipbuilder to reduce the submarine construction span through the 
use of multiyear procurements, fixed price contracts, and EOQ buys. Design changes 
focused on improved performance and reduction in costs have been incorporated on 
follow ships; and the use of outside supply chain experts has increased material 
availability while driving down material costs. Ten Virginia-class submarines have 
been delivered to date. The last eight have been delivered on budget and on or 
ahead of schedule with the most recent submarines (SSN–782 and –783) being deliv-
ered an average of 11 months ahead of contract delivery date. 

Marinette Marine and Austal, USA, the two LCS shipyards and their parent com-
panies, have invested considerable capital resources to improve shipyard quality, ca-
pacity, and efficiency. Substantial production efficiencies are being realized by both 
shipbuilders on LCS as a result of those capital investments, which were not in 
place for the lead ships. 

The T-AKE–1 Class (Dry Cargo/Ammunition ship) program is another example of 
successful leveraging of continuous process improvements, best practices, and learn-
ing across a relatively large production run. The T-AKE-class sustained an excep-
tional 79 percent production learning curve across the class, with the seventh ship 
being produced for less than 50 percent of the man-hours of the lead ship, and dem-
onstrated a corresponding reduction in production and delivery cycle times. Stable 
requirements and a mature design were the primary drivers behind a less than 2 
percent configuration change rate and less than 3.9 percent rework across the class 
resulting in an overall average of greater than 85 percent completion at launch. 
Proper sequencing and allocation of work packages, stable funding, and long lead 
material procurements enabled efficient production, reduced cycle times and over-
head, and created material purchasing economies. Capital improvements led to in-
creased throughput and lower overhead; the implementation of hundreds of ‘‘lean 
design’’ producibility improvements reduced the cost of follow ships by an average 
of $10 million (2 percent savings) per hull. 

The LPD–17-class shipbuilder, Huntington Ingalls Industries, developed a new 
class build plan which was implemented on LPD–22 and follow ships. The plan 
aligned work packages in a more logical sequence and focused on accomplishing an 
increased portion of construction on land, which is the most efficient approach. As 
a result, pre-outfitting and completion levels at launch have increased with each 
successive LPD–17-class ship. 

The Virginia-class design was tailored to optimize the construction process, facili-
tate the integration of supplier equipment, and incorporate Navy operational and 
maintenance experience. The best strategy is to maximize work in the shop environ-
ment and minimize work within the hull, which means increasing the size, weight, 
and state of completion of modules prior to inserting them into hull sections. The 
shipbuilder, Electric Boat, began to develop build plan improvements in the Vir-
ginia-class when hull sections and module weights were no longer limited by the 
capacity of the Groton Land Level Ship Construction Facility transportation system. 
Increasing the transportable module weight opened up virtually unlimited possibili-
ties for construction planners; and the build plan could be based on an approach 
that made the most sense from an efficiency standpoint—maximizing module manu-
facturing at module outfitting facilities and doing final assembly at the delivery 
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yards. The improvements to the module transportation system are expected to save 
more than 1.2 million construction hours on a 30-ship Virginia-class reducing the 
number of module end loads performed by the final assembly yard from four to one, 
reducing the number of critical installs from eight to one, and reducing the number 
of hull butt welds from five to three. 

The Capital Expenditures (CAPEX) program is a unique investment opportunity 
for the shipyards wherein the Navy funds selected process and infrastructure im-
provements. The projects are designed to reduce overall construction costs. Under 
the program, the shipyard presents a proposal and business case to the Navy out-
lining improvements to its processes or facilities. If the plan and business case are 
deemed worthy, the Navy funds 50 percent of the cost of the improvement upfront. 
Once complete, the Navy then pays for the remainder of the project; however, the 
Navy can recoup up to 100 percent of the funds provided for the project if it fails 
to meet the projected savings. Several shipbuilders have taken advantage of this op-
portunity over the past few years to upgrade their facilities resulting in increased 
through-put and productivity, improved efficiencies and quality, and reduced costs 
and schedule durations. 

BIW recently completed one of those CAPEX improvements, the Ultra Hall facil-
ity, which incorporated early release of retentions, special contract incentive fees, 
and share-line adjustments resulting in maximized pre-outfitting levels, man-hour 
reductions, and savings for the DDG–51 and DDG–1000 programs. The Ultra Hall 
facility allows for increased work in climate-controlled conditions which optimizes 
outfitting levels early in construction. The resultant improved quality in the blast 
and paint process and the elimination of the requirement for custom-built staging 
has also reduced schedule durations. Electric Boat’s Quonset Point Coating Facility 
is another example of a CAPEX success. The facility reduces cost by applying hull 
coatings prior to the submarine’s delivery as opposed to the legacy approach which 
involved applying the coating in a dry-dock during the submarine’s post shakedown 
availability (PSA). In addition to the cost reduction, the PSA schedule was able to 
be shortened allowing submarines to be delivered 6 to 9 months sooner. 

The Navy is also driving increased quality in shipbuilding. The LPD–17 class has 
seen significant improvement in ship quality at delivery; most recently, LPD 24 had 
zero starred cards open at delivery. Another test of total ship quality is how the ship 
performs at Acceptance Trials; and that is evidenced by the reduced number of 
‘‘starred cards’’ being issued by the Navy’s Board of Inspection and Survey 
(INSURV). During acceptance trials for MLP–1, there were 0 starred cards—this 
was a first for any new ship class. Across the other ship classes, the Navy is closing 
out most, if not all, starred cards prior to ship delivery. 

LITTORAL COMBAT SHIP 

33. Senator MCCAIN. Secretary Stackley, the Navy originally intended the LCS to 
replace a total of 56 frigates, minesweepers, and patrol boats. The current plan calls 
for the purchase of 52 LCS, which will eventually comprise one-third of the Navy’s 
surface combatant fleet. Recent critical reviews about the LCS’s capabilities and 
performance have surfaced with specific concerns about survivability, adequate 
manning, endurance, and the ship’s ability to meet warfighter requirements. As a 
result of internal reviews, are you currently considering terminating the program 
at the 24 ships in operation, under construction, or on order? 

Mr. STACKLEY. Navy is not considering terminating the program at 24 ships. With 
regard to LCS performance characteristics, LCS meets its warfighter requirements; 
including survivability and endurance. Navy’s 2012 Force Structure Assessment 
calls for 52 LCSs to meet global fleet requirements, and Navy leadership is com-
mitted to LCS as an integral component of the future fleet. 

34. Senator MCCAIN. Secretary Stackley, does the Navy intend to down select to 
a single LCS design in fiscal year 2016? If not, why not? 

Mr. STACKLEY. The Navy is evaluating its follow-on acquisition strategy and has 
not made a decision about down-selecting to a single LCS design. Both LCS variants 
provide the operational capability required by the Navy and continued competition 
promises continued affordability for the program. 

35. Senator MCCAIN. Secretary Stackley, why is LCS–4 delayed in its delivery 
date? Will this affect –5 through –8? 

Mr. STACKLEY. The delay in LCS–4’s delivery date is attributed to several factors: 
an aggressive initial schedule, transition from stick-built to modular construction, 
delay in production manning ramp-up early in the construction process, incorpora-
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tion of design lessons learned from LCS–2, and a consistent focus on cost perform-
ance. 

Austal USA has paced production work to the availability of complete design prod-
ucts, the ability to use new facilities efficiently, and the availability of skilled work-
force in the Mobile, AL, region. The shipyard has revised its schedule based on a 
refined build strategy and has done so to maintain solid cost performance (not chas-
ing schedule at the expense of cost performance). The shift in the delivery dates for 
the first ships of the Block Buy contract has resulted in a serial production schedule 
that has an LCS being delivered every 6 months and in the most cost effective 
method possible. 

The delivery schedules for all of the Austal USA Block Buy ships are delayed an 
average 5 months, with the most significant delivery delays being on LCS 6 and 8, 
where the contract delivery dates were modified 6 and 8 months, respectively. Navy 
believes the initial schedule for the Austal ships was somewhat aggressive, and the 
schedule adjustment proposed by the shipbuilder, represents a more realistic deliv-
ery schedule, balancing shipyard workload between LCS and Joint High Speed Ves-
sel (JHSV). 

LCS–4 through LCS–8 are contracted under fixed-price incentive type contracts 
with established target costs and associated under and over share lines and ceiling 
prices. The current planned delivery dates are consistent with the fiscal year 2014 
President’s budget SCN exhibits. There are no changes to target prices of the ships 
as a result of changes in the ship delivery dates. 

LCS–5 and –7 are being built by Marinette Marine Corporation (MMC) in Wis-
consin and therefore are not impacted by the schedule shifts at Austal USA. 

36. Senator MCCAIN. Secretary Stackley, would it be economical to maintain pro-
duction of both LCS designs at a combined production rate of two per year? If not, 
can you provide a detailed estimate of the additional costs that the Navy would 
incur? 

Mr. STACKLEY. Reducing procurement to one ship per year at each shipyard in-
stead of two ships would permit the contractors to renegotiate the prices for the re-
maining ships of the Block Buy in fiscal year 2014 and the last year of the block 
buy in fiscal year 2015. Navy would expect the shipbuilders to renegotiate the ship 
prices at a higher cost since there would be no guarantee of future work. Further, 
shipbuilder costs will increase because their ability to buy components in quantity 
would be reduced. 

If only two ships instead of four were authorized in fiscal year 2014, the increased 
cost estimate for the contracted LCSs (fiscal year 2010–fiscal year 2013 ships) is es-
timated to be $302 million. This cost estimate includes schedule slips and labor inef-
ficiencies resulting in the fiscal year 2011, fiscal year 2012 and fiscal year 2013 
ships going from target to ceiling cost. 

If Navy is unable to come to an agreement on the cost of the two fiscal year 2014 
ships and ships in later years (fiscal year 2015 and later), the cost for all the ships 
already under contract will be increased due to impact of lost workload, inefficien-
cies, and breakage to vendor base. The Navy’s liability in this case extends to the 
contract ceiling for LCS–5 to LCS–16 (up to $462 million). 

Additionally, in the event of lost workload at Austal USA in Mobile, AL, JHSV 
program cost would also increase. 

37. Senator MCCAIN. Admiral Myers, a recently leaked draft GAO report notes 
that the the Navy’s own analysts have only about 10 percent confidence in the cur-
rent estimate that it will cost $50.4 billion to operate and support a total of 52 LCSs 
over their 25-year service lives. While such long-term life cycle costs are notoriously 
hard to estimate accurately decades out, a normal program would have at least 50 
percent confidence in its figures at this stage. Does the Navy have confidence that 
the estimate of $50.4 billion for the long-term costs to operate and support the fleet 
of LCSs is accurate? 

Admiral MYERS. The Navy is confident in its operating and support estimate 
based on current parameters and assumptions. The draft GAO report references an 
estimated life cycle cost and risk analysis based on the program requirements set 
during the Milestone B decision in April 2011 for the LCS program. At that time, 
the operating and sustainment cost estimate of range $50.4 billion (Calendar Year 
2010$) to $86.8 billion (calendar year 2010$) represented a total of 55 LCSs, each 
with a 25-year service life. For Milestone B, Navy conducted a risk analysis on the 
total program life cycle cost estimate where the point estimate was at a 10 percent 
confidence level. However, the 10 percent assessment reflects the risks inherent in 
operating and sustainment estimates that are typical for any ship class—principally 
uncertainties in future inflation, the price of crude oil, and realized ship operating 
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tempo (OPTEMPO) for a period of 48 years (the life of the class). As additional hulls 
are delivered and become operational, the long-term cost estimate to operate and 
support the fleet of LCSs will be further refined and will be reflected annually in 
the program’s SAR. 

38. Senator MCCAIN. Admiral Myers, is the LCS built to military standards? 
Admiral MYERS. The LCSs were designed and built to the standards of the Amer-

ican Bureau of Shipping (ABS) High Speed Naval Craft and Naval Vessel Rules 
(NVR) with additional military requirements stipulated in the class-specific contrac-
tual Build Specifications. The NVR was developed jointly between ABS and the 
Navy and it integrates industry and military standards. This design specification 
meets all the JROC approved requirements, including survivability. 

39. Senator MCCAIN. Admiral Myers, how is the Navy addressing concerns with 
the LCS’s survivability? 

Admiral MYERS. Navy has designed and built the LCS to meet its JROC approved 
survivability requirements. LCS is designed and built to ABS NVR, which require 
higher performance and survivability features for a naval combatant and allow the 
ship to fight and operate in high-threat environments as part of a networked battle 
force which includes higher-end surface combatants. LCS can operate independently 
in low- to medium-threat environments. 

LCS ships are built to meet JROC-approved survivability requirements and in-
clude OPNAVINST 9070.1 Level 1 Survivability standards. The LCS design specifi-
cally includes Level 1 plus additional tailored survivability enhancements (‘‘Level 
1+’’). LCS’ Level 1+ survivability standard is greater than the Level I standard to 
which Navy patrol craft and mine warfare ships were designed, but less than the 
Level II standard to which the Oliver Hazard Perry (FFG–7)-class frigates were de-
signed. LCS survivability depends on a combination of ship design, ship numbers, 
and ship CONOPS which says LCS will; 

• Operate as part of a networked battle force 
• Independent operations in low to medium threat scenarios 
• Part of a networked battle force ops in high threat environments 

• Create Battle Space/Avoid being hit 
• Reliance on networked battle force for threat attrition 
• Reliance on offboard systems 

• Fight and survive if hit 
• Ship design: Accept ship mission kill; keep ship afloat and protect crew 
after hit 
• Battle force design: Maintain battle force fight-through capability through 
LCS numbers and mission flexibility 

• Withdraw/reposition if hit 
LCS is designed to maintain essential mobility after a hit allowing the ship to exit 

the battle area under its own power. The LCS systems allow ship’s crew to navigate 
and communicate while repositioning after a hit all the while utilizing numbers (of 
LCSs), and CONOPS as force multipliers. LCS incorporates survivability systems to 
perform required missions in the littoral with an emphasis on crew survival. 

40. Senator MCCAIN. Admiral Myers, in your opinion, does the LCS have the ca-
pability to adequately meet all expected warfighters’ requirements? 

Admiral MYERS. The LCS will meet all expected warfighting requirements. LCS 
was conceived as an integral part of a battle force architecture based on an essential 
need for a new generation of multi-role, ‘‘focused mission’’ surface combatants opti-
mized for battle network operations in the near-land battlespace dominance arena. 
This capability is precisely what the Department of the Navy has received with 
LCS. 

LCS’s concept of operations calls for LCS to penetrate contested littorals in the 
face of three major anti-access threats which are clearly documented as joint capa-
bility gaps: swarming fast attack craft/fast inshore attack craft/(FAC/FIAC), diesel 
submarines (SSK/SMM) and maritime mines. LCS’ design characteristics of high 
speed, maneuverability, shallow draft, networked sensors, and readily-exchangeable 
focused mission packages were specifically intended to allow LCS to dominate these 
threats and assure access to the littorals. 

41. Senator MCCAIN. Admiral Myers, based on the current performance of the 
ship and modules, are you comfortable with the LCS comprising one-third of the 
Navy’s surface combatant fleet by 2027? 
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Admiral MYERS. I am completely comfortable relying on the LCS for a third of 
the Navy’s surface combatant fleet. LCS fills current capability gaps for the Joint 
Force in the littorals. LCS is a component of a balanced force, structured to defeat 
adversaries in times of war and maintain a sizeable, continuous naval presence 
across the globe. Much of what the Navy does in peacetime, and a sizable portion 
of what we need to do in any conflict, are within the capability of these ships. 

While expensive, multi-mission ships, like cruisers and destroyers, could do what 
the LCS does, we would have far fewer of them and this is a classic case of quantity 
having a quality of its own. By having this mix of multi-mission ships and LCSes, 
the Navy is able to be in more places at the same time—with combat credible ships. 
This ‘‘phase zero’’ presence is what deters conflict from happening in the first place 
and aides in establishing the conditions for success in conflicts when deterrence 
fails. 

Their rotational crewing construct enables LCS to spend more than twice the per-
centage of their service life deployed overseas when compared to U.S.-based cruisers 
and destroyers, and does so at a quarter of the procurement cost by operating from 
a more forward presence. LCS will provide significantly greater forward presence 
than a like number of cruisers and destroyers, and will relieve those more expensive 
surface combatants to focus on their primary missions. 

42. Senator MCCAIN. Admiral Myers, in January, the Navy revised the number 
of naval combatant vessels required to meet a revised strategic defense guidance 
issued last year by the President. Despite rebalancing U.S. military forces to the 
Asia-Pacific region and the recent testimony by Navy leaders that a fleet of more 
than 500 ships would be required to meet the demands of combatant commanders, 
the Navy concluded that a fleet of 306 ships would be adequate to meet the range 
of worldwide requirements, down from 313 ships it established in 2010. In your tes-
timony, you state that this reduction was attributed to four factors: 

A. Reduced presence requirements resulting from the 2012 Strategic Guidance; 
B. Increased forward basing of ships; 
C. Introduction of new payload capacity for cruise-missile submarines; and 
D. Increased use of rotational manning on ships—keeping the ships at sea longer. 
Can you describe which priorities for reduced presence in the DSG specifically re-

sulted in a decrease in the number of ships required to meet the strategy? 
Admiral MYERS. The DSG states that in a period of declining resources, U.S. 

forces will require ‘‘innovative and creative solutions to maintain our support’’ for 
allies and partners. Further, ‘‘thoughtful choices will need to be made regarding the 
location and frequency’’ of operations that provide a stabilizing presence. 

The DSG, warfighting requirements, and an analysis of platforms to capabilities 
were all used to derive the Force Structure Assessment (FSA). A number of factors, 
including the rebalance toward the Asia-Pacific region, modifications to employment 
cycles and increases to Navy’s global posture forward, led to a smaller number of 
ships required to execute DSG guidance. 

The reduction in overall fleet size contained in Navy’s most recent Force Structure 
Assessment was primarily driven by increased global posture forward and modified 
employment cycles. In comparison, the reduction to the AFRICOM presence require-
ment, in alignment with the 2012 DSG, had minimal impact on Navy force structure 
requirements, only impacting the number of LCSs and Combat Logistics Force 
(CLF) ships. The revised AFRICOM presence requirement is still more than what 
is currently being provided. 

43. Senator MCCAIN. Admiral Myers, how exactly does increased forward basing 
of ships equate to a rationale to decrease the total size of the fleet? 

Admiral MYERS. One of our CNO’s tenets, operate forward, compels us to look for 
new ways to increase the amount of presence we can deliver at the right places— 
and to do so more efficiently. Each of these ways places ships overseas where they 
deliver continuous (‘‘non-rotational’’) presence, instead of having to deploy from the 
continental United States (CONUS) to provide ‘‘rotational’’ presence. One ship oper-
ating from an overseas port in this manner provides the same presence as about 
four ships operating from homeports in the United States. 

The Navy operates forward to make the most effective and efficient use of what 
we own. There are two basic ways in which we can sustain ships overseas: 

• Ships can be homeported overseas as part of the Forward Deployed Naval 
Force (FDNF) with their sailors and their families as we do in Japan and 
will soon do in Rota, Spain. This provides continuous presence, immediate 
response to crisis, and the means to build a strong relationship with the 
host nation. 
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For example, we continued preparations for the planned move of four de-
stroyers to Rota, Spain, which highlights the benefit of FDNF ships. Con-
ducting the European ballistic missile defense (BMD) mission today takes 
10 ships deploying from CONUS. This same mission can be done with four 
destroyers based forward, freeing up six rotationally-deployed destroyers to 
deploy to other regions such as the Asia-Pacific. 
• Ships can also Forward Station overseas and be manned by civilian or 
military crews that rotate out to the ship. Rotating civilian crews man our 
Mobile Landing Platform (MLP), JHSV, Afloat Forward Staging Base 
(AFSB) and Combat Logistics Force (CLF) ships. Rotating military crews 
man our LCS and nuclear guided missile submarines (SSGN). 

44. Senator MCCAIN. Admiral Myers, if ships have a certain service life that re-
quires so many days per year at the pier for maintenance, how would rotating crews 
provide more presence per ship? 

Admiral MYERS. The LCS will operate differently than most legacy surface plat-
forms by using a rotational crewing concept and conducting maintenance while oper-
ating forward. The ships will deploy from continental United States (CONUS) 
homeports for 16 months and crews will be swapped during the deployment at 4- 
month intervals. Rotating crews provide more presence per ship since it will enable 
LCS ships to remain forward without lengthy transits to and from CONUS 
homeports in support of a standard 6- to 7-month deployment. 

Combatant commanders will benefit from increased Operational Availability (Ao) 
from LCS due to its ability to consistently remain in theatre. The ships will return 
to homeport every 16 months for a CNO maintenance period, during which time the 
ship will undergo depot maintenance as well as support crew training and CONUS- 
based tasking. While deployed overseas, LCS will be able to operate approximately 
25 days per month with 5 days per month dedicated to inport maintenance periods. 
There will also be a dedicated maintenance period every 4 months during which the 
ship remains available for surge operations. 

45. Senator MCCAIN. Admiral Myers, DOD seems to be revising fleet size require-
ments to respond to diminishing defense budgets. How do we know that 306 is the 
right number? 

Admiral MYERS. The Navy conducted a comprehensive and rigorous analytical 
Force Structure Assessment (FSA) in 2012, consistent with the DSG, that identified 
a 306 ship combatant force as that required to deter and respond to crises and war, 
and protect the interconnected systems of trade, information, and security that un-
derpin American prosperity. The 306 ship combatant force possesses the capability 
and capacity to deliver credible deterrence, sea control, and power projection to 
deter or contain conflict and, if called upon, to fight and win our Nation’s wars. 
These critical missions have been, remain, and will continue to be the Navy’s core 
responsibilities. 

The new battle force requirement is different from the 2010 FSA results (313-ship 
requirement) because of: (1) adjusted global presence requirements aligned with 
DSG’s priorities; (2) increased forward basing/stationing of ships (and systems); (3) 
new payload (strike) capacity for attack submarines (replacing nuclear guided mis-
sile submarines); and (4) increased use of rotating civilian and military crews, pro-
viding more forward presence per ship. 

The FSA provides a comprehensive description of and justification for the 306 ship 
combatant force. We would be happy to provide a classified brief on the FSA if addi-
tional information is requested. 

EARLY RETIREMENTS 

46. Senator MCCAIN. Secretary Stackley, this year’s shipbuilding plan submitted 
by the Secretary of Defense included this caveat: ‘‘All battle force ships serve to the 
end of their planned or extended service lives.’’ Last year’s plan included the addi-
tional note that: ‘‘In this fiscal environment, the Navy can ill-afford to inflate future 
shipbuilding requirements by retiring ships earlier than planned.’’ However, the 
Navy is still planning to retire 20 ships in fiscal year 2015, and 42 over the Future 
Years Defense Plan, 12 of which are being proposed for retirement prior to the end 
of their expected service life: 7 guided missile cruisers; 2 dock landing ships; 1 mine 
countermeasure; and 2 T–AOE fast support ships. When was the last time the Navy 
retired so many ships in such a short time? 

Mr. STACKLEY. In the past, particularly during the 1990’s draw down, the Navy 
retired a significant number of ships in single fiscal years. For example, in 1998, 
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29 ships were retired and in 1999, 21 ships. In a more recent period, in the time-
frame of fiscal year 2004 to fiscal year 2008, the Navy retired 45 ships. 

The budget decisions that drove the retirements in the fiscal year 2014 Presi-
dent’s budget plan were based on the Navy’s determination to reshape force struc-
ture to reflect the priorities of the DSG and the reality of top line reductions con-
sistent with the Budget Control Act. 

47. Senator MCCAIN. Secretary Stackley, given uncertain future shipbuilding 
budgets, why is the Navy taking this risk? 

Mr. STACKLEY. As part of the difficult choices required by the Budget Control Act 
(BCA) of 2011, the fiscal year 2014 President’s budget request proposed the decom-
missioning of seven guided missile cruisers (CGs) and two dock landing ships 
(LSDs) in fiscal year 2015. This is before the end of their expected service life. Navy 
decided to retire these ships to provide a ready and sustainable Fleet within budget 
constraints. The Navy reshaped force structure to reflect the priorities of the DSG 
and the reality of top line reductions consistent with the BCA. 

The DSG is designed to ensure U.S. Armed Forces can meet the demands of the 
National Security Strategy at acceptable risk. To support the DSG under fiscal con-
straints, Navy force structure struck a balance between capacity, capability, afford-
ability, and preserving the industrial base, while ensuring our warfighters have the 
necessary tools to protect our vital interests around the world. These ships are in 
need of significant maintenance investment, and the decision to retire these ships 
allows increased funding for training and maintenance for the balance of the fleet. 
This decision is driven by the need to provide wholeness of the force, averting more 
force structure than we can afford to man, train, and equip. 

48. Senator MCCAIN. Secretary Stackley, what is the current estimate of savings 
the Navy will achieve for these retirements? 

Mr. STACKLEY. The Navy reported an estimated $4.8 billion in savings associated 
with early retirement of the seven CGs and two LSDs with submission of the fiscal 
year 2013 President’s budget. Congress subsequently fully funded the cost for con-
tinued operation and sustainment of these ships through the end of fiscal year 2014 
with the Ship Modernization, Operation, and Sustainment Fund (SMOSF). Insofar 
as the unused balance of SMOSF funds expire at the end of fiscal year 2014 and 
no further sustainment funding is programmed for fiscal year 2015 and beyond, the 
estimated cost to retain these ships across the fiscal year 2015 Future Years De-
fense Plan—with the same set of assumptions regarding operations and moderniza-
tion of these ships in fiscal year 2015–fiscal year 2019, would be on the order of 
$4.8 billion. (This number would need to be updated—likely reduced—pending deci-
sions regarding ship modernization, since the fleet modernization plan has been di-
rectly affected by the revised scheduling resulting from the decision to retire these 
ships.) Since these costs are not programmed, retiring these ships in early fiscal 
year 2015 equates to cost avoidance rather than savings relative to the budget. 

49. Senator MCCAIN. Secretary Stackley, Congress rejected the Navy’s proposal 
last year to early retire seven cruisers. Congress also provided the Navy an addi-
tional $2.4 billion to cover the costs for 2 years of ship modernization, operations, 
and sustainment. Yet, in the draft shipbuilding plan for fiscal year 2014, the Navy 
again proposes to retire the same ships in 2015. What is the Navy’s expense plan 
for the $2.4 billion? 

Mr. STACKLEY. The current Navy plan only includes the expense of basic oper-
ation and sustainment (O&S) costs for fiscal year 2013 ($280 million) and fiscal year 
2014 ($550.3 million). The CGs and LSDs covered by Ship Modernization, Operation 
and Sustainment Fund (SMOSF) will be maintained until the currently planned re-
tirement in fiscal year 2015. However, due to the expiring nature of the SMOSF 
funds and the longer term budget uncertainty that contributed to the Navy’s sub-
mission of the fiscal year 2013 budget proposing to retire these ships early, there 
is no viable plan to expend SMOSF funds to modernize these ships. Specifically, the 
SMOSF funding expires at the end of fiscal year 2014, and no funding is currently 
available in the Navy’s budget beyond fiscal year 2014 for the required manpower 
and operating costs. Full combat system and HM&E modernizations require 2 years 
for procuring material, and for planning and executing the modernization availabil-
ities. 

50. Senator MCCAIN. Secretary Stackley, how will maintaining these ships in the 
fleet beyond 2014 affect the Navy’s shipbuilding plan? Please provide specific 
changes. 
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Mr. STACKLEY. There would be more ships in the Naval Battle Force Inventory 
if the ships scheduled for early retirement were maintained beyond 2014. Specifi-
cally, the year-to-year battle force inventory would be nine ships higher than pro-
jected in the 2014 Shipbuilding Plan until fiscal year 2024. In fiscal year 2025, these 
ships would begin to reach their expected service lives until all nine ships were re-
tired by fiscal year 2029. 

The budget decisions that drove the retirements in the fiscal year 2014 Presi-
dent’s budget plan were based on the Navy’s determination to provide a ready and 
sustainable Fleet within budget constraints, and reshape force structure to reflect 
the priorities of the DSG and the reality of top line reductions consistent with the 
Budget Control Act. Navy made the difficult decision to retire these ships to allow 
increased funding for training and maintenance through the balance of the fleet, 
and balance between capacity, capability, affordability, and preserving the indus-
trial base, while ensuring our warfighters have the necessary tools to protect our 
vital interests around the world. 

VIRGINIA PAYLOAD MODULE 

51. Senator MCCAIN. Secretary Stackley, according to the witnesses’ prepared tes-
timony, the introduction of new payload capacity for SSNs is one of four cited ra-
tionales used to justify a decrease in the battle force requirement reduction from 
313 to 306 ships. What is the current design maturity of the VPM? 

Mr. STACKLEY. The Virginia Payload Module (VPM) is currently in concept devel-
opment. The Department of Defense added RDT&E and non-recurring engineering 
funding in the fiscal years 2013–2018 Future Years Defense Program for VPM, 
which will incorporate four large diameter payload tubes in a new hull section that 
could be inserted aft of the sail on future Virginia-class SSNs. This advance engi-
neering work will enable the Department to consider incorporating VPMs in the fis-
cal year 2019 Block V Virginia-class buy as an alternative to recapitalizing the 
Ohio-class guided missile submarines (SSGNs). 

The Navy has just started the design effort this fiscal year and will initially focus 
on requirements definition and concept design. The Navy will make the final deci-
sion whether or not to incorporate VPM in ship procurement in the fiscal year 2017 
President’s budget request to support the first year of Advanced Procurement SCN 
required for the submarines starting construction in fiscal year 2019. The design ef-
forts for VPM will leverage existing technologies proven in Virginia Payload Tubes, 
SSGNs and with the construction of USS Jimmy Carter (SSN–23). There is no de-
velopmental technology required for VPM. 

52. Senator MCCAIN. Admiral Myers, with additional payload capacity, will the 
future fleet be able to satisfy combatant command demand or will you still have a 
shortfall in overall the overall submarine fleet size? 

Admiral MYERS. SSN force structure will drop below the requirement of 48 SSNs 
in 2025 and remain below 48 for 10 years. Though increased payload capacity would 
improve the capability of individual SSNs, the overall force size will still be unable 
to satisfy forward presence demands. 

Undersea strike volume will decrease by approximately 63 percent in the 2030 
timeframe due to SSGN retirement and SSN force structure reductions. The addi-
tional payload capacity provided by Virginia Payload Module (VPM) will allow the 
Navy to satisfy the regional combatant commanders’ demand for major contingency 
operations where the unique value of undersea strike is most important. Including 
VPM on future Virginia-class submarines in the Navy’s long range shipbuilding 
strategy would allow the Navy to eventually restore approximately 94 percent of our 
current undersea strike volume. 

The Navy is considering measures to mitigate the impact of the SSN force struc-
ture trough—including reductions in SSN construction time and overhaul length 
and increases in deployment length—and has developed an Integrated Undersea Fu-
ture Strategy to balance considerations of force structure and payload capacity. 

While VPM represents a significant improvement in strike capacity, it comes at 
a cost. Given the increased costs VPM would introduce in the Virginia-class concur-
rent with our efforts to field the SSBN(X) replacement, it may render VPM 
unaffordable as we assess the future fiscal impact of sequestration. 

53. Senator MCCAIN. Secretary Stackley, how would a delay in the design of the 
VPM impact the Navy’s ability to move forward with production on block V in fiscal 
year 2019? 
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Mr. STACKLEY. Department of Defense requested RDT&E and nonrecurring engi-
neering funding in the fiscal year 2013–2018 Future Years Defense Program for 
VPM, which will incorporate four large diameter payload tubes in a new hull section 
that could be inserted aft of the sail on future Virginia-class SSNs. This advance 
engineering work will enable the Navy to consider incorporating VPMs in the fiscal 
year 2019 Block V Virginia-class buy. 

The Navy will make the final decision whether or not to incorporate VPM in ship 
procurement in the fiscal year 2017 President’s budget request to support the first 
year of advanced procurement SCN required for the submarines starting construc-
tion in fiscal year 2019. A design delay will influence which hull ultimately receives 
the VPM. Navy will not proceed unless design maturity is achieved. 

2-YEAR DELAY OF THE SSBN(X) 

54. Senator MCCAIN. Admiral Myers, the fiscal year 2014 budget fully funded the 
SSBN(X) development effort. It does not repair the 2-year delay initiated in last 
year’s budget. In prior years, the Navy claimed that the schedule for procuring 12 
follow-on ballistic missile submarines is inextricably linked to legacy submarine re-
tirements and that there is no leeway in this plan to allow a start or any delay in 
the procurement plan. Does the delay the Navy proposed last year risk your ability 
to maintain the same at-sea availability rates required under current nuclear force 
posture? 

Admiral MYERS. Long term, the Navy needs a minimum of twelve SSBNs to pro-
vide a survivable force and meet STRATCOM strategic targeting objectives. This 
force structure is necessary to provide 10 operationally available SSBNs during the 
middle-of-life overhaul period (beginning in the mid-2050s). The key to ensuring we 
meet strategic requirements is to start construction of the lead Ohio Replacement 
SSBN in fiscal year 2021. 

The 2-year delay introduced a second period where the Navy will be at the abso-
lute minimum requirement of 10 operational SSBNs during the 2030s as the Ohio 
Replacement comes into service. Since no legacy Ohio-class SSBNs will be in over-
haul during this period. We will be able to satisfy STRATCOM requirements with 
moderate risk. 

Any further delay to the Ohio Replacement program will reduce the total SSBN 
force structure below that required to provide 10 operational SSBNs during the 
transition period from the Ohio-class to the Ohio Replacement, which would prevent 
us from meeting STRATCOM at-sea requirements. 

55. Senator MCCAIN. Admiral Myers, does the current strategy include any mar-
gin for design or development challenges? 

Admiral MYERS. To meet U.S. Strategic Command operational requirements, the 
first Ohio Replacement SSBN must be ready for strategic deterrent patrol by 2031. 
The Ohio Replacement SSBN program leverages the highly successful Virginia-class 
design-build methodology. The program schedule was developed using lessons 
learned from previous submarine classes (i.e., Ohio-class, Seawolf-class, and Vir-
ginia-class) enabling the Ohio Replacement SSBN to obtain a high design maturity 
at construction start ensuring minimal changes during construction and provide a 
predictable delivery cost and schedule. As with many shipbuilding programs employ-
ing new technologies to meet operational requirements, a risk assessment is per-
formed to identify potential technical, cost, and schedule issues that could occur dur-
ing development and ensure that plans properly account for those potential issues. 
Even with this approach, unforeseen issues with new technology development can 
occur and impact plans. 

Given the strength of our submarine industrial base—as witnessed in the success 
of fielding the Virginia-class—our Ohio Replacement design-build-sustain strategy 
timeline is sound. 

56. Senator MCCAIN. Admiral Myers, did this delay in any way infuse additional 
risk in our national ability to meet our current strategic requirements in the future? 

Admiral MYERS. As detailed question 54, the 2-year delay introduced a period 
where the Navy will be at the absolute minimum requirement of 10 operational 
SSBNs during the 2030s as the Ohio Replacement comes into service. This adds 
moderate risk to the period of transition between Ohio and Ohio Replacement. How-
ever, since no legacy Ohio-class SSBNs will be in overhaul during this period, we 
will be able to satisfy STRATCOM requirements with moderate risk. 
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VIRGINIA-CLASS ADVANCE APPROPRIATIONS 

57. Senator MCCAIN. Admiral Myers, instead of the traditional funding approach 
utilizing incremental funding, the fiscal year 2014 budget proposes to fund the Vir-
ginia-class using advanced appropriations, legislatively locking in the fiscal year 
2015 funding increment. According to the Congressional Research Service (CRS), 
while the Navy has expressed interest in advanced appropriations in the past, there 
is little precedent in recent years for funding Navy ships with advance appropria-
tions. Why did you propose to use advanced appropriations? 

Admiral MYERS. When assessing the path ahead on the procurement of the 10th 
Block IV or second Virginia-class SSN in fiscal year 2014, the Department looked 
at a range of funding options. During final budget deliberations, the Department de-
cided that advance appropriations was the best way to fund the second Virginia- 
class submarine in fiscal year 2014. This would mitigate the budget spike of the bal-
ance of the second submarine in fiscal year 2014 minimizing the impact to other 
Navy shipbuilding programs, but allow Congress to make a single procurement deci-
sion vice incrementally funding. 

The use of advance appropriations for the 10th Block IV multiyear procurement 
Virginia SSN will also greatly reduce significant programmatic and budgetary un-
certainties. Moreover, advance appropriations will help ensure transparency of total 
ship procurement costs. 

58. Senator MCCAIN. Admiral Myers, given the budget does not account for se-
questration, how might advance appropriations impact Navy flexibility if sequestra-
tion were not averted in fiscal year 2014? 

Admiral MYERS. The Department is currently assessing the impact of sequestra-
tion on its shipbuilding goals as part of the SCMR, which is designed to factor in 
defense-wide budget cuts and its impact on the DSG. Upon completion of the review, 
we will balance the level of risk across warfighting and support capabilities for the 
full range of potential military operations and prioritize procurements to meet the 
capabilities and capacities to achieve this balance. Changes to ship force structure 
numbers and types of ships will be evaluated based on the results of this review. 

AMPHIBIOUS SHIP CONSTRUCTION 

59. Senator MCCAIN. Secretary Stackley, today, the Amphibious Force Structure 
stands at 30 amphibious ships, which includes 9 LHD/LHAs, 9 LPDs, and 12 LSDs. 
Of this amount, only 22 to 23 are currently operationally available. The Navy deter-
mined last year that an overall force structure of 38 amphibious ships is required 
to ensure that 30 ships are operationally available as required to support the Ma-
rine Corps. But the Navy concluded that it can accept a measured degree of risk 
by employing planning factors that call for a force of 33 ships, even though the DSG 
in 2012 calls for dispersing the Marine Corps around the Pacific theater, thereby 
increasing the reliance on amphibious ships. Based on the projected 2014 ship-
building plan, when will the fleet have the right mix of 33 amphibious ships? 

Mr. STACKLEY. The fiscal year 2014 Long-Range Shipbuilding Report to Congress 
provides the plan to meet the 33 ship amphibious force mix with eleven LHD/LHAs, 
eleven LPDs, and eleven LSDs upon delivery of the first LX(R) in fiscal year 2025. 

60. Senator MCCAIN. Secretary Stackley, is the Navy currently assessing any plan 
to accelerate the construction of additional amphibious ships? 

Mr. STACKLEY. Not at this time. However, as the AoA for LX(R) concludes this 
year, the Department will assess the timing of acquisition of this amphibious ship 
class. 

61. Senator MCCAIN. Secretary Stackley, what is the Navy’s position on a proposal 
to authorize and appropriate an additional $825 million in fiscal year 2014 and au-
thorize 2-year incremental funding for a 12th LPD–17-class vessel? 

Mr. STACKLEY. Balancing requirements, affordability and industrial base consider-
ations, the Navy’s shipbuilding plan builds toward a 33 ship amphibious force com-
prising 11 LHD/LHAs, 11 LPD and 11 LSD amphibious ships. The fiscal year 2013 
Continuing and Furthering Appropriations Bill (P.L. 113–6) added $263 million of 
Advanced Procurement (AP) funding for a 12th LPD–17 amphibious transport dock 
ship. With the sequestration mark of ∼$20 million, the net AP appropriated for a 
12th ship is $243 million. Assuming the $243 million of AP in fiscal year 2013 was 
leveraged, the end cost of a 12th ship in fiscal year 2014 is estimated at $2.13 bil-
lion, leaving a balance of approximately $1.9 billion of full funding required in fiscal 
year 2014. 
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Accordingly, the Department has concluded that procurement of a 12th LPD is not 
an affordable alternative to meeting the 33 ship amphibious force requirement. 
However, within the context of the LX(R) AoA, the Navy is assessing the feasibility 
of significantly reducing the cost of the LPD hull form through design for afford-
ability initiatives and capability trades. Insofar as procurement funding for the 
LX(R) is not required until fiscal year 2018, the Navy is currently holding the AP 
funds pending determination of LX(R) design/development funding needs. 

62. Senator MCCAIN. Secretary Stackley, Congress provided $263 million for ad-
vanced procurement in fiscal year 2013 appropriations for a 12th LPD. What is the 
plan for the use of those funds? 

Mr. STACKLEY. The administration opposed the addition of $263 million for ad-
vanced procurement in fiscal year 2013 appropriations for a 12th LPD as excess to 
requirement. The Navy is currently holding the AP funds pending determination of 
LX(R) design/development funding needs and will provide recommendations on the 
use of these funds at that time. 

63. Senator MCCAIN. Secretary Stackley, what additional funding would be re-
quired by the Navy to construct a 12th LPD? 

Mr. STACKLEY. The fiscal year 2013 Continuing and Furthering Appropriations 
Bill (P.L. 113–6) added $263 million of advanced procurement (AP) funding for a 
12th LPD–17 amphibious transport dock ship. With the sequestration mark of ∼$20 
million, the net AP appropriated for a 12th ship is $243 million. Assuming the $243 
million of AP in fiscal year 2013 was leveraged, the end cost of a 12th ship in fiscal 
year 2014 is $2.13 billion, leaving a balance of approximately $1.9 billion of full 
funding required in fiscal year 2014. 

QUESTIONS SUBMITTED BY SENATOR ROGER F. WICKER 

STABILIZING THE SHIPBUILDING INDUSTRIAL BASE 

64. Senator WICKER. Secretary Stackley and Admiral Myers, in your advance tes-
timony, you discuss at length the need to maintain a robust and healthy ship-
building industrial base. In my discussions with industry leaders, they expressed to 
me their concerns with the unsteady nature of the contract work they perform for 
the Navy and the difficulties that stem from the shipbuilding acquisition program. 
Because of the feast or famine nature of the Navy’s shipbuilding process, companies 
are challenged to find steady work for their highly-skilled employees to ensure they 
do not lose them to other industries. Once these employees leave an industry or re-
gion, they are unlikely to return. Such losses have the potential to cripple a fragile 
shipbuilding industrial base. Additionally, the lack of consistency that characterizes 
the acquisition system currently in place has a ripple effect on second- and third- 
tier suppliers. While major companies can generally survive short periods in which 
they are not building a ship, smaller companies that produce components or provide 
materials are often forced out of business. This uncertainty increases costs to the 
Navy and the taxpayers in the near-term, and contributes to the gradual erosion 
of the industrial base in the long-term. Do you agree that it is in the best interest 
of the Navy and the shipbuilding industry to establish a more consistent, predict-
able method of contracting and paying for ship construction? 

Mr. STACKLEY and Admiral MYERS. The Navy agrees that stability and afford-
ability are key to obtaining the objectives of the shipbuilding plan and improving 
the health of the industrial base. Over the past several years, the Navy has placed 
a priority on increasing shipbuilding rates and providing stability for the ship-
building industrial base. Stability translates into retention of skilled labor, improved 
material purchasing, improved workforce and financial planning, strong learning 
curve performance, and the ability for industry to invest in facility improvements; 
all resulting in more efficient ship construction and a more affordable shipbuilding 
program. The past Virginia-class and DDG–51 class multiyear procurements 
(MYPs), the DDG–1000 Swap/DDG–51 Restart Agreement, the LCS dual block buy, 
the MLP procurement, the continuation of CVN–78-class procurements on constant 
5-year centers, and the heel-to-toe CVN RCOH induction-to-delivery cycle have pro-
vided critical stable workload for our shipyards and their respective vendor bases. 
The approved upcoming Virginia-class MYP and just awarded DDG–51-class MYP 
will help to further stabilize the submarine and surface combatant industrial base 
through this decade. Likewise, the funding requested to procure a fourth MLP, and 
to configure MLP–3 and MLP–4 as AFSBs will also provide for much-needed work-
load within the auxiliary shipbuilding sector. 
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The strategy going forward continues to center upon improving affordability. To 
this end, in addition to the emphasis on stability discussed above, the Navy has es-
tablished affordability requirements and invested in design for affordability for fu-
ture ship programs; mandating use of open systems design; leveraging competition 
at every opportunity in shipbuilding and weapons systems production; employing 
fixed-price contracts to control cost for ships and weapon systems in production; im-
posing strict criteria limiting disruptive change to contracts; investing in industry- 
wide manufacturing process improvements through the National Shipbuilding Re-
search Program; and incentivizing capital investment in facilities where warranted. 

The fiscal year 2014 President’s budget request for fiscal years 2014–2018 re-
quests 41 ships. Of these 41 ships, 25 ships are part of stable DDG–51 or SSN– 
774 MYPs or the LCS block buy contracts, and 11 ships are part of ongoing ship-
building construction programs. 

The Navy believes continued use of multiyear and block buy procurements provide 
the best means of ensuring stability and predictability within the industry with re-
spect to workload and financial planning. The greatest risk to the industrial base 
is associated with budget uncertainty, particularly the disruption and inefficiency 
caused by sequestration, delayed authorization and appropriations, and the looming 
budgetary challenges. The Navy will continue to aggressively pursue the mutual ob-
jectives of improving the affordability of our shipbuilding program and increasing 
the strength of our shipbuilding industrial base, and is committed to working closely 
with Congress on these efforts. 

65. Senator WICKER. Secretary Stackley and Admiral Myers, if you had the option, 
would you agree to funding contracts on a multiyear basis, rather than year by 
year? 

Mr. STACKLEY and Admiral MYERS. New ship construction is typically procured 
using Shipbuilding and Conversion, Navy (SCN) appropriation funding which pro-
vides multiple year budget authority that is available for obligation for 5 years. 
With few exceptions, the Navy typically requests to fully fund an entire ship in the 
year of authorization/appropriation. In cases where there is a requirement for ad-
vance procurement (AP) funds, which typically is associated with the need to order 
long lead time material or to achieve economic order quantity discounts, the Navy 
will request AP funds in the year(s) preceding a ship’s full funding request. With 
respect to aircraft carriers and large deck amphibious ships, in addition to AP 
funds, the Navy will request to incrementally or ‘‘split’’ fund the balance of the ship, 
in order to avoid large spikes in the budget request for the years that these plat-
forms are authorized and appropriated. 

In instances where the ship class design is mature and production is proven and 
stable, the Navy believes continued use of multiyear and block buy procurements 
provide the best means of ensuring stability and predictability within the industry 
with respect to workload and financial planning. The fiscal year 2014 President’s 
budget request for fiscal years 2014–2018 requests 41 ships. Of these 41 ships, 25 
ships are part of stable DDG–51 or SSN–774 multiyear procurements or the LCS 
block buy contracts. The greatest risk to the industrial base is associated with budg-
et uncertainty, particularly the disruption, inefficiency and irrational acts neces-
sitated by sequestration, delayed authorization and appropriations, and the looming 
budgetary challenges. The Navy will continue to aggressively pursue the mutual ob-
jectives of improving the affordability of our shipbuilding program and increasing 
the strength of our shipbuilding industrial base, and is committed to working closely 
with Congress on these efforts 

66. Senator WICKER. Secretary Stackley, if given the opportunity to restructure 
the way the Navy pays for ship acquisition, from design to construction to final ac-
ceptance by the Navy, what changes would you make? 

Mr. STACKLEY. Today one of the greatest risks facing Navy shipbuilding is associ-
ated with budget uncertainty. To mitigate budget uncertainty, the Navy believes the 
continued use of multiyear and block buy procurements provide the best means of 
ensuring stability and predictability within the industry in instances where the ship 
design is complete and the production is proven and stable. Consideration should 
be given to expanding the period over which these types of procurements can be 
used to 6 or 7 years, in order to leverage economic order quantity purchases and 
to increase stability. As well, as we approach a period of ship construction that will 
be dominated by the capital demands for replacing the Ohio-class strategic deterrent 
submarine, we need to investigate financing methods that enable continued steady 
investment across the balance of our shipbuilding programs commensurate with the 
Ohio Replacement procurement. This should include limited exceptions to the full 
funding policy for shipbuilding. 
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The Navy has been working to minimize ship equipment and parts variants with-
in ship classes and from ship class to ship class, to create greater commonality 
across the Fleet, while also looking at smart ways to reduce the number of ship 
specifications and procedures. From these efforts, the Navy believes that additional 
cost savings can be achieved through application of the block buy approach across 
a subset of shipbuilding material, common equipment, parts and commodities. The 
Navy is currently evaluating this alternate acquisition concept and ways to imple-
ment it, within the confines of the current authorization and appropriation process. 
Once the concept is developed further, additional flexibility may be desired with re-
spect to authorization, appropriation, and bundling of advanced procurement mate-
rial across appropriations (SCN, OPN, and NDSF) and possibly fiscal years, to best 
implement this alternative acquisition concept. 

Another potential area of consideration regards restrictions and scoring rules as-
sociated with long term lease-purchase agreements. A long-term ‘‘Charter-Build’’ 
construct may be a prudent way to build, lease, and possibly procure some auxiliary 
ships such as T–AO(X) and T–ATS(X). In this construct, the Navy would enter into 
a long-term agreement with a private sector contractor to design, build, and then 
lease a number of ships to the Navy. The Navy would pay for the use of the vessels 
over the length of the lease, rather than upfront, and would secure the private sec-
tor contractor’s loan from the Federal Financing Bank, pay financing charges, and 
would have the option to buy the vessel at a later date. 

QUESTIONS SUBMITTED BY SENATOR KELLY AYOTTE 

SHIPBUILDING INDUSTRIAL BASE 

67. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, in 
your joint prepared statement, you highlight the importance of providing ‘‘stability 
for the shipbuilding industrial base.’’ Due to the inability to pass budgets and appro-
priations bills on time and find alternative spending reductions to replace defense 
sequestration, Congress has not provided the Navy the stability and predictability 
it needs. You also underscore the need to increase the ‘‘strength of our shipbuilding 
industrial base.’’ I would be interested to hear from each of you . . . how healthy is 
our Nation’s shipbuilding industrial base, and what vulnerabilities or weaknesses 
do you see in our shipbuilding industrial base? 

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. At present, the First Tier 
Shipbuilding Industrial Base is relatively stable, although the Navy remains con-
cerned with the Amphibious and Auxiliary shipbuilding sector. The current ship-
building plan of one Aircraft Carrier Refueling and Complex Overhaul (RCOH) ap-
proximately every 3 years, and one new carrier procurement every 5 years, main-
tains sufficiently stable production at Huntington Ingalls Industries Newport News 
Shipbuilding (HII–NNS) to sustain a level workload and a highly skilled workforce 
that supports complex aircraft carrier work. Submarine design and construction 
workload is at its highest level in over 2 decades at General Dynamics (GD)-Electric 
Boat and HII–NNS. Congress’ approval in fiscal year 2013 of the Navy’s request for 
multiyear procurement for the Virginia-class Block IV fiscal year 2014–2018 con-
tract for up to 10 submarines should further stabilize the submarine industrial base. 
With the early June 2013 award of the fiscal year 2013–2017 multiyear procure-
ment contract, surface combatant backlog provides workload stability at both GD 
BIW and HII-Ingalls shipyards. The Amphibious and Auxiliary Ship sector, con-
sisting of HII–Ingalls and GD–NASSCO faces the greatest challenges with respect 
to sustaining a stable design and construction workload. HII has announced plans 
to close its Avondale, LA, shipyard and consolidate its naval shipbuilding at its HII– 
Ingalls facility in Pascagoula, MS. With both the LPD–17 class and MLP–1 class 
program delivering their last ships in fiscal year 2017, bridging the gap in procure-
ment of amphibious and auxiliary ships will be challenging, as the next auxiliary 
program (T–AO(X)) is not planned until fiscal year 2016, the next amphibious ship 
award (LHA–8) is not until fiscal year 2017, and the next amphibious program 
(LX(R)) is not planned to be procured until fiscal year 2019 with advanced procure-
ment funding in fiscal year 2018. 

The second-tier shipbuilding industrial base consisting of Marinette Marine, 
Austal USA, VT Halter Marine, Dakota Creek Industries, Textron and others, is 
considered healthy. Second-tier shipyards are building the LCS, JHSV, Oceano-
graphic Survey Research Ship (T–AGS–66), Oceanographic Research Ship (Ocean 
AGOR) and the Ship-to-Shore Connector (SSC). 

The Navy continues to assess the industrial base for risk as it executes this ship-
building plan and will address industrial base matters with industry and Congress 
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in the course of programming future years’ shipbuilding budgets, formulating indus-
trial base policies and agreements, and implementing acquisition strategies. 

68. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, 
what damage has sequestration and the lack of budget predictability and stability 
caused? 

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. Both sequestration and de-
layed appropriations have resulted in inefficiencies, short term reactions at the ex-
pense of long term goals, added risk, and damage at various extents and at various 
levels throughout the Navy enterprise. While the Navy made every attempt to mini-
mize the damage when administering sequestration, some impacts were unavoidable 
given the size and timing of the reduction. The Navy has cancelled the unbudgeted 
deployment of a second carrier to CENTCOM in February and has cancelled other 
deployments to EUCOM, PACOM and SOUTHCOM. We have also forgone training 
and reduced our parts purchases, lowering our ability to surge forces and maintain 
our readiness levels while deployed. We have reduced the scope and efforts associ-
ated with development and acquisition, and are preparing to furlough our civilian 
workforce for up to 11 days beginning in July. 

Many of our decisions in the area of procurement have been focused on making 
immediate reductions, although temporary de-scopes and deferrals were necessary, 
programs will require a ‘‘pay-back’’ in the future. This creates a continued rightward 
push of projects and requirements for what amounts to a one-time, non repeatable 
savings. As such, future budgets will have much less trade space available to re-
spond, and ultimately our readiness and ability to surge will continue to be dimin-
ished. In fact, should sequestration continue with the Department placed on a lower 
funding path, the readiness impacts will increase disproportionately. As funding de-
clines, our shore infrastructure will degrade and our shipbuilding, weapons system 
and supplier base will decline. Some contractors may choose not to do business with 
the Department or cease to exist entirely. 

While some efficiency can still be obtained, reduction of the Navy’s top-line budget 
will ultimately require a more balanced strategic approach, which the Department 
is currently assessing. 

69. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, 
what can we do to address those weaknesses? 

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. Budget uncertainty and in-
stability are immensely disruptive to our ability to execute the current year budget 
and our ability to plan for the future. 

We have limited options to restore funding lost to fiscal year 2013 sequestration 
that is required to complete fiscal year 2013 and prior year ships. A portion of fiscal 
year 2015 through fiscal year 2018 budget authority will be diverted from budget 
year requirements to fund prior year program completion efforts. 

Reducing uncertainty in the budget process through passage of appropriation acts 
(or allowing anomalies during extended periods of Continuing Resolution Authority 
which are extremely disruptive for shipbuilding programs) and acting to avoid se-
questration would help to address disruptions in programs. The Department is lim-
ited in terms of its reprogramming authority. Increasing the General Transfer Au-
thority and the scope and purpose of Special Transfer Authority associated with new 
construction shipbuilding would provide additional flexibility to enable the Depart-
ment leadership to review alternatives and take actions to meet the defense strat-
egy. 

70. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, to 
what degree is the Navy reliant on sole source suppliers? Has the reliance increased 
or decreased in recent years? 

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. The Navy’s shipbuilding in-
dustrial base is relatively stable. At the prime level, we have sole source contracts 
for our aircraft carriers and currently with our large deck amphibious ships. Most 
of the other shipbuilding contracts are procured using limited competition. These 
shipbuilders have established supplier relationships, in some cases with a single do-
mestic source supplying critical equipment or components for one or more ship-
builders, or in some cases Services. 

Where demand and funding are stable and/or the supplier is not solely reliant on 
one customer or product, sole source or single source arrangements can and do exist, 
typically without issue. Of course, relying on a single supplier introduces risk, as 
it creates a single point of failure, possibly from natural disasters, labor unrest, 
surge limitations, or financial distress. The Department recognizes that only a small 
fraction of our enormous industrial base capabilities are truly at risk (fragile) and 
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therefore in danger of disappearing without dedicated efforts to sustain them. As 
such we will continue to identify those firms which may warrant action if appro-
priate. 

IMPORTANCE OF VIRGINIA PAYLOAD MODULE TO U.S. UNDERSEA STRIKE CAPACITY 

71. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, 
based on the planned drop to 42 attack submarines in 2029, what will be the spe-
cific impact on the Navy’s undersea strike capacity? 

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. Undersea strike volume will 
decrease by approximately 63 percent in the 2030 timeframe due to two factors: 
SSN force structure reductions and SSGN retirement. The retirement of SSGNs ac-
counts for a loss of 616 launchers and the reduction in SSN force structure for a 
loss of 72 launchers. 

DOD added RDT&E and non-recurring engineering funding for a Virginia Payload 
Module (VPM) that could be inserted into future Virginia-class SSNs that would re-
store approximately 94 percent of our current undersea strike volume. This advance 
engineering work will enable the DoN to consider incorporating VPMs in the fiscal 
year 2019 Block V Virginia-class buy as an alternative to recapitalizing the SSGNs. 

72. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, how 
important is it that Congress fully fund the research and development funding for 
the VPM to mitigate the loss of undersea strike capacity? 

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. Undersea strike is a critical 
element of the ability to counter adversary anti-access and area denial capabilities, 
and to assure access for the Joint Force. 

The Virginia Payload Module (VPM) is a potential option to more than triple the 
vertical launch capacity in current Virginia-class ships. VPM would provide an addi-
tional four large diameter payload tubes, each capable of carrying seven Tomahawk 
cruise missiles, increasing vertical launch cruise missile capacity from 12 to 40 per 
ship. Twenty Virginia-class SSNs with VPM could replace the undersea strike vol-
ume gap created by the inactivation of the SSGNs. The current advanced engineer-
ing design work on VPM will enable the Department of the Navy to consider incor-
porating VPM in the fiscal year 2019 Block V Virginia-class buy. 

While the VPM represents a significant improvement in strike capacity that may 
be made available to us if we could incorporate this change into the Virginia-class 
design, it comes at a cost. In isolation, these costs would not be insurmountable but 
including them in the Virginia-class costs concurrent with our efforts to field the 
Ohio Replacement SSBN may prove to make these changes unaffordable regardless 
of the contribution they might represent. 

OHIO-CLASS REPLACEMENT 

73. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, I 
note that Vice Admiral William Burke, the Deputy Chief of Naval Operations War-
fare Systems, recently said that, ‘‘if we buy the SSBN within existing funds, we will 
not reach 300 ships. In fact, we’ll find ourselves closer to 250 . . . our global presence 
will be reduced such that we will only be able to visit some areas of the world epi-
sodically.’’ Our national security requires not only the Ohio-class replacement, but 
also a fleet of 306 ships. Under the current plan, not even accounting for sequestra-
tion, we are not going to have a 306-ship Navy until 2037. How can we ensure our 
Nation builds the 12 Ohio-class replacement boats we need with the common missile 
component for the U.K. Vanguard program, while protecting our shipbuilding plan 
that will allow the Navy to reach and sustain approximately a 300-ship fleet 
through much of the 2020s? 

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. The Department of the 
Navy will require ship construction funds identified in the 30-year shipbuilding plan 
to execute the plan and meet the requirements of the Force Structure Assessment 
(FSA). The funding cost estimates presented in the 30-year shipbuilding plan will 
build to and maintain a battle force inventory of approximately 300 ships during 
the time of Ohio-class recapitalization and ultimately achieve the Navy’s FSA post- 
fiscal year 2020 objective of 306 battle force ships. The battle force represents an 
integrated and balanced fleet that executes the DSG. The challenge before us all is 
ensuring that shipbuilding receives the level of funding necessary to meet these 
force structure requirements. 
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74. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, do 
we need a new national capital ships account in addition to the SCN account? 

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. Budgeting for Ohio Replace-
ment (OR) in a separate national capital ships account will not affect the cost of 
the program or the resources required to meet the 30-year shipbuilding plan. The 
challenge before the Department is the episodic nature of SSBN recapitalization. 
SSBNs are not built in a level loaded schedule approach as are virtually other Navy 
platforms and instead, are built in tight class groupings every 30 to 40 years. The 
‘‘historical average’’ shipbuilding plan over the last 20 years does not include 
SSBNs, so it is not surprising that a shipbuilding plan which includes SSBNs will 
exceed the historical average. 

Accordingly, the Department with Congress will need to increase shipbuilding 
funds to account for the OR SSBN. Otherwise, with the OR estimated to require 
about one third of the historical average shipbuilding budget; existing, stable, lean 
shipbuilding plans implemented to provide optimal cost-efficiency (and the associ-
ated workforce stability) would be disrupted for 15 years in a manner inconsistent 
with cost control. Fewer ships would be built, and those built would be less cost effi-
cient. 

75. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, is 
the collaboration with the United Kingdom on the Common Missile Compartment 
(CMC) for the Ohio-class replacement saving the U.S. money due to economies of 
scale? 

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. The U.S. and U.K. Govern-
ments both share in the U.S.-designed CMC. The U.K. provides funding for the non- 
recurring engineering (NRE) costs of designing the CMC; under the joint agreement 
the U.K. will pay a 12.5 percent cost share of all CMC design NRE. To date, the 
U.K. has invested approximately $400 million. 

The U.S. and U.K. Governments anticipate both CFE and GFE material savings 
benefits associated with combined purchases from the recently reconstituted missile 
tube and launch tube industrial bases for construction of both the Ohio Replacement 
and U.K. Successor submarines. 

In addition to missile and launch tube savings, the U.S. and U.K. Governments 
anticipate cost savings from joint manufacturing fixture procurements by sharing 
non-recurring engineering and design costs, leveraging suppliers’ economic order 
quantities, including procurement and quality management labor hour reductions, 
and securing learning curve improvements during the assembly and testing of fix-
tures. The program expects to realize a cost savings of approximately 5 to 10 per-
cent of the overall contract values for each manufacturing fixture based on the com-
bined buy. At this time, actions for the fixtures are in various stages of competitive 
process. The Navy plans to award a fixture contract in 2013 and both nations will 
benefit from these savings. 

76. Senator AYOTTE. Secretary Stackley, Admiral McCoy, and Admiral Myers, are 
there other areas of shipbuilding where we could seek to establish similar inter-
national partnerships that could save money? 

Mr. STACKLEY, Admiral MCCOY, and Admiral MYERS. There are numerous inter-
national partnerships that provide technology and tools that aid Navy shipbuilding. 
Actual shipbuilding cooperation is limited by legislation; therefore, most of these 
projects focus on cooperation in the research and development phases. Some exam-
ples are: 

• Advanced steel technology with Japan (completed—results used in sub-
marine and ship construction). 
• Trimaran with the U.K. (completed—design technology for trimaran hulls 
like that used in LCS 2 Variant). 
• Tip vortex cavitation with the Netherlands (completed—results used in 
the design of the propeller for DDG–51). 
• Dynamic system mechanics advanced simulation (DYSMAS) with Ger-
many—(completed—provided modeling code for undersea explosion effect 
and ship design that mitigate such effects). 
• Submarine composite structures with the U.K. (signed and underway— 
developing and testing composites for submarine structures). 
• Advanced material propeller with Australia (recently signed—will design 
and test future designs for submarine propulsors). 
• High speed multi-hull vessel with Japan (in negotiation—will develop 
tools to support future designs). 
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• Large diameter unmanned undersea vessels with South Korea (in nego-
tiation—will provide an additional prototype platform for Unmanned Un-
dersea Vessels). 
• Hydrodynamics with the U.K. (active Project arrangement—collabo-
ratively designed and evaluated different stern designs for use on Ohio Re-
placement and Successor programs). 

The Navy meets regularly with several countries to assess any future efforts and 
conducts numerous active information exchanges with allies. 

[Whereupon, at 11:46 a.m., the subcommittee adjourned.] 
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